

RESOLUTION NO. _____

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 (FINAL) FOR TALLEY CONSTRUCTION COMPANY, INC. RELATIVE TO CONTRACT NO. W-09-039-201, SHALLOWFORD ROAD SEWER RELOCATION PROJECT, FOR AN INCREASED AMOUNT OF TWENTY-TWO THOUSAND FORTY-ONE AND 73/100 DOLLARS (\$22,041.73), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED FIVE HUNDRED SEVENTY-SEVEN THOUSAND FIVE HUNDRED SIXTY-NINE AND 45/100 DOLLARS (\$577,569.45), AND TO RELEASE THE REMAINING CONTINGENCY OF THIRTY-THREE THOUSAND FIVE HUNDRED EIGHT AND 27/100 DOLLARS (\$33,508.27).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 (Final) for Talley Construction Company, Inc. relative to Contract No. W-09-039-201, Shallowford Road Sewer Relocation Project, for an increased amount of \$22,041.73, for a revised contract amount not to exceed \$577,569.45, and to release the remaining contingency of \$33,508.27.

ADOPTED: _____, 2014

/mem

City of Chattanooga



Resolution Request Form

(This form is only required for resolutions requiring expenditure of City funds)

Date Prepared: April 15, 2014

Preparer: Bill Payne

Department: Public Works Engineering

Brief Description of Purpose for Resolution:

Resolution Number (if approved by Council):

A City Council resolution is requested to approve the Change Order No. 1 (Final), for Talley Construction Company, Inc., relative to Contract No. W-09-039-201, Shallowford Road Sewer Relocation Project, for an increased amount of \$22,041.73, for a revised contract amount not to exceed \$577,569.45, and to release the remaining contingency of \$33,508.27.

Name of Vendor/Contractor/Grant, etc. Talley Const. Co., Inc.
Total project cost \$ 577,569.45
Total City of Chattanooga Portion \$ 577,569.45
City Amount Funded \$ \$ 577,569.45
New City Funding Required \$ \$ (33,508.27)
City's Match Percentage % _____

New Contract/Project? (Yes or No) No
Funds Budgeted? (YES or NO) Yes
Provide Fund 6010
Provide Cost Center K36105
Proposed Funding Source if not budgeted _____
Grant Period (if applicable) _____

List all other funding sources and amount for each contributor.

Amount(s)	Grantor(s)

Agency Grant Number _____

CFDA Number if known _____

Other comments: (Include contingency amount, contractor, and other information useful in preparing resolution)

ISS Operations

Approved by: *[Signature]*

DESIGNATED OFFICIAL/ADMINISTRATOR

Reviewed by: FINANCE OFFICE

Please submit completed form to @budget, City Attorney and City Finance Officer

District No. 4

RESOLUTION NO. 26800

A RESOLUTION AUTHORIZING THE ADMINISTRATOR OF THE DEPARTMENT OF PUBLIC WORKS TO AWARD CONTRACT NO. W-09-039-201 TO TALLEY CONSTRUCTION COMPANY, INC., FOR THE SHALLOWFORD ROAD SEWER RELOCATION PROJECT, IN AN AMOUNT OF FIVE HUNDRED FIFTY-FIVE THOUSAND FIVE HUNDRED ONE AND 72/100 DOLLARS (\$555,501.72), WITH A CONTINGENCY AMOUNT OF FIFTY-FIVE THOUSAND FIVE HUNDRED FIFTY DOLLARS (\$55,550.00), FOR AN AMOUNT NOT TO EXCEED SIX HUNDRED ELEVEN THOUSAND FIFTY-ONE AND 72/100 DOLLARS (\$611,051.72).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That the Administrator of the Department of Public Works be and is hereby authorized to award Contract No. W-09-039-201 to Talley Construction Company, Inc., for the Shallowford Road Sewer Relocation Project, in an amount of \$555,501.72, with a contingency amount of \$55,550.00, for an amount not to exceed \$611,051.72.

ADOPTED: August 2, 2011

/mms



City of Chattanooga
DEPARTMENT OF PUBLIC WORKS
DEVELOPMENT RESOURCE CENTER
ENGINEERING DIVISION
1250 MARKET STREET, SUITE 2100
Chattanooga, Tennessee 37402-2713

NOTICE TO PROCEED

August 29, 2011

Talley Construction Co., Inc.
Attn: Scott Thompson
1751 McFarland Avenue
Rossville, GA 30741

RE: Contract No. W-09-039-201
Shallowford Road Sanitary Sewer Relocation

Dear Mr. Thompson:

This is to advise that the contract documents on the above referenced project have been executed by all parties to the contract as authorized by the City Council on August 2, 2011, by Resolution 26800. Pursuant to this action, we are submitting to you one copy of the contract documents for your use and guidance in the performance of the work.

Also, you are hereby notified to proceed with the work in accordance with the contract documents, plans and specifications within ten (10) days from the date of this letter, and complete same as per Section 1010 in the contract book thereafter.

It is further requested that all work proceed in an orderly manner and that all work be coordinated with the various utilities affected and the various city agencies to avoid any unnecessary delays and to complete the work within the allotted time as stipulated.

Sincerely,
CITY OF CHATTANOOGA

William C. Payne, P.E.
City Engineer






CHANGE REQUEST FORM (CRF)

City Contract No. W-09-039
Project Name: Shallowford Road Sanitary Sewer.
Engineer: Public work/Engineering
Contractor: Talley Construction Company.

Requested By: Talley Construction Company.
Drawing: None
Problem Desc: Moving starting date of this project from 9/7/2011 to 9/15/2011 because of Manholes delevry delay by Sherman Dixie.

Revised Scope Description/Details

Moving the starting date of this project from 09-07-2011 to 09-15-2011 was approved to allow Talley Construction Company to mobilized and get their stake out completed and be able to start work once the manholes arrive.

Contractor Acknowledgement:	
<input checked="" type="checkbox"/> No Change in Contract Amount is required.	<input type="checkbox"/> A Change in Contract Amount is required: _____
<input checked="" type="checkbox"/> No Change in Contract Time is required.	<input type="checkbox"/> A Change in Contract Time is required: _____ days
 Architect / Engineer / Inspector / RPR	 Contractor
Change in Contract Amount is within the Contingency Amount authorized under Resolution No. _____ <input type="checkbox"/> Yes <input type="checkbox"/> No _____ _____ Engineer / Architect Project Manager	<p style="text-align: center;">Proceed with Execution</p> <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No _____  City Project Manager

9.6.2011

Distribution: City Engineer; Central Files



CR# 2
 Date Issd 9/26/2011

PO#: _____

CHANGE REQUEST FORM (CRF)

City Contract No. W-09-039
Project Name: Shallowford Road Sanitary Sewer Relocation
Engineer: Public work/Engineering
Contractor: Talley Construction Company, Inc.

Requested By: Talley Construction Company, Inc.
Drawing: None
Problem Desc: a. Replace damaged cmp pipe with 10" pvc pipe & bulk head (2) existing pipes
b. Install transition lane @ Baskette Way
c. City of Chattanooga permits

Revised Scope Description/Details

Item No.	Description	Unit	Qty	Unit Price	Item Total
ADD					
a.	Replace damaged cmp pipe with 10" pvc pipe & bulk head (2) existing pipes @ station no. 3+50 - L&E \$630.00, Materials \$185.00	LS	1	\$815.00	\$815.00
b.	Install transition lane @ Baskette Way STATION NO. 10+00 L&E \$1,582.20, Materials \$1,440.00	LS	1	\$3,022.20	\$3,022.20
c.	City of Chattanooga permits	LS	1	\$516.00	\$516.00
TOTAL					
DEDUCT					

Contractor Acknowledgement:
 No Change in Contract Amount is required. A Change in Contract Amount is required: \$4,353.20
 No Change in Contract Time is required. A Change in Contract Time is required: days

[Signature] 9/27/11 Architect / Engineer / Inspector / RPR
[Signature] TALLEY CONSTRUCTION Co., Inc. Contractor
 MIKE BROCK 9-27-11

Change in Contract Amount is within the Contingency Amount authorized under Resolution No. _____
 Yes No _____

 Engineer / Architect Project Manager

Proceed with Execution
 Yes No _____
[Signature] 9-27-2011
 City Project Manager



CHANGE REQUEST FORM (CRF)

City Contract No. W-09-039
 Project Name: Shallowford Road Sanitary Sewer Relocation
 Engineer: City of Chattanooga
 Contractor: Talley Construction Company, Inc.

Requested By: City of Chattanooga - Mike Patrick & Gordon Philips
 Drawing: None
 Problem Desc: Install new 4.0' diameter manhole east of existing manhole #308 #S149H019 on Shallowford Road & 6-inch PVC service line to vacant lot #7411

Revised Scope Description/Details - Talley Construction was instructed by Gordon Philips & Mike Patrick to install (1) new manhole east of existing manhole #308 on Shallowford Road & install (1) 6" PVC service line to vacant lot #7411 & abandon existing manhole & existing 8" line with flowable fill

Item No.	Description	Unit	Qty	Unit Price	Item Total
ADD					
1-6	Backfill for 6" and 4" Service Line	LF	44	\$25.21	\$1,109.24
1-8.02	Backfill 8" Pipe 6' to 8'	LF	10	\$34.70	\$347.00
3b	Class B Concrete	CY	2	\$178.00	\$356.00
35	Seed & straw	SF	400	\$0.52	\$208.00
98a	Temporary silt fence	LF	75	\$3.64	\$273.00
717a	Temporary mobilization for repairs	EA	1	\$500.00	\$500.00
02560a-1	4' diameter manhole 0' to 6'	EA	1	\$2,313.92	\$2,313.92
02560a-2	Standard 4' diameter manhole riser section over 6'	VF	1.5	\$143.85	\$215.78
02560a-5	Pour invert in manhole	EA	1	\$394.13	\$394.13
3515	CLSM (flowable fill)	CY	10	\$142.80	\$1,428.00
15064a-6	6" PVC service line	LF	44	\$41.88	\$1,842.72
15064b-6	6" PVC clean out	EA	1	\$262.36	\$262.36
15064c-8T6	8"x6" PVC pipe tee	EA	1	\$77.24	\$77.24
DEDUCT					
TOTAL					\$9,327.39

Contractor Acknowledgement:
 No Change in Contract Amount is required. A Change in Contract Amount is required: \$9,327.39
 No Change in Contract Time is required. A Change in Contract Time is required: 2 days

 Architect / Engineer / Inspector / RPR

 Contractor

Change in Contract Amount is within the Contingency Amount authorized under Resolution No. _____
 Yes No _____

 Engineer / Architect Project Manager

Proceed with Execution
 Yes No _____

 City Project Manager