

RESOLUTION NO. _____

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 FOR VOLKERT, INC. RELATIVE TO CONTRACT NO. E-03-007-104, WILCOX BOULEVARD TUNNEL MODIFICATIONS, TO EXPAND THE PROJECT SCOPE AND FOR DESIGN AND BIDDING, FOR AN INCREASED AMOUNT OF ONE HUNDRED TWENTY-FIVE THOUSAND SEVEN HUNDRED DOLLARS (\$125,700.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 for Volkert, Inc. relative to Contract No. E-03-007-104, Wilcox Boulevard Tunnel Modifications, to expand the project scope and for design and bidding, for an increased amount of \$125,700.00.

ADOPTED: _____, 2014

/mem

City of Chattanooga



Resolution Request Form

(This form is only required for resolutions requiring expenditure of City funds)

Date: June 23, 2014

Preparer: Fritz Brogdon *fb*

Department: Transportation

Brief Description of Purpose for Resolution:

Resolution Number (if approved by Council): _____ District 5 and 9

A City Council Action is requested to approve the Change Order No. 1, for Volkert Inc., relative to Contract E-03-007-104, Wilcox Boulevard Tunnel Modifications, for an increased amount of \$125,700.00, which will expand the project scope and enable the next step of the design and bidding of the tunnel renovation project.

Name of Vendor/Contractor/Grant, etc.	<u>Volkert</u>	New Contract/Project? (Yes or No)	<u>no</u>
Total project cost \$	<u>330,700.00</u>	Funds Budgeted? (YES or NO)	<u>yes</u>
Total City of Chattanooga Portion \$	<u>n/a</u>	Provide Fund	<u>4016</u>
City Amount Funded \$	<u>205,000.00</u>	Provide Cost Center	<u>K12104</u>
New City Funding Required \$	<u>125,700.00</u>	Proposed Funding Source if not budgeted	<u>N/A</u>
City's Match Percentage %	<u>N/A</u>	Grant Period (if applicable)	<u>N/A</u>

List all other funding sources and amount for each contributor.

<u>Amount(s)</u>	<u>Grantor(s)</u>
_____	_____
_____	_____
_____	_____
\$ _____	_____

Agency Grant Number _____

CFDA Number if known _____

Other comments: (Include contingency amount, contractor, and other information useful in preparing resolution)

Approved by: _____

Reviewed by: FINANCE OFFICE

DESIGNATED OFFICIAL/ADMINISTRATOR

Please submit completed form to @budget, City Attorney and City Finance Officer



**CITY OF CHATTANOOGA
TRANSPORTATION
DESIGN ENGINEERING DIVISION**

Development Resource Center
1250 Market Street, Suite 3000
Chattanooga, TN 37402
Phone: (423) 643-5950
Fax: (423) 643-5951

CHANGE ORDER

Contract No.: E-03-007-104
 Contractor: Volkert Inc.
 Project Name: Wilcox Boulevard Tunnel Modifications

Change Order No.: 1
 Date: 4/25/2014
 Council Res. #'s: 25457
 (Attach Copies)
 Purchase Order # _____

Check Reason for Change Order Contract Days Changed: _____
 Error/Omission
 Field Condition Revised Completion Date: _____
 Field Dispute Settlement
 Owner Request
 Value Engineering
 Other: Various additions to the contract scope as outlined in CR 3D (attached).

Original Contract Amount \$ 205,000.00
 Net Change by Previous C.O.s \$ _____
 Contract Amount Prior to this C.O. \$ 205,000.00
 Total Amount of this C.O. \$ 125,700.00
NEW CONTRACT AMOUNT \$ 330,700.00

Description / Justification (Add more pages if necessary)

The 2008 through 2010 design of this project was bid but the construction was canceled in 2011. As requested by the City of Chattanooga, the 2014 scope of work for the project was revised. The construction plans and specifications that were completed between 2008 and 2010 will be revised as follows:

Lighting design, including alternates evaluated and a test section, joint sealing utilizing an expansion joint material, concrete crack and spall area repair, tunnel surface existing liner removal, new tunnel surface liner installation (possibly tile or spray-on material), evaluation of Spray-Lock test section for possible inclusion, pavement evaluation and probable replacement or rubblize and overlay, existing sidewalk to remain with added fencing, update tunnel approach guardrail, bidding, construction admin, RPR, and record drawings .

The individual line items have been altered as shown on attached CR 3D.

The terms and conditions of this Change Order, including the cost and time contained herein, constitute a full accord and complete satisfaction for all costs and time of performance related to the work described or referenced herein, including but not limited to, all delay and impact costs for the entire Project resulting from this Change Order. Except as amended herein, all provisions of the Contract remain in full force and effect.

APPROVALS

CONTRACTOR		ENGINEER / ARCHITECT	
Signature	Date	Signature	Date
			6-17-14
CITY PROJECT MANAGER		CITY ENGINEER	
Signature	Date	Signature	Date
	6/23/14		6/23/14
ADMINISTRATOR OF TRANSPORTATION		CITY FINANCE OFFICER	
Signature	Date	Signature	Date