

RESOLUTION NO. \_\_\_\_\_

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 (FINAL) FOR TALLEY CONSTRUCTION COMPANY, INC. RELATIVE TO CONTRACT NO. W-15-004-201, MBWWTP DRIVEWAY ENTRANCE PROJECT, FOR AN INCREASED AMOUNT OF FOUR THOUSAND NINE HUNDRED EIGHTY-THREE AND 68/100 DOLLARS (\$4,983.68), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED TWO HUNDRED TWENTY-FIVE THOUSAND NINE HUNDRED NINETY-FOUR AND 16/100 DOLLARS (\$225,994.16), AND TO RELEASE THE REMAINING CONTINGENCY OF TWENTY THOUSAND SIXTEEN AND 32/100 DOLLARS (\$20,016.32).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 (Final) for Talley Construction Company, Inc. relative to Contract No. W-15-004-201, MBWWTP Driveway Entrance Project, for an increased amount of \$4,983.68, for a revised contract amount not to exceed \$225,994.16, and to release the remaining contingency of \$20,016.32.

ADOPTED: \_\_\_\_\_, 2016

/mem

# City of Chattanooga



## Resolution/Ordinance Request Form

Date Prepared: January 22, 2016

Preparer: Dennis Malone

Department: Public Works

Brief Description of Purpose for Resolution/Ordinance: \_\_\_\_\_ Res./Ord. # \_\_\_\_\_ Council District # 1

A City Council resolution is requested to approve the Change Order No. 1 (Final), for Talley Construction Company, Inc., relative to Contract No. W-15-004-201, MBWWTP Driveway Entrance Project, for an increased amount of \$4,983.68, for a revised contract amount not to exceed \$225,994.16, and to release the remaining contingency of \$20,016.32.

Name of Vendor/Contractor/Grant, etc.	<u>Talley Construction Company, Inc.</u>	New Contract/Project? (Yes or No)	<u>No</u>
Total project cost \$	<u>225,994.16</u>	Funds Budgeted? (YES or NO)	<u>Yes</u>
Total City of Chattanooga Portion \$	<u>225,994.16</u>	Provide Fund	<u>6011</u>
City Amount Funded \$	<u>225,994.16</u>	Provide Cost Center	<u>K40175</u>
New City Funding Required \$	<u>0</u>	Proposed Funding Source if not budgeted	_____
City's Match Percentage %	_____	Grant Period (if applicable)	_____

List all other funding sources and amount for each contributor.

<u>Amount(s)</u>	<u>Grantor(s)</u>
_____	_____
_____	_____
_____	_____

Agency Grant Number \_\_\_\_\_

CFDA Number if known \_\_\_\_\_

Other comments: (Include contingency amount, contractor, and other information useful in preparing resolution)

Funding is ISS Funding

Approved by: [Signature]  
DESIGNATED OFFICIAL/ADMINISTRATOR

Reviewed by: FINANCE OFFICE

Please submit completed form to @budget, City Attorney and City Finance Officer

Revised: 1/26/09



**CITY OF CHATTANOOGA  
PUBLIC WORKS DEPARTMENT  
ENGINEERING DIVISION**

Development Resource Center  
1250 Market Street, Suite 2100  
Chattanooga, TN 37402  
Phone: (423) 643-6033  
Fax: (423) 643-6027

## CHANGE ORDER

Contract No.: W-15-004-201  
 Contractor: Talley Construction Company Inc.  
 Project Name: MBWWTP Driveway Entrance Project

Change Order No.: 1 Final  
 Date: 1/18/2016  
 Council Res. #'s: 28396  
 (Attach Copies)  
 Purchase Order #: 534896

**Check Reason for Change Order**

- Error/Omission
- Field Condition
- Field Dispute Settlement
- Owner Request
- Value Engineering
- Other: \_\_\_\_\_

Contract Days Changed: \_\_\_\_\_

Revised Completion Date: \_\_\_\_\_

Original Contract Amount \$ 221,010.48  
 Net Change by Previous C.O.s \$ \_\_\_\_\_  
 Contract Amount Prior to this C.O. \$ 221,010.48  
 Total Amount of this C.O. \$ 4,983.68  
**NEW CONTRACT AMOUNT \$ 225,994.16**

Description / Justification (Add more pages if necessary)  
 Final reconciliation of quantities, and attached CRFs.

*Reproduction of this notice and attached CRFs is prohibited.*

The terms and conditions of this Change Order, including the cost and time contained herein, constitute a full accord and complete satisfaction for all costs and time of performance related to the work described or referenced herein, including but not limited to, all delay and impact costs for the entire Project resulting from this Change Order. Except as amended herein, all provisions of the Contract remain in full force and effect.

### APPROVALS

CONTRACTOR		ENGINEER / ARCHITECT	
Bobby Cribbs Signature	<i>BC</i> Date <u>1/20/16</u>	Alan Ogle Signature	<i>Alan Ogle</i> Date <u>1-19-2016</u>
CITY PROJECT MANAGER		CITY ENGINEER	
Kadir Ameen Signature	<i>Kadir Ameen</i> Date <u>1-18-16</u>	<i>[Signature]</i> Signature	<u>1/22/16</u> Date
ADMINISTRATOR OF PUBLIC WORKS		CITY FINANCE OFFICER	
Signature	Date	Signature	Date