

RESOLUTION NO. \_\_\_\_\_

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF TRANSPORTATION TO AMEND AN AGREEMENT WITH TALLEY CONSTRUCTION, INC. RELATIVE TO CONTRACT NO. T-14-017-201 FOR CONSTRUCTION SERVICES ASSOCIATED WITH THE WEST SHEPHERD ROAD IMPROVEMENTS, ORIGINALLY ESTABLISHED UNDER RESOLUTION NO. 28213, FOR A DECREASED AMOUNT OF EIGHTY-EIGHT THOUSAND SIX HUNDRED SIX AND 40/100 DOLLARS (\$88,606.40), FOR A REVISED CONTRACT AMOUNT OF SIX HUNDRED SEVENTY-NINE THOUSAND ONE HUNDRED AND 60/100 DOLLARS (\$679,100.60).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator for the Department of Transportation to amend an agreement with Talley Construction, Inc. relative to Contract No. T-14-017-201 for construction services associated with the West Shepherd Road Improvements, originally established under Resolution No. 28213, for a decreased amount of \$88,606.40, for a revised contract amount of \$679,100.60.

ADOPTED: \_\_\_\_\_, 2016

/mem

# City of Chattanooga



## Resolution/Ordinance Request Form

Date Prepared: 2/22/2016

Preparer: Bert Kuyrkendall

Department: CDOT

Brief Description of Purpose for Resolution/Ordinance: Res./Ord. # \_\_\_\_\_ Council District # 6

A Resolution authorizing the Administrator for the Department of Transportation to amend an agreement with Talley Construction, Inc. relative to Contract No. T-14-017-201 for construction services associated with the W. Shepherd Road Improvements originally established under Resolution 28213 for a decreased amount of \$88,606.40 for a revised contract amount of \$679,100.60.

Name of Vendor/Contractor/Grant, etc.	<u>Talley Construction</u>	New Contract/Project? (Yes or No)	<u>No</u>
Total project cost \$	<u>679,100.60</u>	Funds Budgeted? (YES or NO)	<u>Yes</u>
Total City of Chattanooga Portion \$	<u>679,100.60</u>	Provide Fund	<u>4022</u>
City Amount Funded \$	<u>767,707.00</u>	Provide Cost Center	<u>P20202</u>
New City Funding Required \$	<u>(88,606.40)</u>	Proposed Funding Source if not budgeted	_____
City's Match Percentage %	<u>100%</u>	Grant Period (if applicable)	_____

List all other funding sources and amount for each contributor.

Amount(s)	Grantor(s)
\$ _____	_____
\$ _____	_____
\$ _____	_____

Agency Grant Number \_\_\_\_\_

CFDA Number if known \_\_\_\_\_

Other comments: (Include contingency amount, contractor, and other information useful in preparing resolution)

Approved by: \_\_\_\_\_

Reviewed by: FINANCE OFFICE

DESIGNATED OFFICIAL/ADMINISTRATOR

Please submit completed form to @budget, City Attorney and City Finance Officer

Revised: October, 2011



**CITY OF CHATTANOOGA  
DEPARTMENT OF TRANSPORTATION**

Development Resource Center  
1250 Market Street, Suite 3030  
Chattanooga, TN 37402  
Phone: (423) 643-5950  
Fax: (423) 643-5951

## CHANGE ORDER

Contract No.: T-14-017-201  
Contractor: Talley Construction  
  
Project Name: Road Improvements at W. Shepherd Rd.

Change Order No.: 4  
Date: 2/29/2016  
Council Res. #'s: 28213  
(Attach Copies)  
  
Purchase Order # 532814

**Check Reason for Change Order**

Error/Omission  
 Field Condition  
 Field Dispute Settlement  
 Owner Request  
 Value Engineering  
 Other: \_\_\_\_\_

Contract Days Changed: \_\_\_\_\_  
Revised Completion Date: \_\_\_\_\_

Original Contract Amount	\$	<u>767,707.00</u>
Net Change by Previous C.O.s	\$	<u>0.00</u>
Contract Amount Prior to this C.O.	\$	<u>767,707.00</u>
Total Amount of this C.O.	\$	<u>(88,606.40)</u>
<b>NEW CONTRACT AMOUNT</b>	\$	<u>679,100.60</u>

**Description / Justification (Add more pages if necessary)**

Reducing contract amount to reflect savings (\$18,814.85) achieved throughout the contract due to value engineering and field engineering. Total deduct amount includes 10% contingency (\$69,791.55) beyond the contract value, which was included in the purchase order.

The terms and conditions of this Change Order, including the cost and time contained herein, constitute a full accord and complete satisfaction for all costs and time of performance related to the work described or referenced herein, including but not limited to, all delay and impact costs for the entire Project resulting from this Change Order. Except as amended herein, all provisions of the Contract remain in full force and effect.

### APPROVALS

CONTRACTOR		ENGINEER / ARCHITECT	
Bobby Cribbs		N/A	
Signature	Date	Signature	Date
TRANSPORTATION PROJECT MANAGER		CITY TRANSPORTATION ENGINEER	
Laura Wasson		Bertran Kuyrkendall	
Signature	Date	Signature	Date
TRANSPORTATION ENGINEERING MANAGER		CITY FINANCE OFFICER	
Brent Derrick			
Signature	Date	Signature	Date

RESOLUTION NO. 28213

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF TRANSPORTATION TO ENTER INTO AN AGREEMENT WITH TALLEY CONSTRUCTION, INC. RELATIVE TO CONTRACT NO. T-14-017-201 FOR THE CONSTRUCTION SERVICES ASSOCIATED WITH THE W. SHEPHERD ROAD IMPROVEMENTS, FOR A TOTAL AMOUNT OF SEVEN HUNDRED SIXTY-SEVEN THOUSAND SEVEN HUNDRED SEVEN DOLLARS (\$767,707.00).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator for the Department of Transportation to enter into an agreement with Talley Construction, Inc. relative to Contract No. T-14-017-201 for the construction services associated with the W. Shepherd Road Improvements, for a total amount of \$767,707.00.

The improvements would include roadway rehabilitation, concrete sidewalks, drainage, shared use path, and concrete curb and gutter.

ADOPTED: April 21, 2015

/mem