

RESOLUTION NO. _____

A RESOLUTION AUTHORIZING THE ADMINISTRATOR FOR THE DEPARTMENT OF TRANSPORTATION TO AMEND AN AGREEMENT WITH VOLKERT, INC., PREVIOUSLY ESTABLISHED UNDER RESOLUTION NOS. 27458 AND 28102, RELATIVE TO CONTRACT NO. E-12-008-101, FOR PROFESSIONAL SERVICES ASSOCIATED WITH THE DESIGN OF GUNBARREL ROAD WIDENING, FOR AN INCREASED AMOUNT OF FORTY-FOUR THOUSAND FIVE HUNDRED DOLLARS (\$44,500.00), FOR A REVISED CONTRACT AMOUNT OF THREE HUNDRED SIX THOUSAND SEVEN HUNDRED DOLLARS (\$306,700.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator for the Department of Transportation to amend an agreement with Volkert, Inc., previously established under Resolution Nos. 27458 and 28102, relative to Contract No. E-12-008-101, for professional services associated with the design of Gunbarrel Road Widening, for an increased amount of \$44,500.00, for a revised contract amount of \$306,700.00.

ADOPTED: _____, 2016

/mem

City of Chattanooga



Resolution/Ordinance Request Form

Date Prepared: July 11, 2016

Preparer: Bertran Kuyrkendall

Department: Transportation

Brief Description of Purpose for Resolution/Ordinance: _____ Res./Ord. # _____ Council District # 4

A resolution authorizing the Administrator for the Department of Transportation to amend an agreement, previously established under Resolutions 27458 and 28102, with Volkert, Inc. relative to Contract No. E-12-008-101, for professional services associated with the Design of Gunbarrel Road Widening for an increased amount of \$44,500.00 for a revised contract amount of \$306,700.00

Name of Vendor/Contractor/Grant, etc.	<u>Volkert, Inc.</u>	New Contract/Project? (Yes or No)	<u>No</u>
Total project cost \$	<u>306,700.00</u>	Funds Budgeted? (YES or NO)	<u>Yes</u>
Total City of Chattanooga Portion \$	<u>306,700.00</u>	Provide Fund	<u>4016</u>
City Amount Funded \$	<u>262,200.00</u>	Provide Cost Center	<u>K12150</u>
New City Funding Required \$	<u>44,500.00</u>	Proposed Funding Source if not budgeted	<u>N/A</u>
City's Match Percentage %	<u>100%</u>	Grant Period (if applicable)	<u>N/A</u>

List all other funding sources and amount for each contributor.

<u>Amount(s)</u>	<u>Grantor(s)</u>
_____	_____
_____	_____
_____	_____

Agency Grant Number _____

CFDA Number if known _____

Other comments: (Include contingency amount, contractor, and other information useful in preparing resolution)

The rezoning ordinance (Case 2016-060) deferred by City Council until 08/09/2016 includes conditions that obligate the developer to install signals at the intersections of Gunbarrel Road with McCutcheon Road and Min Tom Road. Due to the construction schedule of the Gunbarrel Road Improvement project (E-12-008) and to prevent cost overages on construction of the City's portion of this signal installation, this Change Order and the resulting design work must take place before the zoning change ordinance is considered by City Council. The zoning conditions state that the design, as covered by this Change Order, for the new signals will be provided by the developer.

Reviewed by: FINANCE OFFICE


DESIGNATED OFFICIAL/ADMINISTRATOR

Please submit completed form to @budget, City Attorney and City Finance Officer

Revised: October, 2011



**CITY OF CHATTANOOGA
DEPARTMENT OF TRANSPORTATION**

Development Resource Center
1250 Market Street, Suite 3030
Chattanooga, TN 37402
Phone: (423) 643-5950
Fax: (423) 643-5951

CHANGE ORDER

Contract No.: E-12-008-101
 Contractor: Volkert
 Project Name: Gunbarrel Road Widening

Change Order No.: 2
 Date: 7/12/2016
 Council Res. #'s: 27458
 (Attach Copies) 28102
 Purchase Order # 521698

Check Reason for Change Order

- Error/Omission
- Field Condition
- Field Dispute Settlement
- Owner Request
- Value Engineering
- Other: _____

Contract Days Changed: 0

Revised Completion Date: August 15, 2016

Original Contract Amount \$ 144,600.00
 Net Change by Previous C.O.s \$ 117,600.00
 Contract Amount Prior to this C.O. \$ 262,200.00
 Total Amount of this C.O. \$ 44,500.00
NEW CONTRACT AMOUNT \$ 306,700.00

Description / Justification (Add more pages if necessary)

The new developer of the property adjacent to Gunbarrel Road has requested changes to the current design for the widening of Gunbarrel Road.

The terms and conditions of this Change Order, including the cost and time contained herein, constitute a full accord and complete satisfaction for all costs and time of performance related to the work described or referenced herein, including but not limited to, all delay and impact costs for the entire Project resulting from this Change Order. Except as amended herein, all provisions of the Contract remain in full force and effect.

APPROVALS

CONTRACTOR		ENGINEER / ARCHITECT	
N/A		Jim Floyd	
Signature	Date	Signature	Date
TRANSPORTATION PROJECT MANAGER		CITY TRANSPORTATION ENGINEER	
Laura Wasson		Bertran Kuyrkendall	
Signature	Date	Signature	Date
TRANSPORTATION ENGINEERING MANAGER		CITY FINANCE OFFICER	
N/A		Daisy Madison	
Signature	Date	Signature	Date

RESOLUTION NO. 27458

A RESOLUTION AUTHORIZING THE ADMINISTRATOR OF THE DEPARTMENT OF PUBLIC WORKS TO ENTER INTO AN AGREEMENT WITH VOLKERT, INC. FOR PROFESSIONAL SERVICES RELATIVE TO CONTRACT NO. E-12-008-101, DESIGN OF GUNBARREL ROAD WIDENING FROM SHALLOWFORD ROAD TO HAMILTON RUN DRIVE, FOR AN AMOUNT NOT TO EXCEED ONE HUNDRED FORTY-FOUR THOUSAND SIX HUNDRED DOLLARS (\$144,600.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator of the Department of Public Works to enter into an agreement with Volkert, Inc. for professional services relative to Contract No. E-12-008-101, Design of Gunbarrel Road Widening from Shallowford Road to Hamilton Run Drive, for an amount not to exceed \$144,600.00.

ADOPTED: April 2, 2013.

/ss

RESOLUTION NO. 28102

A RESOLUTION TO AMEND RESOLUTION NO. 27458, AS ADOPTED ON APRIL 2, 2013, RELATIVE TO THE ENGINEERING DESIGN AGREEMENT BETWEEN VOLKERT, INC. AND THE CHATTANOOGA DEPARTMENT OF TRANSPORTATION DUE TO AN INCREASED PROJECT SCOPE AND ADDITIONAL SERVICES TO BE PROVIDED, FOR A TOTAL PROJECT COST IN THE AMOUNT OF TWO HUNDRED SIXTY-TWO THOUSAND TWO HUNDRED DOLLARS (\$262,200.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby amending Resolution No. 27458, as adopted on April 2, 2013, relative to the engineering design agreement between Volkert, Inc. and the Chattanooga Department of Transportation due to an increased project scope and additional services to be provided, for a total project cost in the amount of \$262,200.00.

The project includes road widening and intersection improvements on Gunbarrel Road from Shallowford Road to the proposed connection with Elam Lane.

ADOPTED: December 16, 2014

/mem