

RESOLUTION NO. 27838

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 (FINAL) FOR HAREN CONSTRUCTION COMPANY RELATIVE TO CONTRACT NO. W-10-007-202, ALTAMONT PUMP STATION RENOVATION, FOR A DECREASED AMOUNT OF TWENTY-ONE THOUSAND THREE HUNDRED FOURTEEN AND 85/100 DOLLARS (\$21,314.85), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED SIX HUNDRED FIFTY-SIX THOUSAND SIX HUNDRED EIGHTY-FIVE AND 15/100 DOLLARS (\$656,685.15), AND TO RELEASE THE REMAINING CONTINGENCY OF SEVENTY THOUSAND DOLLARS (\$70,000.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 (Final) for Haren Construction Company relative to Contract No. W-10-007-202, Altamont Pump Station Renovation, for a decreased amount of \$21,314.85, for a revised contract amount not to exceed \$656,685.15, and to release the remaining contingency of \$70,000.00.

ADOPTED: April 22, 2014

/mem