
 

 

 
 RESOLUTION NO. ____________ 
 

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 
(FINAL) FOR KLEENCO CONSTRUCTION OF TENNESSEE, 
INC., RELATIVE TO CONTRACT NO. E-03-044-201, 
OAKWOOD DRIVE AT JERSEY PIKE INTERSECTION 
IMPROVEMENT, FOR AN INCREASED AMOUNT OF FIVE 
THOUSAND FIVE HUNDRED EIGHTY-FIVE AND 25/100 
DOLLARS ($5,585.25), FOR A REVISED CONTRACT 
AMOUNT NOT TO EXCEED FOUR HUNDRED THIRTY 
THOUSAND FIVE HUNDRED NINETEEN AND 75/100 
DOLLARS ($430,519.75), AND TO RELEASE THE 
REMAINING CONTINGENCY AMOUNT OF  THIRTY-
SEVEN THOUSAND FOUR HUNDRED FOURTEEN AND 
75/100 DOLLARS ($37,414.75). 
______________________________________________________ 
 
 

 BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, 

TENNESSEE, That there be and is hereby authorizing Change Order No. 1 (Final) for Kleenco  

Construction of Tennessee, Inc., relative to Contract No. E-03-044-201, Oakwood Drive at 

Jersey Pike Intersection Improvement, for an increased amount of $5,585.25, for a revised 

contract amount not to exceed $430,519.75, and to release the remaining contingency amount of 

$37,414.75. 

ADOPTED: __________________, 2012 

/meb 


















