
 
RESOLUTION NO. _______________ 

 
A RESOLUTION AUTHORIZING THE ADMINISTRATOR 
FOR THE DEPARTMENT OF TRANSPORTATION TO ENTER 
INTO AN AGREEMENT WITH ALTA PLANNING AND 
DESIGN TO PERFORM PROFESSIONAL ENGINEERING 
SERVICES FOR PROTECTED BIKE LANE AND 
NEIGHBORHOOD GREENWAY DESIGN, IN THE AMOUNT 
OF TWO HUNDRED NINETY-FOUR THOUSAND NINE 
HUNDRED SIXTY DOLLARS ($294,960.00). 
______________________________________________________ 
 

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it 

is hereby authorizing the Administrator for the Department of Transportation to enter into an 

agreement with Alta Planning and Design to perform professional engineering services for 

Protected Bike Lane and Neighborhood Greenway Design, in the amount of $294,960.00. 

The project includes the design of proposed protected bicycle lanes on Broad Street, 

Martin Luther King Boulevard, 8th Street, Bailey Avenue and/or Duncan Avenue, 20th Street, 

Washington Street, Orchard Knob Avenue, and Willow Street.  Also included will be a 

neighborhood greenway serving bicycle and pedestrian traffic along Virginia Avenue and St. 

Elmo Avenue.  The effective date would be August 13, 2014. 

ADOPTED: ________________, 2014 

/mem 
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THIS AGREEMENT, is between the City of Chattanooga, Tennessee, a municipal corporation in 
the state of Tennessee, hereinafter called Owner, and  
 
Alta Planning + Design,  
 
hereinafter called Engineer; 
 
The Owner wishes to employ the Engineer to perform professional engineering services for  
 
Protected Bike Lane and Neighborhood Greenway Design,  
 
hereinafter called Project. 
 
In consideration of the provisions contained in this Agreement, the Owner and Engineer agree to 
the following: 
 
 1. EFFECTIVE DATE 

The effective date of this Agreement shall be August 13, 2014. 
 
 2. GOVERNING LAW 

This Agreement shall be governed by the laws of the State of Tennessee and the codes of the 
City of Chattanooga. 

 
 3. SERVICES TO BE PERFORMED BY ENGINEER 

Engineer shall perform the Services described in Attachment A, Scope of Services, in 
accordance with applicable sections of the City of Chattanooga Design and Construction 
Standards in effect on the date of this agreement. 

 
 4. COMPENSATION 

Owner shall pay Engineer in accordance with the Attachment B, Compensation. 
 
 5. OWNER’S RESPONSIBILITIES 

Owner shall be responsible for all matters described in Attachment C, Owner's 
Responsibilities. 

 
 6. PROJECT SCHEDULE 

The provisions set forth in the Attachment D, Project Schedule shall be incorporated into this 
Agreement. 
 

 7. INVOICING 
The Engineer will use the format established in Attachment E, Standard Invoice, for all 
invoices submitted for services on the Project. 

 
  8. STANDARD OF CARE 

Engineer shall exercise the same degree of care, skill, and diligence in the performance of 
Services as is ordinarily possessed and exercised by a professional engineer under similar 
circumstances in the same area of practice. Engineer makes no warranty or guarantee, either 
expressed or implied, as part of this agreement. 
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 9. INDEMNIFICATION 
 

Engineer hereby agrees to fully indemnify and hold harmless Owner and any of its 
departments, divisions, agencies, officers, employees and elected officials from all loss, 
damage, cost, or expenses specifically including attorneys’ fees and other expenses of 
litigation incurred by or on behalf of the Owner and any of its officers, employees or elected 
officials arising out of Engineer's alleged or actual negligent performance of Services under 
this Agreement, including errors or omissions.  

 
Owner hereby agrees to fully indemnify and hold harmless Engineer and any of its officers, 
employees, or designated agents from all loss, damage, cost, or expenses specifically 
including attorneys’ fees and other expenses of litigation incurred by or on behalf of the 
Engineer and any of its officers, employees or designated agents arising out of Owner’s 
negligence to the extent provided by the Tennessee Governmental Tort Liability Act, T.C.A. 
29-20-201 et seq. 

  
 10. INSURANCE 
 

Engineer shall purchase and maintain during the life of this Agreement, insurance coverage 
which will satisfactorily insure him against claims and liabilities which arise because of the 
execution of this Agreement, with the minimum insurance coverages as follows: 

 
 1. Commercial General Liability Insurance, with a limit of $1,000,000 for each occurrence 

and $2,000,000 in the general aggregate. 
 

 2. Automobile Liability Insurance, with a limit of $1,000,000 for each accident, combined 
single limit for bodily injury and property damage. 

 
 3. Worker's Compensation Insurance and Employer's Liability Insurance, in accordance 

with statutory requirements, with a limit of $500,000 for each accident. 
 

 4. Professional Liability Insurance, with a limit of $1,000,000 for each claim and aggregate. 
 

Prior to issuance of the Notice to Proceed by Owner, Engineer shall have on file with Owner 
certificates of insurance acceptable to Owner.  Said certificates of insurance shall be filed 
with Owner in January of each year or may be submitted with each agreement. Upon 
completion of all Services, obligations, and duties provided for in this Agreement, or if this 
Agreement is terminated for any reason, the terms and conditions of this section shall survive. 

 
Notwithstanding any other provision of the Agreement, Owner waives any claim against 
Engineer and, to the maximum extent permitted by law, agrees to defend, indemnify, and hold 
Engineer harmless from any claim, liability, and/or defense costs for injury or loss arising 
from Engineer’s discovery of unanticipated hazardous materials or suspected hazardous 
materials, including, but not limited to, any costs created by delay of the project and any cost 
associated with possible reduction of the property value. 

 
 11. LIMITATIONS OF RESPONSIBILITY 

 
Engineer shall not be responsible for: (1) construction means, methods, techniques, 
sequences, procedures, or safety precautions and programs in connection with the Project, (2) 
the failure of any contractor, subcontractor, vendor, or other Project participant, not under 
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contract to Engineer, to fulfill contractual responsibilities to the Owner or to comply with 
federal, state or local laws, regulations, and codes; or (3) procuring permits, certificates, and 
licenses required for any construction unless such responsibilities are specifically assigned to 
Engineer in Attachment A, Scope of Services. 

 
 12. OPINIONS OF COST AND SCHEDULE 

Since Engineer has no control over the cost of labor, materials, or equipment furnished by 
others, or over the resources provided by others to meet Project construction schedules, 
Engineer's opinion of probable construction costs and of construction schedules shall be made 
on the basis of experience and qualifications as a professional engineer.  Engineer does not 
guarantee that costs will not vary from Engineer's cost estimates or that actual construction 
schedules will not vary from Engineer's projected schedules. 

 
 13. REUSE OF DOCUMENTS 

All documents, including, but not limited to calculations, drawings, specifications, and 
computer software prepared by Engineer pursuant to the Agreement are instruments of 
service in respect to the Project.  They are not intended or represented to be suitable for reuse 
by Owner or others on extensions of the Project or on any other project.  Any reuse without 
prior written verification or adaptation by Engineer for the specific purpose intended will be 
at Owner's sole risk and without liability or legal exposure to Engineer. Any verification or 
adaptation requested by Owner shall entitle Engineer to compensation at rates to be agreed 
upon by Owner and Engineer. 

 
 14. OWNERSHIP OF DOCUMENTS AND INTELLECTUAL PROPERTY 

Except as otherwise provided herein, engineering documents, calculations, drawings, and 
specifications prepared by Engineer as part of the Services shall become the sole property of 
Owner. However, both Owner and Engineer shall have the unrestricted right to their use.  
Engineer shall retain its rights in its standard drawing details, specifications, data bases, 
computer software, and other proprietary property protected under the copyright laws of the 
United States.  Rights to intellectual property developed, utilized, or modified in the 
performance of services shall remain the property of Engineer. 

 
 15. TERMINATION 

This Agreement may be terminated by either party upon written notice in the event of 
substantial failure by the other party to perform in accordance with the terms of this 
Agreement The nonperforming party shall have fifteen calendar days from the date of the 
termination notice to cure or to submit a plan for cure acceptable to the other party.  Owner 
may terminate or suspend performance of this Agreement for Owner's convenience upon 
written notice to Engineer. If termination or suspension is for Owner's convenience, Owner 
shall pay Engineer for all Services performed prior to the date of the termination notice.  
Upon restart, an adjustment acceptable to Owner and Engineer shall be made to Engineer's 
compensation. 
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 16. DELAY IN PERFORMANCE 
Neither Owner nor Engineer shall be considered in default of the Agreement for delays in 
performance caused by circumstances beyond the reasonable control of the nonconforming 
party.  For purposes of this Agreement, such circumstances include abnormal weather 
conditions; floods; earthquakes; fire; epidemics; war, riots, or other civil disturbances; 
sabotage; judicial restraint; discovery of unanticipated hazardous wastes; and inability to 
procure permits, licenses, or authorizations from any local, state, or federal agency for any of 
the supplies, materials, accesses, or services required to be provided by either Owner or 
Engineer under this Agreement. Should such circumstances occur, the nonconforming party 
shall, within a reasonable time of being prevented from performing, give written notice to the 
other party describing the circumstances preventing continued performance and the efforts 
being made to resume performance of the Agreement. If the Engineer is delayed in the 
performance of the services for more than 365 calendar days, either by the Owner or 
circumstances beyond his control, an equitable adjustment to the contract amount can be 
made to compensate for additional costs incurred.  

 
For delays in performance by Engineer, as set forth in Attachment D, Project Schedule, which 
are caused by circumstances which are within its control, such delays shall be documented on 
the Engineer's Project Performance Evaluation form.  Said form shall be completed at the 
conclusion of Project and acknowledged by both Owner and Engineer.  Completed form shall 
be retained by Owner for a period of five years and reviewed prior to consultant selection for 
City projects. In the event Engineer is delayed in the performance of Services because of 
delays caused by Owner, Engineer shall have no claim against Owner for damages or contract 
adjustment other than an extension of time. 

 
 17. HAZARDOUS MATERIALS 

Hazardous materials may exist at a site where there is no reason to believe they could or 
should be present. The Owner and Engineer agree that the discovery of unanticipated 
hazardous materials constitutes a changed condition mandating a renegotiation of the scope of 
work or termination of services. Owner and Engineer also agree that the discovery of 
unanticipated hazardous materials may make it necessary for the Engineer to take immediate 
measures to protect health and safety. Owner agrees to compensate Engineer for any 
equipment decontamination or other costs incident to the discovery of unanticipated 
hazardous materials. 

 
Engineer agrees to notify Owner when unanticipated hazardous materials or suspected 
hazardous materials are encountered. Owner agrees to make any disclosures required by law 
to the appropriate governing agencies, and agrees to hold Engineer harmless for any and all 
consequences of disclosures made by Engineer which are required by governing law. In the 
event the project site is not owned by Owner, the Owner agrees to inform the property owner 
of the discovery of unanticipated hazardous materials or suspected hazardous materials. 

  
 18. COMMUNICATIONS 

Any communication required by this Agreement shall be made in writing to the address 
specified below: 

 
Engineer:  G. Wade Walker, P.E., Senior Associate 

711 SE Grand Avenue 
Portland, OR  97214 
704-255-6200 
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Owner:   City of Chattanooga 

Department of Transportation 
Suite 3030, Development Resource Center 
1250 Market Street 
Chattanooga, TN   37402 
(423) 643-5950 

 
Nothing contained in the Article shall be construed to restrict the transmission of routine 
communications between representatives of Engineer and Owner. 
 

 19. WAIVER 
A waiver by either Owner or Engineer of any breach of this Agreement shall be in writing.  
Such a waiver shall not affect the waiving party's rights with respect to any other or further 
breach. 

 
 20. SEVERABILITY 

The invalidity, illegality, or unenforceability of any provision of this Agreement or the 
occurrence of any event rendering any portion or provision of this Agreement void shall in no 
way affect the validity or enforceability of any other portion or provision of this Agreement 
Any void provision shall be deemed severed from this Agreement, and the balance of this 
Agreement shall be construed and enforced as if this Agreement did not contain the particular 
portion or provision held to be void.  The parties further agree to amend this Agreement to 
replace any stricken provision with a valid provision that comes as close as possible to the 
intent of the stricken provision.  The provisions of this Article shall not prevent this entire 
Agreement from being void should a provision which is of the essence of this Agreement be 
determined void. 

 
 21. INTEGRATION 

This Agreement represents the entire and integrated agreement between Owner and Engineer.  
All prior and contemporaneous communications, representations, and agreements by 
Engineer, whether oral or written, relating to the subject matter of this Agreement, are hereby 
incorporated into and shall become a part of this Agreement 

 
 22. SUCCESSORS AND ASSIGNS 

Owner and Engineer each binds itself and its directors, officers, partners, successors, 
executors, administrators, assigns, and legal representatives to the other party of this 
Agreement and to the directors, officers, partners, successors, executors, administrators, 
assigns, and legal representatives of such other party in respect to all provisions of this 
Agreement. 

 
 23. ASSIGNMENT 

Neither Owner nor Engineer shall assign any rights or duties under this Agreement without 
the prior written consent of the other party.  Unless otherwise stated in the written consent to 
an assignment, no assignment will release or discharge the assignor from any obligation under 
this Agreement.  Nothing contained in this Article shall prevent Engineer from employing 
independent consultants, associates, and subcontractors to assist in the performance of the 
Services; however, other agreements to the contrary notwithstanding, in the event Engineer 
employs independent consultants, associates, and subcontractors to assist in performance of 
the Services, Engineer shall be solely responsible for the negligent performance of the 
independent consultants, associates, and subcontractors so employed. 
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 24. THIRD PARTY RIGHTS 

Nothing in this Agreement shall be construed to give any rights or benefits to anyone other 
than Owner and Engineer. 

 
 25. RELATIONSHIP OF PARTIES 

Nothing contained herein shall be construed to hold or to make the Owner a partner, joint 
venturer, or associate of Engineer, nor shall either party be deemed the agent of the other, it 
being expressly understood and agreed that the relationship between the parties is and shall at 
all times remain contractual as provided by the terms and conditions of this Agreement. 
 

 26. NON-DISCLOSURE 
Engineer agrees not to disclose or to permit disclosure of any information designated by the 
Owner as confidential, except to the engineer’s employees and subcontractors who require 
such information to perform the services specified in this agreement. 

 
IN WITNESS WHEREOF, Owner and Engineer have executed this Agreement. 
 

  
[Enter title of consultant] Date 

 
  
Administrator of Transportation Date 
 
 

  
[Enter title of consultant] Date 

 
  
Administrator of Finance Date 
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ATTACHMENT A 
 
Owner:   City of Chattanooga, Tennessee 
 
Engineer:       Alta Planning + Design 
Project Number & Name: __________________ 

Protected Bike Lane and Neighborhood Greenway Design 
 
SCOPE OF SERVICES 
 
 1. BASIC SERVICES 
 

The project is specifically defined below: 
 

The project includes design of proposed protected bicycle lanes on Broad St., Martin Luther 
King Boulevard, 8th St., Bailey Ave. and/or Duncan Ave., 20th St., Washington St., Orchard 
Knob Ave., and Willow St., and a neighborhood greenway serving bicycle and pedestrian 
traffic along Virginia Ave. and St. Elmo Ave.  A detailed scope is included in the six attached 
work orders. 

 
The Engineer agrees to provide the following services. 

 
Services include preliminary schematic design, public input sessions, production of 
engineering construction plans and specifications, and assistance in the construction bidding 
process.   A detailed schedule of services and deliverables is included in the six attached work 
orders. 

 
 
 2. SUPPLEMENTAL SERVICES 
 

Any work requested by the Owner that is not included in the Basic Services will be classified 
as Supplemental Services.  Supplemental Services shall include, but are not limited to the 
following. 

 
N/A 
 

 3. REIMBURSABLE EXPENSES: 
 
Project specific reimbursable expenses and charges shall include the following: 
 
N/A 
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ATTACHMENT B 
 
Owner:   City of Chattanooga, Tennessee 
 
Engineer:       Alta Planning + Design 
Project Number & Name: __________________ 

Protected Bike Lane and Neighborhood Greenway Design 
 
COMPENSATION 
 
For the services covered by this Agreement, the Owner agrees to pay the Engineer as follows: 
 
 1. For the Basic Services described in Attachment A, Engineer charges shall be a lump sum fee 

of $294,960.  Payments shall be made monthly in amounts which are consistent with the 
amount of engineering services provided, as submitted by the Engineer. 

 
 2. The entire amount of each statement shall be due and payable 30 days after receipt by the 

Owner. 
 
 3. The Engineer shall keep records on the basis of generally accepted accounting practice of 

costs and expenses which records shall be available for inspection at all reasonable times. 
 
 4. Invoices shall be submitted using the Standard Invoice form, Attachment E. 
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ATTACHMENT C 
 
Owner:   City of Chattanooga, Tennessee 
 
Engineer:       Alta Planning + Design 
Project Number & Name: __________________ 

Protected Bike Lane and Neighborhood Greenway Design 
         
OWNER'S RESPONSIBILITIES 
 
The Owner will furnish, as required by the work and not at the expense of the Engineer, the 
following: 
 
 1. Make available to the Engineer the current City of Chattanooga Design and Construction 

Standards, all records, reports, maps, and other data pertinent to provision of the services 
required under this contract. 

 
 2. Examine all plans, specifications and other documents submitted by the Engineer and render 

decisions promptly to prevent delay to the Engineer. 
 
 3. Designate one City of Chattanooga employee as the Owner representative with respect to all 

services to be rendered under this agreement.  This individual shall have the authority to 
transmit instructions, receive information and to interpret and define the Owner's policies and 
decisions pertinent to the Engineer's services. 

 
 4. Issue notices to proceed to the Engineer for each phase of the design services. 
 
 5. Owner will grant or obtain free access to the project site for all equipment and personnel 

necessary for the Engineer to perform the work set forth in this Agreement. Owner will notify 
any and all possessors of the project site that Engineer has been granted free access to the site. 
Engineer will take reasonable precautions to minimize damage to the site. 

 
 6. Owner will acquire all lands, rights-of-way, and easements necessary for the construction of 

the project. 
 
 7. Owner will make a reasonable effort to evaluate if hazardous materials are on or near the 

project site, and will inform Engineer of findings relative to the possible presence of such 
materials. 
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ATTACHMENT D 
 
Owner:   City of Chattanooga, Tennessee 
 
Engineer:       Alta Planning + Design 
Project Number & Name: __________________ 

Protected Bike Lane and Neighborhood Greenway Design 
 

PROJECT SCHEDULE 
 
Owner and Engineer recognize that time is of the essence of the Agreement.  Accordingly, 
Engineer has established time intervals, in calendar days, for submittals at various stages of the 
project as detailed below.  As each actual submittal date occurs, Engineer shall meet with Owner to 
discuss the progress of the work and the actual submittal date shall be documented.  If project is 
behind schedule, the reason shall be recorded.  Engineer shall not be responsible for the time 
required by Owner's representative to review Engineer's submittal.  When review is complete, 
Owner shall, in writing, authorize Engineer to proceed to the next submittal date. After final 
submittal date, Engineer and Owner shall meet to evaluate Engineer's performance with regard to 
design schedule.  An Engineer's Project Performance Evaluation form shall be completed and 
acknowledged by both Owner and Engineer.  Completed form shall be retained by Owner for a 
period of five years and reviewed prior to consultant selection for City projects.  Past performance 
shall be accounted for on the evaluation sheet used to rank consultants during the interview 
process. 
 
 1. Engineer will make plan submittals to Owner for the Virginia Avenue and Broad Street sites 

based on the following schedule: 
 

 1. Preliminary Design Phase - Engineer will submit 20% design phase drawings within 70 
calendar days after Notice to Proceed by Owner. 

 
 2. Intermediate Design Phase - Engineer will submit 50% design phase drawings within 95 

calendar days after Notice to Proceed by Owner. 
      

 3. Plans, Specifications, and Estimate Phase - Engineer will submit 100% design PS&E 
documents within 120 calendar days after Notice to Proceed by Owner. 

 
 5. Bidding Phase - Engineer will assist the Owner in the bidding process including, but not 

limited to providing plan guidance to bidders, participation in pre-bid meetings, 
preparation of addenda if necessary, and evaluation of bids. 

 
 6. It is understood and agreed that the Engineer shall start the performance of Services 

within 10 days of receipt of a written notice to proceed and shall complete the work in 
accordance with the contract times set forth herein. 

 
2.   Engineer will make final plan submittals to Owner for the remaining sites within 180 

calendar days after Notice to Proceed by Owner. 



 CITY OF CHATTANOOGA 
 STANDARD AGREEMENT FOR ENGINEERING SERVICES 

 
   7/24/14            page  11  of  11 

 Chattanooga Department of Transportation  ●  Suite 3030  ●  Development Resource Center  ●  1250 Market Street   37402 

SOP 2003-5 
Date of Issue 10-16-03
Rev. 08-12-05

  
ATTACHMENT E 
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Figure 2.  Broad Street Concept 1 
 
 

 
 

Figure 3.  Broad Street Concept 2  



 

 
 

Figure 4.  MLK Blvd. 
 

 
Figure 5.  8th St. 

 
 

 
Figure 6.  Orchard Knob and Willow St. 
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Form Revised: May 2014 

WORK ORDER NO. 1 

In accordance with the Professional Services Agreement between   Alta Planning + Design ("CONSULTANT"), and City 
of Chattanooga  (“CLIENT”), dated  July 18, 2014. This Work Order describes  the  Services,  Schedule, and Payment 
Conditions for CONSULTANT Services on the Project known as: 

Chattanooga, TN – Protected Bike Lane CD’s: Broad Street/2014‐### 

  CONSULTANT Authorized Representative:  G. Wade Walker, P.E., Senior Associate 
  Address:  Alta Planning + Design 
    711 SE Grand Avenue 
    Portland, OR  97214 
  Telephone No.:  704.255.6200 
  Email:   wadewalker@altaplanning.com 
  CLIENT Authorized Representative:  Bert Kuyrkendall, P.E., City Transportation Engineer 
  Address:  City of Chattanooga, Development Resource Center 
    1250 Market Avenue, Suite 3030 
    Chattanooga, TN  37402 
  Telephone No.:  423.643.5950 
  Email:  kuyrkendall_b@chattanooga.gov 
SERVICES.  The Services shall be described in Exhibit A  to this Work Order. 

SCHEDULE.  The Estimated Schedule shall be set forth in Exhibit   B  to this Work Order.  Because of the uncertainties 
inherent in the Services, Schedules are estimated and are subject to revision unless otherwise specifically described 
herein. 

PAYMENT & INVOICES.  Consultant charges shall be a fee of $77,120.00, in accordance with the Schedule of Fees and 
Charges attached to this Work Order as Exhibit C  .  

Lump Sum contract.  Invoices will be submitted monthly showing current percent complete for each task. 

TERMS AND CONDITIONS.  The terms and conditions of the Professional Services Agreement referenced above shall 
apply to this Work Order, except as expressly modified herein. 

ACCEPTANCE  of  the  terms  of  this Work  Order  is  acknowledged  by  the  following  signatures  of  the  Authorized 
Representatives. 

Alta Planning + Design   CLIENT
 

Signature                                                                             Date Signature                                                                           Date

John Cock, AICP, Principal    Bert Kuyrkendall, P.E., City Transportation Engineer 

Typed Name/Title    Typed Name/Title 
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Exhibit A 
Services 

Project Understanding 
 
The project to be designed is described as the development of a pair of one‐way cycle tracks on Broad Street 

between Aquarium Way and Martin Luther King Boulevard.  The project includes signing and striping modifications 

from Aquarium Way/West 2nd Street to East Martin Luther King Boulevard.  No milling and resurfacing is included 

in the project; new and/or modified signage will be incorporated along with traffic signal modifications 

(intersections to be evaluated include Broad Street at Aquarium Way, West 3rd Street, West 4th Street, West 5th 

Street, West 6th Street, West 7th Street, West 8th Street, and West ML King Boulevard).  A shared street concept 

will be developed to the 20% design phase for the segment of Broad Street between Aquarium Way and West 4th 

Street. 

Project construction is anticipated to be funded with City funding.  The project construction documents will comply 

with City of Chattanooga format.   

 
Scope of Work 
 
The following approach is based on our understanding of the City’s needs and our experience with similar projects 

and national best practices.  

Task 1: Project Initiation and Advance Coordination  

1.1: Advance coordination 
The Alta team will review previous project related materials such as all products surrounding the City Center 

Charrette and the Think Bike Workshop and other relevant reports/data supplied by the City of Chattanooga in 

advance of the first series of meetings. The City of Chattanooga should supply all relevant materials including but 

not limited to traffic counts (no supplementary traffic data collection will be performed by the Alta Team), Synchro 

simulations, parking inventories/studies, aerial photos, relevant CAD or GIS data, applicable near‐term projects 

along the project corridor including any construction documents/concept plans. In addition, electronic copies of 

any critically important plans and studies should be provided. 

Finally, we will work with the City of Chattanooga to identify any critical stakeholders that will need to be 

consulted during the design process. 

Task 1 Deliverables: 

• Review of background project related materials 

Task 2: Stakeholder and Public Involvement  

2.1: Public Open House 
Following substantial completion of 20% preliminary design in Task 3, Alta will return to Chattanooga to facilitate a 

second series of activities intended to present the design and gain consensus before proceeding further into 

construction documents. This meeting will be held concurrently for all projects within the western half of the 

project area.  Activities to be included in this visit include the following: 
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Public Open House.  Alta will present our 20% preliminary designs to the public at a joint open house format public 

meeting. This meeting will meet NEPA requirements for community engagement to qualify the projects for federal 

funding.  These designs will be rooted in CAD but will be rendered to be easily understood by the public. We will 

solicit feedback and identify any areas that may need to be revisited prior to final design.  

Task 2 Deliverables: 

• Open House Meeting 

Task 3: Preliminary 20% Design Phase 

3.1: Additional Graphics 
Alta will prepare illustrative cross‐sections and a “roll plan” of the corridor illustrating lane configurations and 

striping.  

3.2: Traffic Analysis  
The Alta team prepare traffic analyses detailing the impacts to traffic flow and signal configuration for the 

proposed lane and signal configurations using peak AM and PM periods. Existing conditions traffic counts will be 

provided to us by the City as part of Task 1. We will provide Synchro output tables that will present the findings of 

the analysis (existing and proposed configurations) including rating the Level of Service (LOS) of the signalized 

intersections at each of these periods. We will explore various signal timings to optimize efficiency and will 

summarize the most optimal timing scenario. We anticipate this iterative process working with the Chattanooga 

Department of Transportation (CDOT) will allow a strategy for signal timing and phasing. We will finalize plans for 

signal timing and include this information with the construction documents in Task 4. 

3.3: City Meetings & Coordination 
A conference call will be held monthly with CDOT to discuss progress and project issues. 

During the 20% Design Phase, two members of the Alta Team will attend the following meetings on‐site (if 

required) or via Skype or video conference: 

 20% Design review meeting  

Task 3 Deliverables: 

 Additional graphics 

 20% “roll plan” for the recommended striping configuration 

 Traffic Analysis Summary Tables 

 
Task 4: 50% Design Phase  

4.1: Respond to and Address 20% Design Comments 
Comments received from the City’s 20% Design review process will be addressed and a response to comments 

memo will be prepared. 
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4.2: Title Sheet 
Alta will prepare a Title Sheet the plan package. The Title Sheet will contain job title and number, sheet index, and 

project location map.  Additional information required by the City will also be included. 

4.3: Estimated Quantities 
Alta will prepare estimated quantities based on the proposed design in City of Chattanooga format. 

4.4: Typical Sections 
Alta will prepare typical roadway cross sections for the corridor which will detail the proposed pavement allocation 

and widths of roadway, sidewalks, cycle track, and other section attributes. 

4.5: General and Special Notes 
Alta will prepare general notes per City of Chattanooga standards.  In addition, any special project notes will be 

included.  

4.6: Details 
Alta will prepare standard and special details that will be appropriate for the project design. 

4.7: Signing and Pavement Marking Plans 
Alta will develop signing and pavement marking plans for the project corridor. 

4.8: Traffic Signal Plans 
Signal modifications are required for the existing traffic signals along the corridor.  Improvements include 

traffic signal head replacement, vehicle detection replacement, detection for cycle track, pedestrian signal head 

and pushbutton replacement, bicycle head installation, and traffic signal phasing and timing revisions. 

Design information for these signal modifications will be presented on the City’s signal plan for each signalized 

intersections. 

4.9: Construction Specifications 
Alta will prepare construction specifications, based on the most recently available City specifications, 

supplemented with Special Provisions unique to the project design.  The format of the construction specifications 

will follow City of Chattanooga standards. 

4.10: Construction Cost Estimate 
Alta will prepare a construction cost estimate, based on the most recently available TDOT weighted unit prices or 

other cost information supplied by the City.  The format of the estimate will follow City of Chattanooga standards. 

4.11: 50% Design Submission 
A 50% Design Submission will be made to the City. Three (3) copies of the materials described herein will be 

submitted. 

4.12: City Meetings & Coordination 
Up to 2 conference calls per month will be held with CDOT to discuss progress and project issues. 
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During the 50% Design Phase, two members of the Alta Team will attend the following meetings on‐site, to be held 

in the course of one onsite visit: 

 50% Design review meeting  (including field walk of the project) 

 Meeting with stakeholders 

 Meeting with property owners 

These three meetings will be scheduled for two consecutive days. 

Task 4 Deliverables: 

 50% Design Plans 

 50% Construction Cost Estimate 

 50% Construction Specifications 

 20% Response to Comments Memo 

Task 5: 95% Design Phase 

5.1: Respond to and Address 50% Design Comments 
Comments received from the City’s 50% Design review process will be addressed and a response to comments 

memo will be prepared. 

5.2: 95% Design Submission 
The 95% Design submission shall consist of the following materials: 

 Three (3) sets of final drawings 

 Three (3) sets of all related documents 

5.3: City Meetings and Coordination 
A member of the Design Team will meet with City representatives on a two day site visit to discuss final aspects of 

the project. 

Task 5 Deliverables: 

 95% Design Plans  

 95% Construction Cost Estimate  

 95% Construction Specifications  

 50% Response to Comments Memo 

Task 6: Plans, Specifications, and Estimate (PS&E) Phase 
This phase of the project will complete design plans and specifications so that they can be used in conjunction with 

the City’s standard bid documents for advertising for construction services. 

6.1: Respond to and Address 95% Design Comments 
Comments received from the City’s 95% Design review process will be addressed and a response to comments 

memo will be prepared. 

6.2: Contract Document Submission 
The Contract Document Submission shall consist of the following materials: 
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 Three (3) sets of reproducible final drawings and one (1) copy of the plans  in electronic AutoCAD (.dwg) 

format 

 One (1) set of Mylar final drawings, if required 

Task 7: Bidding Phase 
Following completion of design, the Alta Team will remain a resource to the City of Chattanooga through the 

bidding and contract award process through attendance at a pre‐bid meeting as well as to answer bidder questions 

and prepare addenda through the letting period.   

Attend Pre‐Bid Meeting. The Alta Team will attend the pre‐bid meeting and provide an overview of the project to 

prospective bidders. 

Answer Design Questions. The Alta Team will answer design related questions during the bidding process. 

Prepare Addenda. The Alta Team will prepare an addendum to the bidding documents if necessary during the 

bidding of the project to clarify the design or address questions raised at the pre‐bid meeting.   

 
Assist with the Evaluation of Bids. The Alta Team will assist the City with the evaluation of bids received 
on the project and provide a recommendation on award of the contract. 

Task 8: Phase 2 30% Design 

8.1: Survey and Base Mapping 

Survey Base Mapping. Survey will be performed from building face to building face on the Broad Street segment 

between Aquarium Way and West 4th Street to inform the shared street concept plan effort.  The City will provide 

GIS mapping data and aerials to be used for base survey of the remainder of the corridor.  We will field‐verify all 

surface features during a two day site visit including but not limited to right‐of‐way limits, curbs, walks, driveways, 

trees and bushes, manholes, building faces, planters, parking meters, light poles, signs, pavement striping, 

pavement types, bus stops, utility boxes, water valves, drainage and wastewater structures, water service curb 

stops, fire hydrants, etc.   

 

We shall request a “One Call” utility locate prior to starting the survey work. 

 

Utility Locates. Utilities will be drawn from surveying above ground features, including markings by utility 

companies resulting from the locate request.  Information supplied by utility companies will be used to complete 

the placement of existing utilities on the plans.  Locations from utility plans will be transferred into the topographic 

survey.  Where available, above‐ground features will be used to improve accuracy.  The Alta Team will add a 

disclaimer to the drawings with respect to the undetermined location of underground utilities. 

8.2: Shared Street and Green Infrastructure Concept and Details 
Alta will also prepare a concept “roll plan” depicting a shared street concept for the segment of Broad Street 

between Aquarium Way and West 4th Street.  In addition, we will develop a typical plan, details, and specifications 

for a biofiltration swale that can be used to inform future construction of these elements in the corridor.   
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Task 8 Deliverables: 

 20% concept “roll plan” for the shared street concept between Aquarium Way and West 4th  Street 

 Typical plan, details, and specifications for biofiltration swale 

Assumptions 

1. Structural  design  of  retaining  walls,  large  drainage  junction  chambers,  and  signal  foundations  are  not 

included in this scope. 

2. GIS survey data to be provided to Alta by others. 

3. Design of sanitary sewer improvements is not included in this proposal. 

4. Construction administration or inspection services are not included in this proposal. 

5. No environmental or other permits (other than NEPA documentation) are included in this proposal. 

6. City is to coordinate all property acquisitions and negotiations of easements. 

7. No wetlands delineation or location is included in this proposal. 

8. CCTV inspection of drainage and sanitary sewers are not included in this proposal. 

9. Construction administration, observation, and shop drawing review are not included. 
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Exhibit B 

Estimated Schedule 

Final construction documents are to be submitted to the City of Chattanooga by May, 2015, assuming a Notice to 
Proceed by August 15, 2014.  Milestones to meet that schedule are described as follows: 
 

 20% Design Submittal – November 1, 2014 

 20% Comments received from City and Client – November 15, 2014 

 50% Design Submittal – February 1, 2015 

 50% Comments received from City and Client – February 15, 2015 

 95% Design Submittal – April 1, 2015 

 95% Comments received from City and Client – April 15, 2014 

 Final PS&E Package/Contract Document Submission – May 5, 2015  
 

Exhibit C 
Schedule of Fees and Charges 

 

Task  Fee 

Task 1 Project Initiation and Advance Coordination  $520  

Task 2 Stakeholder and Public Involvement  $1,190  

Task 3 Preliminary 20% Design Phase  $12,570  

Task 4 50% Design Phase  $35,240  

Task 5 95% Design Phase  $4,400 

Task 6 Plans, Specifications, and Estimate (PS&E) Phase  $2,560 

Task 7 Bidding Phase  $440  

Task 8 Phase 2 30% Design  $20,200 

Total  $77,120 
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WORK ORDER NO. 2 

In accordance with the Professional Services Agreement between   Alta Planning + Design ("CONSULTANT"), and City 
of Chattanooga  (“CLIENT”), dated  July 18, 2014. This Work Order describes  the  Services,  Schedule, and Payment 
Conditions for CONSULTANT Services on the Project known as: 

Chattanooga, TN – Protected Bike Lane CD’s: Virginia Avenue Shared Street/2014‐### 

  CONSULTANT Authorized Representative:  G. Wade Walker, P.E., Senior Associate 
  Address:  Alta Planning + Design 
    711 SE Grand Avenue 
    Portland, OR  97214 
  Telephone No.:  704.255.6200 
  Email:   wadewalker@altaplanning.com 
  CLIENT Authorized Representative:  Bert Kuyrkendall, P.E., City Transportation Engineer 
  Address:  City of Chattanooga, Development Resource Center 
    1250 Market Avenue, Suite 3030 
    Chattanooga, TN  37402 
  Telephone No.:  423.643.5950 
  Email:  kuyrkendall_b@chattanooga.gov 
SERVICES.  The Services shall be described in Exhibit A  to this Work Order. 

SCHEDULE.  The Estimated Schedule shall be set forth in Exhibit   B  to this Work Order.  Because of the uncertainties 
inherent in the Services, Schedules are estimated and are subject to revision unless otherwise specifically described 
herein. 

PAYMENT & INVOICES.  Consultant charges shall be a fee of $56,140.00, in accordance with the Schedule of Fees and 
Charges attached to this Work Order as Exhibit C  .  

Lump Sum contract.  Invoices will be submitted monthly showing current percent complete for each task. 

TERMS AND CONDITIONS.  The terms and conditions of the Professional Services Agreement referenced above shall 
apply to this Work Order, except as expressly modified herein. 

ACCEPTANCE  of  the  terms  of  this Work  Order  is  acknowledged  by  the  following  signatures  of  the  Authorized 
Representatives. 

Alta Planning + Design   CLIENT
 

Signature                                                                             Date Signature                                                                           Date

John Cock, AICP, Principal    Bert Kuyrkendall, P.E., City Transportation Engineer 

Typed Name/Title    Typed Name/Title 
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Exhibit A 
Services 

Project Understanding 

 

The project to be designed is described as the conversion of Virginia Avenue from West 55th Street to Ochs 

Highway and along St. Elmo Avenue from Ochs Highway to West 38th Street to a bicycle boulevard/shared street.  

The project includes signing and striping modifications from West 55th Street to West 42nd Street, a new trail 

connector between 42nd Street and Tennessee Avenue/St. Elmo Avenue, and signing and striping modification at 

the intersection of St. Elmo Avenue and Ochs Highway.  No milling and resurfacing is included in the project; new 

and/or modified signage will be incorporated along with potential traffic signal modifications (intersections to be 

evaluated include Ochs Highway at St. Elmo Avenue).  A shared street concept will be developed to the 20% design 

phase for the segment of St. Elmo Avenue between Tennessee Avenue and West 38th Street. 

Project construction is anticipated to be funded with City funding.  The project construction documents will comply 

with City of Chattanooga format supplemented with TDOT details for the St. Elmo Avenue section as it is a TDOT 

roadway. 

 
Scope of Work 
 
The following approach is based on our understanding of the City’s needs and our experience with similar projects 

and national best practices.  

Task 1: Project Initiation and Advance Coordination  

1.1: Advance coordination 
The Alta team will review previous project related materials such as all products surrounding the St. Elmo Town 

Center Plan and the Think Bike Workshop and other relevant reports/data supplied by the City of Chattanooga in 

advance of the first series of meetings. The City of Chattanooga should supply all relevant materials including but 

not limited to traffic counts (no supplementary traffic data collection will be performed by the Alta Team), Synchro 

simulations, parking inventories/studies, aerial photos, relevant CAD or GIS data, applicable near‐term projects 

along the project corridor including any construction documents/concept plans. In addition, electronic copies of 

any critically important plans and studies should be provided. 

Finally, we will work with the City of Chattanooga to identify any critical stakeholders that will need to be 

consulted during the design process. 

Task 1 Deliverables: 

• Review of background project related materials 

Task 2: Stakeholder and Public Involvement  

2.1: Public Open House 
Following substantial completion of 20% preliminary design in Task 3, Alta will return to Chattanooga to facilitate a 

second series of activities intended to present the design and gain consensus before proceeding further into 

construction documents. This meeting will be held concurrently for all projects within the western half of the 

project area.  Activities to be included in this visit include the following: 
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Public Open House.  Alta will present our 20% preliminary designs to the public at a joint open house format public 

meeting. This meeting will meet NEPA requirements for community engagement to qualify the projects for federal 

funding.  These designs will be rooted in CAD but will be rendered to be easily understood by the public. We will 

solicit feedback and identify any areas that may need to be revisited prior to final design.  

Task 2 Deliverables: 

• Open House Meeting 

Task 3: Preliminary 20% Design Phase 

3.1: Additional Graphics 
Alta will prepare illustrative cross‐sections and a “roll plan” of the corridor illustrating lane configurations and 

striping and new trail connection.  

3.2: Traffic Analysis  
The Alta team prepare traffic analyses detailing the impacts to traffic flow and signal configuration for the 

proposed lane and signal configurations using peak AM and PM periods. Existing conditions traffic counts will be 

provided to us by the City as part of Task 1. We will provide Synchro output tables that will present the findings of 

the analysis (existing and proposed configurations) including rating the Level of Service (LOS) of the signalized 

intersections at each of these periods. We will explore various signal timings to optimize efficiency and will 

summarize the most optimal timing scenario. We anticipate this iterative process working with the Chattanooga 

Department of Transportation (CDOT) will allow a strategy for signal timing and phasing. We will finalize plans for 

signal timing and include this information with the construction documents in Task 4. 

3.3: City Meetings & Coordination 
A conference call will be held monthly with CDOT to discuss progress and project issues. 

During the 20% Design Phase, two members of the Alta Team will attend the following meetings on‐site (if 

required) or via Skype or video conference: 

 20% Design review meeting  

Task 3 Deliverables: 

 Additional graphics 

 20% “roll plan” for the recommended striping configuration and trail connection 

 Traffic Analysis Summary Tables 

 

Task 4: 50% Design Phase  

4.1: Respond to and Address 20% Design Comments 
Comments received from the City’s 20% Design review process will be addressed and a response to comments 

memo will be prepared. 
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4.2: Title Sheet 
Alta will prepare a Title Sheet the plan package. The Title Sheet will contain job title and number, sheet index, and 

project location map.  Additional information required by the City will also be included. 

4.3: Estimated Quantities 
Alta will prepare estimated quantities based on the proposed design in City of Chattanooga format. 

4.4: Typical Sections 
Alta will prepare typical roadway cross sections for the corridor which will detail the proposed pavement allocation 

and widths of roadway, sidewalks, trail, and other section attributes. 

4.5: General and Special Notes 
Alta will prepare general notes per City of Chattanooga standards.  In addition, any special project notes will be 

included.  

4.6: Details 
Alta will prepare standard and special details that will be appropriate for the project design. 

4.7: Present and Proposed Layouts 
Alta will develop horizontal and vertical alignments for the new trail connection on Virginia Avenue. 

4.8: Signing and Pavement Marking Plans 
Alta will develop signing and pavement marking plans for the project corridor. 

4.9: Traffic Signal Plans 
Signal modifications may be required at the intersection of Ochs Highway and St. Elmo Avenue  

Design information for and signal modifications will be presented on the TDOT’s signal plan. 

4.10: Utility Notification Letters 
Alta will send a project description and the 50% Design Plans to all utility companies identified through the survey 

process that have facilities within the project area and identify any utility conflicts. 

4.11: Construction Specifications 
Alta will prepare construction specifications, based on the most recently available City specifications, 

supplemented with Special Provisions unique to the project design.  The format of the construction specifications 

will follow City of Chattanooga standards, except for any improvements on TDOT roadways, which will follow TDOT 

standards. 

4.12: Construction Cost Estimate 
Alta will prepare a construction cost estimate, based on the most recently available TDOT weighted unit prices or 

other cost information supplied by the City.  The format of the estimate will follow City of Chattanooga standards. 
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4.13: 50% Design Submission 
A 50% Design Submission will be made to the City. Three (3) copies of the materials described herein will be 

submitted. One (1) copy of the plans will be transmitted to TDOT for their review 

4.14: City Meetings & Coordination 
Up to 2 conference calls per month will be held with CDOT to discuss progress and project issues. 

 50% Design review meeting  

 

These three meetings will be scheduled for two consecutive days. 

Task 4 Deliverables: 

 50% Design Plans 

 50% Construction Cost Estimate 

 50% Construction Specifications 

 20% Response to Comments Memo 

Task 5: 95% Design Phase 

5.1: Respond to and Address 50% Design Comments 
Comments received from the City’s 50% Design review process will be addressed and a response to comments 

memo will be prepared. 

5.2: Coordinate with Utilities 
Alta will perform a final coordination activity with affected utilities. 

5.3: 95% Design Submission 
The 95% Design submission shall consist of the following materials: 

 Three (3) sets of final drawings 

 Three (3) sets of all related documents 

5.4: City Meetings and Coordination 
The design team will hold a conference or Skype call with City staff to discuss final aspects of the project. 

Task 5 Deliverables: 

 95% Design Plans  

 95% Construction Cost Estimate  

 95% Construction Specifications  

 50% Response to Comments Memo 

Task 6: Plans, Specifications, and Estimate (PS&E) Phase 
This phase of the project will complete design plans and specifications so that they can be used in conjunction with 

the City’s standard bid documents for advertising for construction services. 
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6.1 Respond to and Address 95% Design Comments 
Comments received from the City’s 95% Design review process will be addressed and a response to comments 

memo will be prepared. 

6.2 Contract Document Submission 
The Contract Document Submission shall consist of the following materials: 

 Three (3) sets of reproducible final drawings and one (1) copy of the plans  in electronic AutoCAD (.dwg) 

format 

 One (1) set of Mylar final drawings 

Task 7: Bidding Phase 
Following completion of design, the Alta Team will remain a resource to the City of Chattanooga through the 

bidding and contract award process through attendance at a pre‐bid meeting as well as to answer bidder questions 

and prepare addenda through the letting period.   

Answer Design Questions. The Alta Team will answer design related questions during the bidding process. 

Prepare Addenda. The Alta Team will prepare an addendum to the bidding documents if necessary during the 

bidding of the project to clarify the design or address questions raised at the pre‐bid meeting.   

 
Assist with the Evaluation of Bids. The Alta Team will assist the City with the evaluation of bids received 
on the project and provide a recommendation on award of the contract. 

Task 8: Phase 2 30% Design 

8.1: Survey and Base Mapping 

Survey Base Mapping. Survey will be performed from building face to building face on the St. Elmo Ave. and 

Tennessee Ave. segments from Ochs Highway to W. 38th St. to inform the shared street concept plan effort.  The 

City will provide GIS mapping data and aerials to be used for base survey of the remainder of the corridor.  We will 

field‐verify all surface features during a two day site visit including but not limited to right‐of‐way limits, curbs, 

walks, driveways, trees and bushes, manholes, building faces, planters, parking meters, light poles, signs, 

pavement striping, pavement types, bus stops, utility boxes, water valves, drainage and wastewater structures, 

water service curb stops, fire hydrants, etc.   

 

We shall request a “One Call” utility locate prior to starting the survey work. 

 

Utility Locates. Utilities will be drawn from surveying above ground features, including markings by utility 

companies resulting from the locate request.  Information supplied by utility companies will be used to complete 

the placement of existing utilities on the plans.  Locations from utility plans will be transferred into the topographic 

survey.  Where available, above‐ground features will be used to improve accuracy.  The Alta Team will add a 

disclaimer to the drawings with respect to the undetermined location of underground utilities. 

8.2: Shared Street and Green Infrastructure Concept and Details 
Alta will also prepare a concept “roll plan” depicting a shared street concept for the segment of St. Elmo Avenue 

between Tennessee Avenue to West 38th Street  
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Task 8 Deliverables: 

 20% concept “roll plan” for the shared street concept between Tennessee Avenue and West 38th Street 

Assumptions 

1. Structural  design  of  retaining  walls,  large  drainage  junction  chambers,  and  signal  foundations  are  not 

included in this scope. 

2. GIS survey data to be provided to Alta by others. 

3. Design of sanitary sewer improvements is not included in this proposal. 

4. Construction administration or inspection services are not included in this proposal. 

5. No environmental or other permits (other than NEPA documentation) are included in this proposal. 

6. City is to coordinate all property acquisitions and negotiations of easements. 

7. No wetlands delineation or location is included in this proposal. 

8. CCTV inspection of drainage and sanitary sewers are not included in this proposal. 

9. Construction administration, observation, and shop drawing review are not included. 
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Exhibit B 

Estimated Schedule 

Final construction documents are to be submitted to the City of Chattanooga by May, 2015, assuming a Notice to 
Proceed by August 15, 2014.  Milestones to meet that schedule are described as follows: 
 

 20% Design Submittal – November 1, 2014 

 20% Comments received from City and Client – November 15, 2014 

 50% Design Submittal – February 1, 2015 

 50% Comments received from City and Client – February 15, 2015 

 95% Design Submittal – April 1, 2015 

 95% Comments received from City and Client – April 15, 2014 

 Final PS&E Package/Contract Document Submission – May 5, 2015  
 

Exhibit C 
Schedule of Fees and Charges 

 

Task  Fee 

Task 1 Project Initiation and Advance Coordination  $520  

Task 2 Stakeholder and Public Involvement  $1,190  

Task 3 Preliminary 20% Design Phase  $7,030  

Task 4 50% Design Phase  $20,660  

Task 5 95% Design Phase  $6,600 

Task 6 Plans, Specifications, and Estimate (PS&E) Phase  $3,000 

Task 7 Bidding Phase  $440  

Task 8 Phase 2 30% Design  $16,700 

Total  $56,140 
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WORK ORDER NO. 3 

In accordance with the Professional Services Agreement between   Alta Planning + Design ("CONSULTANT"), and City 
of Chattanooga  (“CLIENT”), dated  July 18, 2014. This Work Order describes  the  Services,  Schedule, and Payment 
Conditions for CONSULTANT Services on the Project known as: 

Chattanooga, TN – Protected Bike Lane CD’s: 8th Avenue and ML King Segment/2014‐### 

  CONSULTANT Authorized Representative:  G. Wade Walker, P.E., Senior Associate 
  Address:  Alta Planning + Design 
    711 SE Grand Avenue 
    Portland, OR  97214 
  Telephone No.:  704.255.6200 
  Email:   wadewalker@altaplanning.com 
  CLIENT Authorized Representative:  Bert Kuyrkendall, P.E., City Transportation Engineer 
  Address:  City of Chattanooga, Development Resource Center 
    1250 Market Avenue, Suite 3030 
    Chattanooga, TN  37402 
  Telephone No.:  423.643.5950 
  Email:  kuyrkendall_b@chattanooga.gov 
SERVICES.  The Services shall be described in Exhibit A  to this Work Order. 

SCHEDULE.  The Estimated Schedule shall be set forth in Exhibit   B  to this Work Order.  Because of the uncertainties 
inherent in the Services, Schedules are estimated and are subject to revision unless otherwise specifically described 
herein. 

PAYMENT & INVOICES.  Consultant charges shall be a fee of $49,180.00, in accordance with the Schedule of Fees and 
Charges attached to this Work Order as Exhibit C  .  

Lump Sum contract.  Invoices will be submitted monthly showing current percent complete for each task. 

TERMS AND CONDITIONS.  The terms and conditions of the Professional Services Agreement referenced above shall 
apply to this Work Order, except as expressly modified herein. 

ACCEPTANCE  of  the  terms  of  this Work  Order  is  acknowledged  by  the  following  signatures  of  the  Authorized 
Representatives. 

Alta Planning + Design   CLIENT
 

Signature                                                                             Date Signature                                                                           Date

John Cock, AICP, Principal    Bert Kuyrkendall, P.E., City Transportation Engineer 

Typed Name/Title    Typed Name/Title 
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Exhibit A 
Services 

Project Understanding 
 
The project to be designed is described as the installation of a two‐way cycle track along West Martin Luther King 

Boulevard, West 8th Street, East 8th Street from Market Street to the MLK Neighborhood, connection from 8th St. to 

Martin Luther King Boulevard, and East Martin Luther King Boulevard to Central Avenue.  The cycle track is to be 

separated from the travel lanes by striping and flexible delineators.  No milling and resurfacing is included in the 

project; new and/or modified signage will be incorporated along with traffic signal modifications (intersections to 

be evaluated include West Martin Luther King Boulevard at Riverfront Parkway, West Martin Luther King 

Boulevard at Boynton Drive, West Martin Luther King Boulevard at Gateway Avenue, West Martin Luther King 

Boulevard at Pine Street, West 8th Street at Chestnut Street, West 8th Street at Broad Street, West 8th Street at East 

8th Street and Market Street, East 8th Street at Cherry Street, East 8th Street at Georgia Street, East Martin Luther 

King Boulevard at Peeples Street, East Martin Luther King Boulevard at Magnolia Street, and East Martin Luther 

King Boulevard at Central Avenue). 

Project construction is anticipated to be funded with Tennessee Department of Transportation (TDOT) Congestion 

Mitigation and Air Quality Improvement (CMAQ) Program and/or City funding.  The project construction 

documents will comply with TDOT’s format for projects funded with CMAQ funds.   

 
Scope of Work 
 
The following approach is based on our understanding of the City’s needs and our experience with similar projects 

and national best practices.  

Task 1: Project Initiation and Advance Coordination  

1.1: Advance coordination 
The City of Chattanooga should supply all relevant materials including but not limited to traffic counts (no 

supplementary traffic data collection will be performed by the Alta Team), Synchro simulations, parking 

inventories/studies, aerial photos, relevant CAD or GIS data, applicable near‐term projects along the project 

corridor including any construction documents/concept plans. In addition, electronic copies of any critically 

important plans and studies should be provided. 

Finally, we will work with the City of Chattanooga to identify any critical stakeholders that will need to be 

consulted during the design process. 
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The Alta team will also prepare for and attend a project Kick‐off meeting with the Project Advisory Committee (to 

be coordinated with the activities in Task 2). This meeting will review and refine the project Work Plan, review the 

public involvement process, review the project schedule and key milestone dates that must be hit in order to 

facilitate successful implementation. We will also collect any background data, with the exception of traffic counts, 

and documents not collected in advance of the meeting. Anticipated internal and Project Advisory Committee 

working process and communication protocols will be reviewed, along with accounting and project management 

process and materials.  

Task 1 Deliverables: 

• Review of background project related materials 

• Facilitate internal meeting with identified stakeholder group 

• Prepare agenda and facilitate project kick‐off meeting 

Task 2: Stakeholder and Public Involvement  

2.1: First Series of Meetings 
The Alta Team will travel to Chattanooga at the first opportunity to host a series of activities. This visit will be 

combined with the visit scheduled under other Work Orders for all projects considered in the western side of the 

overall project area.  The project kickoff meeting identified in Task 1.1 will be one of the first activities as a part of 

this visit. The main objective of this first visit is to establish expectations of the project, identify issues, and to 

examine the corridor in detail so that preliminary design as part of Task 3 can proceed. We will provide base maps 

as discussion items. These base maps will not include full survey, however aerial photos, key businesses, driveway 

entrances, parking, utility conflicts, loading areas, and traffic control will be identified. Activities to be included in 

this visit include: 

Project kickoff meeting with Project Advisory Committee (see Task 1) 

Walking/bicycle tour of the corridor. The Alta team will host a walking/bicycling tour of the western project area 

corridors with interested members of city staff and any key stakeholders identified by the city. The objective is to 

gain a common understanding of the corridor, the issues along it and to discuss design related concepts that can 

be explored in greater detail during preliminary design in Task 3. 

Face‐to‐Face Stakeholder meetings. As a part of Task 1 activities Alta and the City will identify key stakeholders in 

Chattanooga with relevant city staff (if necessary).   Alta will schedule and attend up to five face‐to‐face meetings 

and/or teleconference meetings with identified stakeholders during the visit for the eastern project area. These 

meetings can be conducted individually, or in a small group setting. It is anticipated that this personal attention will 

facilitate a positive relationship with the stakeholders. A second objective of these meetings is to identify key areas 

of concern and the potential for amenities that could be included in the projects for stakeholders located along the 

various corridors. Areas of concern might include the loss of on‐street parking, loading zone access, driveway 

access, access to utilities etc. It is hoped that facilitating engagement early – before a preliminary design is 

developed – will allow the Alta team to successfully incorporate mitigations to address concerns in the design 

where possible and instill a positive stakeholder process and the general buy‐in of the business community. 

Public Open House Series #1.  One open house at the conclusion of this site visit will be held to confirm the initial 

concept. We will provide base maps and other previously developed materials. This open house will include a 

formal presentation detailing the features of protected bike lanes and neighborhood greenways in addition to an 



2014‐### ‐ Chattanooga, TN Protected Bike Lanes CD’s/8th Avenue and ML King Segment  Work Order #3 
Alta Planning + Design  Page 4 of 8 

Form Revised: May 2014 

interactive workshop to discuss the projects, local constraints and other issues prior to design. We will summarize 

the findings of the workshop to present to City staff as a way to ‘truth’ the initial corridor concept 

recommendation and to serve as a point of discussion before determining the design direction for each eastern 

project area corridor in later tasks.  

Task 2 Deliverables: 

• First Series of Meetings 

o Project kick‐off meeting with Project Advisory Committee 

o Attend an agreed upon number of face‐to‐face meetings and/or teleconference meetings with 

identified stakeholders 

o Facilitate walking/bike tour of the corridor 

o Prepare for and facilitate one or more initial public workshops   

Task 3: Preliminary 20% Design Phase 

3.1: Additional Graphics 
Alta will prepare illustrative cross‐sections and a “roll plan” of the corridor illustrating lane configurations and 

striping.  

3.2: Traffic Analysis  
The Alta team prepare traffic analyses detailing the impacts to traffic flow and signal configuration for the 

proposed lane and signal configurations using peak AM and PM periods. Existing conditions traffic counts will be 

provided to us by the City as part of Task 1. We will provide Synchro output tables that will present the findings of 

the analysis (existing and proposed configurations) including rating the Level of Service (LOS) of the signalized 

intersections at each of these periods. We will explore various signal timings to optimize efficiency and will 

summarize the most optimal timing scenario. We anticipate this iterative process working with the Chattanooga 

Department of Transportation (CDOT) will allow a strategy for signal timing and phasing. We will finalize plans for 

signal timing and include this information with the construction documents in Task 4. 

3.3: NEPA Documentation 

The Alta team will prepare and process NEPA documentation with the appropriate agencies to meet the 

requirements of the CMAQ funding.  This scope assumes that the class of action determination will be a 

Programmatic Categorical Exclusion. 

3.4: City Meetings & Coordination 
A conference call will be held monthly with CDOT to discuss progress and project issues. 

During the 20% Design Phase, two members of the Alta Team will attend the following meetings on‐site (if 

required) or via Skype or video conference: 

 20% Design review meeting  

Task 3 Deliverables: 

 Additional graphics 
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 20% “roll plan” for the recommended striping configuration 

 Traffic Analysis Summary Tables 

 

Task 4: 50% Design Phase  

4.1: Respond to and Address 20% Design Comments 
Comments received from the City’s 20% Design review process will be addressed and a response to comments 

memo will be prepared. 

4.2: Title Sheet 
Alta will prepare a Title Sheet the plan package. The Title Sheet will contain job title and number and project 

location map.  Additional information required by the City will also be included. 

4.3: Roadway Index and Standard Drawings Index 

Alta will prepare a Roadway Index and Standard Drawings Index plan per TDOT standards. 

4.4: Estimated Quantities 
Alta will prepare estimated quantities based on the proposed design in TDOT format. 

4.5: Typical Sections 
Alta will prepare typical roadway cross sections for the corridor which will detail the proposed pavement allocation 

and widths of roadway, sidewalks, cycle track, and other section attributes. 

4.6: General and Special Notes 
Alta will prepare general notes per TDOT standards.  In addition, any special project notes will be included.  

4.7: Details 
Alta will prepare special details that will be appropriate for the project design. 

4.8: Signing and Pavement Marking Plans 
Alta will develop signing and pavement marking plans for the project corridor. 

4.9: Construction Specifications 
Alta will prepare construction specifications, based on the most recently available City and TDOT specifications, 

supplemented with Special Provisions unique to the project design.  The format of the construction specifications 

will follow TDOT standards. 

4.10: Construction Cost Estimate 
Alta will prepare a construction cost estimate, based on the most recently available TDOT weighted unit prices or 

other cost information supplied by the City.  The format of the estimate will follow TDOT standards. 

4.11: 50% Design Submission 
A 50% Design Submission will be made to the City. Three (3) copies of the materials described herein will be 

submitted. 
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4.12: City Meetings & Coordination 
Up to 2 conference calls per month will be held with CDOT to discuss progress and project issues. 

Task 4 Deliverables: 

 50% Design Plans 

 50% Construction Cost Estimate 

 50% Construction Specifications 

 20% Response to Comments Memo 

Task 5: 95% Design Phase 

5.1: Respond to and Address 50% Design Comments 
Comments received from the City’s 50% Design review process will be addressed and a response to comments 

memo will be prepared. 

5.2: 95% Design Submission 
The 95% Design submission shall consist of the following materials: 

 Three (3) sets of final drawings 

 Three (3) sets of all related documents 

5.3: City Meetings and Coordination 
The Design Team will hold a conference or Skype call with the City staff to discuss final aspects of the project. 

Task 5 Deliverables: 

 95% Design Plans  

 95% Construction Cost Estimate  

 95% Construction Specifications  

 50% Response to Comments Memo 

Task 6: Plans, Specifications, and Estimate (PS&E) Phase 
This phase of the project will complete design plans and specifications so that they can be used in conjunction with 

the City’s standard bid documents for advertising for construction services. 

6.1: Respond to and Address 95% Design Comments 
Comments received from the City’s 95% Design review process will be addressed and a response to comments 

memo will be prepared. 

6.2: Contract Document Submission 
The Contract Document Submission shall consist of the following materials: 

 Three (3) sets of reproducible final drawings and one (1) copy of the plans  in electronic AutoCAD (.dwg) 

format 

 One (1) set of Mylar final drawings, if required 

Task 7: Bidding Phase 
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Following completion of design, the Alta Team will remain a resource to the City of Chattanooga through the 

bidding and contract award process through attendance at a pre‐bid meeting as well as to answer bidder questions 

and prepare addenda through the letting period.   

Answer Design Questions. The Alta Team will answer design related questions during the bidding process. 

Prepare Addenda. The Alta Team will prepare an addendum to the bidding documents if necessary during the 

bidding of the project to clarify the design or address questions raised at the pre‐bid meeting.   

 
Assist with the Evaluation of Bids. The Alta Team will assist the City with the evaluation of bids received 
on the project and provide a recommendation on award of the contract. 

 
Assumptions 

1. Signal design/modifications are not included in this proposal. 

2. Structural  design  of  retaining  walls,  large  drainage  junction  chambers,  and  signal  foundations  are  not 

included in this scope. 

3. GIS survey data to be provided to Alta by others. 

4. Design of sanitary sewer improvements is not included in this proposal. 

5. Construction administration or inspection services are not included in this proposal. 

6. No environmental or other permits (other than NEPA documentation) are included in this proposal. 

7. City is to coordinate all property acquisitions and negotiations of easements. 

8. No wetlands delineation or location is included in this proposal. 

9. CCTV inspection of drainage and sanitary sewers are not included in this proposal. 

10. Construction administration, observation, and shop drawing review are not included. 
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Exhibit B 

Estimated Schedule 

Final construction documents are to be submitted to the City of Chattanooga by May, 2015, assuming a Notice to 
Proceed by August 15, 2014.  Milestones to meet that schedule are described as follows: 
 

 20% Design Submittal – November 1, 2014 

 20% Comments received from City and Client – November 15, 2014 

 50% Design Submittal – February 1, 2015 

 50% Comments received from City and Client – February 15, 2015 

 95% Design Submittal – April 1, 2015 

 95% Comments received from City and Client – April 15, 2014 

 Final PS&E Package/Contract Document Submission – May 5, 2015  
 

Exhibit C 
Schedule of Fees and Charges 

 
 

Task  Fee 

Task 1 Project Initiation and Advance Coordination  $520  

Task 2 Stakeholder and Public Involvement  $1,190  

Task 3 Preliminary 20% Design Phase  $23,810  

Task 4 50% Design Phase  $14,060  

Task 5 95% Design Phase  $6,160 

Task 6 Plans, Specifications, and Estimate (PS&E) Phase  $3,000 

Task 7 Bidding Phase  $440  

Total  $49,180 
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WORK ORDER NO. 4 

In accordance with the Professional Services Agreement between   Alta Planning + Design ("CONSULTANT"), and City 
of Chattanooga  (“CLIENT”), dated  July 18, 2014. This Work Order describes  the  Services,  Schedule, and Payment 
Conditions for CONSULTANT Services on the Project known as: 

Chattanooga, TN – Protected Bike Lane CD’s: E ML King Boulevard and Bailey Avenue 
Segments/2014‐### 

  CONSULTANT Authorized Representative:  G. Wade Walker, P.E., Senior Associate 
  Address:  Alta Planning + Design 
    711 SE Grand Avenue 
    Portland, OR  97214 
  Telephone No.:  704.255.6200 
  Email:   wadewalker@altaplanning.com 
  CLIENT Authorized Representative:  Bert Kuyrkendall, P.E., City Transportation Engineer 
  Address:  City of Chattanooga, Development Resource Center 
    1250 Market Avenue, Suite 3030 
    Chattanooga, TN  37402 
  Telephone No.:  423.643.5950 
  Email:  kuyrkendall_b@chattanooga.gov 
SERVICES.  The Services shall be described in Exhibit A  to this Work Order. 

SCHEDULE.  The Estimated Schedule shall be set forth in Exhibit   B  to this Work Order.  Because of the uncertainties 
inherent in the Services, Schedules are estimated and are subject to revision unless otherwise specifically described 
herein. 

PAYMENT & INVOICES.  Consultant charges shall be a fee of $32,440.00, in accordance with the Schedule of Fees and 
Charges attached to this Work Order as Exhibit C  .  

Lump Sum contract.  Invoices will be submitted monthly showing current percent complete for each task. 

TERMS AND CONDITIONS.  The terms and conditions of the Professional Services Agreement referenced above shall 
apply to this Work Order, except as expressly modified herein. 

ACCEPTANCE  of  the  terms  of  this Work  Order  is  acknowledged  by  the  following  signatures  of  the  Authorized 
Representatives. 

Alta Planning + Design   CLIENT
 

Signature                                                                             Date Signature                                                                           Date

John Cock, AICP, Principal    Bert Kuyrkendall, P.E., City Transportation Engineer 

Typed Name/Title    Typed Name/Title 
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Exhibit A 
Services 

Project Understanding 
 
The project to be designed is described as the installation of a two‐way cycle track along East Martin Luther King 

Bouelvard and Bailey Avenue from Central Avenue to South Orchard Knob Avenue, or along Duncan Ave. as an 

alternate route.  The cycle track is to be separated from the travel lanes by striping and flexible delineators.  No 

milling and resurfacing is included in the project; new and/or modified signage will be incorporated along with 

traffic signal modifications (intersections to be evaluated include East Martin Luther King Boulevard at Central 

Avenue, Bailey Avenue at South Holtzclaw Avenue, Bailey Avenue at South Highland Park Street, and Bailey Avenue 

at South Orchard Knob Avenue. 

Project construction is anticipated to be funded with Tennessee Department of Transportation (TDOT) Congestion 

Mitigation and Air Quality Improvement (CMAQ) Program and/or City funding.  The project construction 

documents will comply with TDOT’s format for projects funded with CMAQ funds.   

 
Scope of Work 
 
The following approach is based on our understanding of the City’s needs and our experience with similar projects 

and national best practices.  

Task 1: Project Initiation and Advance Coordination  

1.1: Advance coordination 
The City of Chattanooga should supply all relevant materials including but not limited to traffic counts (no 

supplementary traffic data collection will be performed by the Alta Team), Synchro simulations, parking 

inventories/studies, aerial photos, relevant CAD or GIS data, applicable near‐term projects along the project 

corridor including any construction documents/concept plans. In addition, electronic copies of any critically 

important plans and studies should be provided. 

Finally, we will work with the City of Chattanooga to identify any critical stakeholders that will need to be 

consulted during the design process. 

The Alta team will also prepare for and attend a project Kick‐off meeting with the Project Advisory Committee (to 

be coordinated with the activities in Task 2). This meeting will review and refine the project Work Plan, review the 

public involvement process, review the project schedule and key milestone dates that must be hit in order to 

facilitate successful implementation. We will also collect any background data, with the exception of traffic counts, 

and documents not collected in advance of the meeting. Anticipated internal and Project Advisory Committee 

working process and communication protocols will be reviewed, along with accounting and project management 

process and materials.  

Task 1 Deliverables: 

• Review of background project related materials 

• Facilitate internal meeting with identified stakeholder group 

• Prepare agenda and facilitate project kick‐off meeting 
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Task 2: Stakeholder and Public Involvement  

2.1: First Series of Meetings 
The Alta Team will travel to Chattanooga at the first opportunity to host a series of activities. This visit will be 

combined with the visit scheduled under other Work Orders for all projects considered in the eastern side of the 

overall project area.  The project kickoff meeting identified in Task 1.1 will be one of the first activities as a part of 

this visit. The main objective of this first visit is to establish expectations of the project, identify issues, and to 

examine the corridor in detail so that preliminary design as part of Task 3 can proceed. We will provide base maps 

as discussion items. These base maps will not include full survey, however aerial photos, key businesses, driveway 

entrances, parking, utility conflicts, loading areas, and traffic control will be identified. Activities to be included in 

this visit include: 

Project kickoff meeting with Project Advisory Committee (see Task 1) 

Walking/bicycle tour of the corridor. The Alta team will host a walking/bicycling tour of the eastern project area 

corridors with interested members of city staff and any key stakeholders identified by the city. The objective is to 

gain a common understanding of the corridor, the issues along it and to discuss design related concepts that can 

be explored in greater detail during preliminary design in Task 3. 

Face‐to‐Face Stakeholder meetings. As a part of Task 1 activities Alta and the City will identify key stakeholders in 

Chattanooga with relevant city staff (if necessary).   Alta will schedule and attend up to five face‐to‐face meetings 

and/or teleconference meetings with identified stakeholders during the visit for the eastern project area. These 

meetings can be conducted individually, or in a small group setting. It is anticipated that this personal attention will 

facilitate a positive relationship with the stakeholders. A second objective of these meetings is to identify key areas 

of concern and the potential for amenities that could be included in the projects for stakeholders located along the 

various corridors. Areas of concern might include the loss of on‐street parking, loading zone access, driveway 

access, access to utilities etc. It is hoped that facilitating engagement early – before a preliminary design is 

developed – will allow the Alta team to successfully incorporate mitigations to address concerns in the design 

where possible and instill a positive stakeholder process and the general buy‐in of the business community. 

Public Open House Series #1.  One open house at the conclusion of this site visit will be held to confirm the initial 

concept. We will provide base maps and other previously developed materials. This open house will include a 

formal presentation detailing the features of protected bike lanes and neighborhood greenways in addition to an 

interactive workshop to discuss the projects, local constraints and other issues prior to design. We will summarize 

the findings of the workshop to present to City staff as a way to ‘truth’ the initial corridor concept 

recommendation and to serve as a point of discussion before determining the design direction for each eastern 

project area corridor in later tasks.  

Task 2 Deliverables: 

• First Series of Meetings 

o Project kick‐off meeting with Project Advisory Committee 

o Attend an agreed upon number of face‐to‐face meetings and/or teleconference meetings with 

identified stakeholders 

o Facilitate walking/bike tour of the corridor 

o Prepare for and facilitate one or more initial public workshops   
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• Other Meetings 

o City Council Briefing at 50% design 

Task 3: Preliminary 20% Design Phase 

3.1: Additional Graphics 
Alta will prepare illustrative cross‐sections and a “roll plan” of the corridor illustrating lane configurations and 

striping.  

3.2: Traffic Analysis  
The Alta team prepare traffic analyses detailing the impacts to traffic flow and signal configuration for the 

proposed lane and signal configurations using peak AM and PM periods. Existing conditions traffic counts will be 

provided to us by the City as part of Task 1. We will provide Synchro output tables that will present the findings of 

the analysis (existing and proposed configurations) including rating the Level of Service (LOS) of the signalized 

intersections at each of these periods. We will explore various signal timings to optimize efficiency and will 

summarize the most optimal timing scenario. We anticipate this iterative process working with the Chattanooga 

Department of Transportation (CDOT) will allow a strategy for signal timing and phasing. We will finalize plans for 

signal timing and include this information with the construction documents in Task 4. 

3.3: NEPA Documentation 

The Alta team will prepare and process NEPA documentation with the appropriate agencies to meet the 

requirements of the CMAQ funding.  This scope assumes that the class of action determination will be a 

Programmatic Categorical Exclusion. 

3.4: City Meetings & Coordination 
A conference call will be held monthly with CDOT to discuss progress and project issues. 

During the 20% Design Phase, two members of the Alta Team will attend the following meetings on‐site (if 

required) or via Skype or video conference: 

 20% Design review meeting  

Task 3 Deliverables: 

 Additional graphics 

 20% “roll plan” for the recommended striping configuration 

 Traffic Analysis Summary Tables 

 Programmatic Categorical Exclusion documents to meet CMAQ requirements 

 

Task 4: 50% Design Phase  

4.1: Respond to and Address 20% Design Comments 
Comments received from the City’s 20% Design review process will be addressed and a response to comments 

memo will be prepared. 
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4.2: Title Sheet 
Alta will prepare a Title Sheet the plan package. The Title Sheet will contain job title and number and project 

location map.  Additional information required by the City will also be included. 

4.3: Roadway Index and Standard Drawings Index 

Alta will prepare a Roadway Index and Standard Drawings Index plan per TDOT standards. 

4.4: Estimated Quantities 
Alta will prepare estimated quantities based on the proposed design in TDOT format. 

4.5: Typical Sections 
Alta will prepare typical roadway cross sections for the corridor which will detail the proposed pavement allocation 

and widths of roadway, sidewalks, cycle track, and other section attributes. 

4.6: General and Special Notes 
Alta will prepare general notes per TDOT standards.  In addition, any special project notes will be included.  

4.7: Details 
Alta will prepare special details that will be appropriate for the project design. 

4.8: Signing and Pavement Marking Plans 
Alta will develop signing and pavement marking plans for the project corridor. 

4.9: Construction Specifications 
Alta will prepare construction specifications, based on the most recently available City and TDOT specifications, 

supplemented with Special Provisions unique to the project design.  The format of the construction specifications 

will follow TDOT standards. 

4.10: Construction Cost Estimate 
Alta will prepare a construction cost estimate, based on the most recently available TDOT weighted unit prices or 

other cost information supplied by the City.  The format of the estimate will follow TDOT standards. 

4.11: 50% Design Submission 
A 50% Design Submission will be made to the City. Three (3) copies of the materials described herein will be 

submitted. 

4.12: City Meetings & Coordination 
Up to 2 conference calls per month will be held with CDOT and the Client to discuss progress and project issues. 

Task 4 Deliverables: 

 50% Design Plans 

 50% Construction Cost Estimate 

 50% Construction Specifications 

 20% Response to Comments Memo 
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Task 5: 95% Design Phase 

5.1: Respond to and Address 50% Design Comments 
Comments received from the City’s 50% Design review process will be addressed and a response to comments 

memo will be prepared. 

5.2: 95% Design Submission 
The 95% Design submission shall consist of the following materials: 

 Three (3) sets of final drawings 

 Three (3) sets of all related documents 

5.3: City Meetings and Coordination 
The Design Team will hold a conference or Skype call with the City staff to discuss final aspects of the project. 

Task 5 Deliverables: 

 95% Design Plans  

 95% Construction Cost Estimate  

 95% Construction Specifications  

 50% Response to Comments Memo 

Task 6: Plans, Specifications, and Estimate (PS&E) Phase 
This phase of the project will complete design plans and specifications so that they can be used in conjunction with 

the City’s standard bid documents for advertising for construction services. 

6.1: Respond to and Address 95% Design Comments 
Comments received from the City’s 95% Design review process will be addressed and a response to comments 

memo will be prepared. 

6.2: Contract Document Submission 
The Contract Document Submission shall consist of the following materials: 

 Three (3) sets of reproducible final drawings and one (1) copy of the plans  in electronic AutoCAD (.dwg) 

format 

 One (1) set of Mylar final drawings, if required 

Task 7: Bidding Phase 
Following completion of design, the Alta Team will remain a resource to the City of Chattanooga through the 

bidding and contract award process through attendance at a pre‐bid meeting as well as to answer bidder questions 

and prepare addenda through the letting period.   

Answer Design Questions. The Alta Team will answer design related questions during the bidding process. 

Prepare Addenda. The Alta Team will prepare an addendum to the bidding documents if necessary during the 

bidding of the project to clarify the design or address questions raised at the pre‐bid meeting.   
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Assist with the Evaluation of Bids. The Alta Team will assist the City with the evaluation of bids received 
on the project and provide a recommendation on award of the contract. 

 

Assumptions 

1. Signal design/modifications are not included in this proposal. 

2. Structural  design  of  retaining  walls,  large  drainage  junction  chambers,  and  signal  foundations  are  not 

included in this scope. 

3. GIS survey data to be provided to Alta by others. 

4. Design of sanitary sewer improvements is not included in this proposal. 

5. Construction administration or inspection services are not included in this proposal. 

6. No environmental or other permits (other than NEPA documentation) are included in this proposal. 

7. City is to coordinate all property acquisitions and negotiations of easements. 

8. No wetlands delineation or location is included in this proposal. 

9. CCTV inspection of drainage and sanitary sewers are not included in this proposal. 

10. Construction administration, observation, and shop drawing review are not included. 
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Exhibit B 

Estimated Schedule 

Final construction documents are to be submitted to the City of Chattanooga by May, 2015, assuming a Notice to 
Proceed by August 15, 2014.  Milestones to meet that schedule are described as follows: 
 

 20% Design Submittal – November 1, 2014 

 20% Comments received from City and Client – November 15, 2014 

 50% Design Submittal – February 1, 2015 

 50% Comments received from City and Client – February 15, 2015 

 95% Design Submittal – April 1, 2015 

 95% Comments received from City and Client – April 15, 2014 

 Final PS&E Package/Contract Document Submission – May 5, 2015  
 

Exhibit C 
Schedule of Fees and Charges 

 
 

Task  Fee 

Task 1 Project Initiation and Advance Coordination  $520 

Task 2 Stakeholder and Public Involvement  $1,190 

Task 3 Preliminary 20% Design Phase  $12,790 

Task 4 50% Design Phase  $11,860 

Task 5 95% Design Phase  $3,520 

Task 6 Plans, Specifications, and Estimate (PS&E) Phase  $2,120 

Task 7 Bidding Phase  $440 

Total  $32,440 
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WORK ORDER NO. 5 

In accordance with the Professional Services Agreement between   Alta Planning + Design ("CONSULTANT"), and City 
of Chattanooga  (“CLIENT”), dated  July 18, 2014. This Work Order describes  the  Services,  Schedule, and Payment 
Conditions for CONSULTANT Services on the Project known as: 

Chattanooga, TN – Protected Bike Lane CD’s: Willow St., Orchard Knob and Bailey Aves. Segment 
/2014‐### 

  CONSULTANT Authorized Representative:  G. Wade Walker, P.E., Senior Associate 
  Address:  Alta Planning + Design 
    711 SE Grand Avenue 
    Portland, OR  97214 
  Telephone No.:  704.255.6200 
  Email:   wadewalker@altaplanning.com 
  CLIENT Authorized Representative:  Bert Kuyrkendall, P.E., City Transportation Engineer 
  Address:  City of Chattanooga, Development Resource Center 
    1250 Market Avenue, Suite 3030 
    Chattanooga, TN  37402 
  Telephone No.:  423.643.5950 
  Email:  kuyrkendall_b@chattanooga.gov 
SERVICES.  The Services shall be described in Exhibit A  to this Work Order. 

SCHEDULE.  The Estimated Schedule shall be set forth in Exhibit   B  to this Work Order.  Because of the uncertainties 
inherent in the Services, Schedules are estimated and are subject to revision unless otherwise specifically described 
herein. 

PAYMENT & INVOICES.  Consultant charges shall be a fee of $48,520.00, in accordance with the Schedule of Fees and 
Charges attached to this Work Order as Exhibit C  .  

Lump Sum contract.  Invoices will be submitted monthly showing current percent complete for each task. 

TERMS AND CONDITIONS.  The terms and conditions of the Professional Services Agreement referenced above shall 
apply to this Work Order, except as expressly modified herein. 

ACCEPTANCE  of  the  terms  of  this Work  Order  is  acknowledged  by  the  following  signatures  of  the  Authorized 
Representatives. 

Alta Planning + Design   CLIENT
 

Signature                                                                             Date Signature                                                                           Date

John Cock, AICP, Principal    Bert Kuyrkendall, P.E., City Transportation Engineer 

Typed Name/Title    Typed Name/Title 

 



2014‐### ‐ Chattanooga, TN Protected Bike Lanes CD’s/Willow St., Orchard Knob and Bailey Aves. Segments  Work Order #5 
Alta Planning + Design  Page 2 of 8 

Form Revised: May 2014 

Exhibit A 
Services 

Project Understanding 
 
The project to be designed is described as the installation of a two‐way cycle track along South Willow Street from 

East 23rd Street to Bailey Avenue, Orchard Knob Avenue from Bailey Avenue to Wilcox Boulevard, and Bailey 

Avenue from South Orchard Knob Avenue to Dodds Avenue, or on Duncan Ave. as an alternate route to Bailey 

Ave.. The cycle track is to be separated from the travel lanes by striping and flexible delineators.  No milling and 

resurfacing is included in the project; new and/or modified signage will be incorporated along with traffic signal 

modifications (intersections to be evaluated include South Willow Street at Bailey Avenue, South Willow Street at 

East Main Street, South Orchard Knob Avenue at Bailey Avenue, Orchard Knob Avenue at McCallie Avenue, North 

Orchard Knob at East 3rd Street, North Orchard Knob at Wilcox Street, and Bailey Avenue at Dodds Avenue).   

Project construction is anticipated to be funded with Tennessee Department of Transportation (TDOT) Congestion 

Mitigation and Air Quality Improvement (CMAQ) Program and/or City funding.  The project construction 

documents will comply with TDOT’s format for projects funded with CMAQ funds.   

 
Scope of Work 
 
The following approach is based on our understanding of the City’s needs and our experience with similar projects 

and national best practices.  

Task 1: Project Initiation and Advance Coordination  

1.1: Advance coordination 
The City of Chattanooga should supply all relevant materials including but not limited to traffic counts (no 

supplementary traffic data collection will be performed by the Alta Team), Synchro simulations, parking 

inventories/studies, aerial photos, relevant CAD or GIS data, applicable near‐term projects along the project 

corridor including any construction documents/concept plans. In addition, electronic copies of any critically 

important plans and studies should be provided. 

Finally, we will work with the City of Chattanooga to identify any critical stakeholders that will need to be 

consulted during the design process. 

The Alta team will also prepare for and attend a project Kick‐off meeting with the Project Advisory Committee (to 

be coordinated with the activities in Task 2). This meeting will review and refine the project Work Plan, review the 

public involvement process, review the project schedule and key milestone dates that must be hit in order to 

facilitate successful implementation. We will also collect any background data, with the exception of traffic counts, 

and documents not collected in advance of the meeting. Anticipated internal and Project Advisory Committee 

working process and communication protocols will be reviewed, along with accounting and project management 

process and materials.  

Task 1 Deliverables: 

• Review of background project related materials 

• Facilitate internal meeting with identified stakeholder group 

• Prepare agenda and facilitate project kick‐off meeting 
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Task 2: Stakeholder and Public Involvement  

2.1: First Series of Meetings 
The Alta Team will travel to Chattanooga at the first opportunity to host a series of activities. This visit will be 

combined with the visit scheduled under other Work Orders for all projects considered in the eastern side of the 

overall project area.  The project kickoff meeting identified in Task 1.1 will be one of the first activities as a part of 

this visit. The main objective of this first visit is to establish expectations of the project, identify issues, and to 

examine the corridor in detail so that preliminary design as part of Task 3 can proceed. We will provide base maps 

as discussion items. These base maps will not include full survey, however aerial photos, key businesses, driveway 

entrances, parking, utility conflicts, loading areas, and traffic control will be identified. Activities to be included in 

this visit include: 

Project kickoff meeting with Project Advisory Committee (see Task 1) 

Walking/bicycle tour of the corridor. The Alta team will host a walking/bicycling tour of the eastern project area 

corridors with interested members of city staff and any key stakeholders identified by the city. The objective is to 

gain a common understanding of the corridor, the issues along it and to discuss design related concepts that can 

be explored in greater detail during preliminary design in Task 3. 

Face‐to‐Face Stakeholder meetings. As a part of Task 1 activities Alta and the City will identify key stakeholders in 

Chattanooga with relevant city staff (if necessary).   Alta will schedule and attend up to five face‐to‐face meetings 

and/or teleconference meetings with identified stakeholders during the visit for the eastern project area. These 

meetings can be conducted individually, or in a small group setting. It is anticipated that this personal attention will 

facilitate a positive relationship with the stakeholders. A second objective of these meetings is to identify key areas 

of concern and the potential for amenities that could be included in the projects for stakeholders located along the 

various corridors. Areas of concern might include the loss of on‐street parking, loading zone access, driveway 

access, access to utilities etc. It is hoped that facilitating engagement early – before a preliminary design is 

developed – will allow the Alta team to successfully incorporate mitigations to address concerns in the design 

where possible and instill a positive stakeholder process and the general buy‐in of the business community. 

Public Open House Series #1.  One open house at the conclusion of this site visit will be held to confirm the initial 

concept. We will provide base maps and other previously developed materials. This open house will include a 

formal presentation detailing the features of protected bike lanes and neighborhood greenways in addition to an 

interactive workshop to discuss the projects, local constraints and other issues prior to design. We will summarize 

the findings of the workshop to present to City staff as a way to ‘truth’ the initial corridor concept 

recommendation and to serve as a point of discussion before determining the design direction for each eastern 

project area corridor in later tasks.  

Task 2 Deliverables: 

• First Series of Meetings 

o Project kick‐off meeting with Project Advisory Committee 

o Attend an agreed upon number of face‐to‐face meetings and/or teleconference meetings with 

identified stakeholders 

o Facilitate walking/bike tour of the corridor 

o Prepare for and facilitate one or more initial public workshops   
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Task 3: Preliminary 20% Design Phase 

3.1: Additional Graphics 
Alta will prepare illustrative cross‐sections and a “roll plan” of the corridor illustrating lane configurations and 

striping.  

3.2: Traffic Analysis  
The Alta team prepare traffic analyses detailing the impacts to traffic flow and signal configuration for the 

proposed lane and signal configurations using peak AM and PM periods. Existing conditions traffic counts will be 

provided to us by the City as part of Task 1. We will provide Synchro output tables that will present the findings of 

the analysis (existing and proposed configurations) including rating the Level of Service (LOS) of the signalized 

intersections at each of these periods. We will explore various signal timings to optimize efficiency and will 

summarize the most optimal timing scenario. We anticipate this iterative process working with the Chattanooga 

Department of Transportation (CDOT) will allow a strategy for signal timing and phasing. We will finalize plans for 

signal timing and include this information with the construction documents in Task 4. 

3.3: NEPA Documentation 

The Alta team will prepare and process NEPA documentation with the appropriate agencies to meet the 

requirements of the CMAQ funding.  This scope assumes that the class of action determination will be a 

Programmatic Categorical Exclusion. 

3.4: City Meetings & Coordination 
A conference call will be held monthly with CDOT to discuss progress and project issues. 

During the 20% Design Phase, two members of the Alta Team will attend the following meetings on‐site (if 

required) or via Skype or video conference: 

 20% Design review meeting  

Task 3 Deliverables: 

 Additional graphics 

 20% “roll plan” for the recommended striping configuration 

 Traffic Analysis Summary Tables 

 NEPA Documentation 

 

Task 4: 50% Design Phase  

4.1: Respond to and Address 20% Design Comments 
Comments received from the City’s 20% Design review process will be addressed and a response to comments 

memo will be prepared. 

4.2: Title Sheet 
Alta will prepare a Title Sheet the plan package. The Title Sheet will contain job title and number and project 

location map.  Additional information required by the City will also be included. 
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4.3: Roadway Index and Standard Drawings Index 

Alta will prepare a Roadway Index and Standard Drawings Index plan per TDOT standards. 

4.4: Estimated Quantities 
Alta will prepare estimated quantities based on the proposed design in TDOT format. 

4.5: Typical Sections 
Alta will prepare typical roadway cross sections for the corridor which will detail the proposed pavement allocation 

and widths of roadway, sidewalks, cycle track, and other section attributes. 

4.6: General and Special Notes 
Alta will prepare general notes per TDOT standards.  In addition, any special project notes will be included.  

4.7: Details 
Alta will prepare special details that will be appropriate for the project design. 

4.8: Signing and Pavement Marking Plans 
Alta will develop signing and pavement marking plans for the project corridor. 

4.9: Construction Specifications 
Alta will prepare construction specifications, based on the most recently available City and TDOT specifications, 

supplemented with Special Provisions unique to the project design.  The format of the construction specifications 

will follow TDOT standards. 

4.10: Construction Cost Estimate 
Alta will prepare a construction cost estimate, based on the most recently available TDOT weighted unit prices or 

other cost information supplied by the City.  The format of the estimate will follow TDOT standards. 

4.11: 50% Design Submission 
A 50% Design Submission will be made to the City. Three (3) copies of the materials described herein will be 

submitted. 

4.12: City Meetings & Coordination 
Up to 2 conference calls per month will be held with CDOT to discuss progress and project issues. 

Task 4 Deliverables: 

 50% Design Plans 

 50% Construction Cost Estimate 

 50% Construction Specifications 

 20% Response to Comments Memo 
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Task 5: 95% Design Phase 

5.1: Respond to and Address 50% Design Comments 
Comments received from the City’s 50% Design review process will be addressed and a response to comments 

memo will be prepared. 

5.2: 95% Design Submission 
The 95% Design submission shall consist of the following materials: 

 Three (3) sets of final drawings 

 Three (3) sets of all related documents 

5.3: City Meetings and Coordination 
The design team will hold a conference or Skype call with City staff to discuss final aspects of the project. 

Task 5 Deliverables: 

 95% Design Plans  

 95% Construction Cost Estimate  

 95% Construction Specifications  

 50% Response to Comments Memo 

Task 6: Plans, Specifications, and Estimate (PS&E) Phase 
This phase of the project will complete design plans and specifications so that they can be used in conjunction with 

the City’s standard bid documents for advertising for construction services. 

6.1: Respond to and Address 95% Design Comments 
Comments received from the City’s 95% Design review process will be addressed and a response to comments 

memo will be prepared. 

6.2: Contract Document Submission 
The Contract Document Submission shall consist of the following materials: 

 Three (3) sets of reproducible final drawings and one (1) copy of the plans  in electronic AutoCAD (.dwg) 

format 

 One (1) set of Mylar final drawings, if required 

Task 7: Bidding Phase 
Following completion of design, the Alta Team will remain a resource to the City of Chattanooga through the 

bidding and contract award process through attendance at a pre‐bid meeting as well as to answer bidder questions 

and prepare addenda through the letting period.   

Answer Design Questions. The Alta Team will answer design related questions during the bidding process. 

Prepare Addenda. The Alta Team will prepare an addendum to the bidding documents if necessary during the 

bidding of the project to clarify the design or address questions raised at the pre‐bid meeting.   
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Assist with the Evaluation of Bids. The Alta Team will assist the City with the evaluation of bids received 
on the project and provide a recommendation on award of the contract. 

 
Assumptions 

1. Signal design/modifications are not included in this proposal. 

2. Structural  design  of  retaining  walls,  large  drainage  junction  chambers,  and  signal  foundations  are  not 

included in this scope. 

3. GIS survey data to be provided to Alta by others. 

4. Design of sanitary sewer improvements is not included in this proposal. 

5. Construction administration or inspection services are not included in this proposal. 

6. No environmental or other permits (other than NEPA documentation) are included in this proposal. 

7. City is to coordinate all property acquisitions and negotiations of easements. 

8. No wetlands delineation or location is included in this proposal. 

9. CCTV inspection of drainage and sanitary sewers are not included in this proposal. 

10. Construction administration, observation, and shop drawing review are not included. 
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Exhibit B 

Estimated Schedule 

Final construction documents are to be submitted to the City of Chattanooga by May, 2015, assuming a Notice to 
Proceed by August 15, 2014.  Milestones to meet that schedule are described as follows: 
 

 20% Design Submittal – November 1, 2014 

 20% Comments received from City and Client – November 15, 2014 

 50% Design Submittal – February 1, 2015 

 50% Comments received from City and Client – February 15, 2015 

 95% Design Submittal – April 1, 2015 

 95% Comments received from City and Client – April 15, 2014 

 Final PS&E Package/Contract Document Submission – May 5, 2015  
 

Exhibit C 
Schedule of Fees and Charges 

 
 

Task  Fee 

Task 1 Project Initiation and Advance Coordination  $520 

Task 2 Stakeholder and Public Involvement  $1,190 

Task 3 Preliminary 20% Design Phase  $21,610 

Task 4 50% Design Phase  $15,600 

Task 5 95% Design Phase  $6,160 

Task 6 Plans, Specifications, and Estimate (PS&E) Phase  $3,000 

Task 7 Bidding Phase  $440 

Total  $48,520 
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WORK ORDER NO. 6 

In accordance with the Professional Services Agreement between   Alta Planning + Design ("CONSULTANT"), and City 
of Chattanooga  (“CLIENT”), dated  July 18, 2014. This Work Order describes  the  Services,  Schedule, and Payment 
Conditions for CONSULTANT Services on the Project known as: 

Chattanooga, TN – Protected Bike Lane CD’s: Washington Street and 20th Street Segments /2014‐
### 

   CONSULTANT Authorized Representative:  G. Wade Walker, P.E., Senior Associate 
  Address:  Alta Planning + Design 
    711 SE Grand Avenue 
    Portland, OR  97214 
  Telephone No.:  704.255.6200 
  Email:   wadewalker@altaplanning.com 
  CLIENT Authorized Representative:  Bert Kuyrkendall, P.E., City Transportation Engineer 
  Address:  City of Chattanooga, Development Resource Center 
    1250 Market Avenue, Suite 3030 
    Chattanooga, TN  37402 
  Telephone No.:  423.643.5950 
  Email:  kuyrkendall_b@chattanooga.gov 
SERVICES.  The Services shall be described in Exhibit A  to this Work Order. 

SCHEDULE.  The Estimated Schedule shall be set forth in Exhibit   B  to this Work Order.  Because of the uncertainties 
inherent in the Services, Schedules are estimated and are subject to revision unless otherwise specifically described 
herein. 

PAYMENT & INVOICES.  Consultant charges shall be a fee of $31,560.00, in accordance with the Schedule of Fees and 
Charges attached to this Work Order as Exhibit C  .  

Lump Sum contract.  Invoices will be submitted monthly showing current percent complete for each task. 

TERMS AND CONDITIONS.  The terms and conditions of the Professional Services Agreement referenced above shall 
apply to this Work Order, except as expressly modified herein. 

ACCEPTANCE  of  the  terms  of  this Work  Order  is  acknowledged  by  the  following  signatures  of  the  Authorized 
Representatives. 

Alta Planning + Design   CLIENT
 

Signature                                                                             Date Signature                                                                           Date

John Cock, AICP, Principal    Bert Kuyrkendall, P.E., City Transportation Engineer 

Typed Name/Title    Typed Name/Title 
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Exhibit A 
Services 

Project Understanding 
 
The project to be designed is described as the installation of a pair of one‐way cycle tracks along Washington 

Street from Rossville Avenue to East 20th Street and East 20th Street from Washington Street to West 19th Street. 

The cycle track is to be separated from the travel lanes by striping and flexible delineators.  No milling and 

resurfacing is included in the project; new and/or modified signage will be incorporated along with traffic signal 

modifications (intersections to be evaluated include 20th Street at South Market Street, West 20th Street at Broad 

Street, and West 20th Street at Washington Street). 

Project construction is anticipated to be funded with Tennessee Department of Transportation (TDOT) Congestion 

Mitigation and Air Quality Improvement (CMAQ) Program and/or City funding.  The project construction 

documents will comply with TDOT’s format for projects funded with CMAQ funds.   

 
Scope of Work 
 
The following approach is based on our understanding of the City’s needs and our experience with similar projects 

and national best practices.  

Task 1: Project Initiation and Advance Coordination  

1.1: Advance coordination 
The City of Chattanooga should supply all relevant materials including but not limited to traffic counts (no 

supplementary traffic data collection will be performed by the Alta Team), Synchro simulations, parking 

inventories/studies, aerial photos, relevant CAD or GIS data, applicable near‐term projects along the project 

corridor including any construction documents/concept plans. In addition, electronic copies of any critically 

important plans and studies should be provided. 

Finally, we will work with the City of Chattanooga to identify any critical stakeholders that will need to be 

consulted during the design process. 

The Alta team will also prepare for and attend a project Kick‐off meeting with the Project Advisory Committee (to 

be coordinated with the activities in Task 2). This meeting will review and refine the project Work Plan, review the 

public involvement process, review the project schedule and key milestone dates that must be hit in order to 

facilitate successful implementation. We will also collect any background data, with the exception of traffic counts, 

and documents not collected in advance of the meeting. Anticipated internal and Project Advisory Committee 

working process and communication protocols will be reviewed, along with accounting and project management 

process and materials.  

Task 1 Deliverables: 

• Review of background project related materials 

• Facilitate internal meeting with identified stakeholder group 

• Prepare agenda and facilitate project kick‐off meeting 

Task 2: Stakeholder and Public Involvement  
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2.1: First Series of Meetings 
The Alta Team will travel to Chattanooga at the first opportunity to host a series of activities. This visit will be 

combined with the visit scheduled under other Work Orders for all projects considered in the eastern side of the 

overall project area.  The project kickoff meeting identified in Task 1.1 will be one of the first activities as a part of 

this visit. The main objective of this first visit is to establish expectations of the project, identify issues, and to 

examine the corridor in detail so that preliminary design as part of Task 3 can proceed. We will provide base maps 

as discussion items. These base maps will not include full survey, however aerial photos, key businesses, driveway 

entrances, parking, utility conflicts, loading areas, and traffic control will be identified. Activities to be included in 

this visit include: 

Project kickoff meeting with Project Advisory Committee (see Task 1) 

Walking/bicycle tour of the corridor. The Alta team will host a walking/bicycling tour of the eastern project area 

corridors with interested members of city staff and any key stakeholders identified by the city. The objective is to 

gain a common understanding of the corridor, the issues along it and to discuss design related concepts that can 

be explored in greater detail during preliminary design in Task 3. 

Face‐to‐Face Stakeholder meetings. As a part of Task 1 activities Alta and the City will identify key stakeholders in 

Chattanooga with relevant city staff (if necessary).   Alta will schedule and attend up to five face‐to‐face meetings 

and/or teleconference meetings with identified stakeholders during the visit for the eastern project area. These 

meetings can be conducted individually, or in a small group setting. It is anticipated that this personal attention will 

facilitate a positive relationship with the stakeholders. A second objective of these meetings is to identify key areas 

of concern and the potential for amenities that could be included in the projects for stakeholders located along the 

various corridors. Areas of concern might include the loss of on‐street parking, loading zone access, driveway 

access, access to utilities etc. It is hoped that facilitating engagement early – before a preliminary design is 

developed – will allow the Alta team to successfully incorporate mitigations to address concerns in the design 

where possible and instill a positive stakeholder process and the general buy‐in of the business community. 

Public Open House Series #1.  One open house at the conclusion of this site visit will be held to confirm the initial 

concept. We will provide base maps and other previously developed materials. This open house will include a 

formal presentation detailing the features of protected bike lanes and neighborhood greenways in addition to an 

interactive workshop to discuss the projects, local constraints and other issues prior to design. We will summarize 

the findings of the workshop to present to City staff as a way to ‘truth’ the initial corridor concept 

recommendation and to serve as a point of discussion before determining the design direction for each eastern 

project area corridor in later tasks.  

Task 2 Deliverables: 

• First Series of Meetings 

o Project kick‐off meeting with Project Advisory Committee 

o Attend an agreed upon number of face‐to‐face meetings and/or teleconference meetings with 

identified stakeholders 

o Facilitate walking/bike tour of the corridor 

o Prepare for and facilitate one or more initial public workshops   

• Other Meetings 



2014‐### ‐ Chattanooga, TN Protected Bike Lanes CD’s/Washington Street and 20th Street Segments  Work Order #6 
Alta Planning + Design  Page 4 of 8 

Form Revised: May 2014 

o City Council Briefing at 50% design 

Task 3: Preliminary 20% Design Phase 

3.1: Additional Graphics 
Alta will prepare illustrative cross‐sections and a “roll plan” of the corridor illustrating lane configurations and 

striping.  

3.2: Traffic Analysis  
The Alta team prepare traffic analyses detailing the impacts to traffic flow and signal configuration for the 

proposed lane and signal configurations using peak AM and PM periods. Existing conditions traffic counts will be 

provided to us by the City as part of Task 1. We will provide Synchro output tables that will present the findings of 

the analysis (existing and proposed configurations) including rating the Level of Service (LOS) of the signalized 

intersections at each of these periods. We will explore various signal timings to optimize efficiency and will 

summarize the most optimal timing scenario. We anticipate this iterative process working with the Chattanooga 

Department of Transportation (CDOT) will allow a strategy for signal timing and phasing. We will finalize plans for 

signal timing and include this information with the construction documents in Task 4. 

3.3: NEPA Documentation 

The Alta team will prepare and process NEPA documentation with the appropriate agencies to meet the 

requirements of the CMAQ funding.  This scope assumes that the class of action determination will be a 

Programmatic Categorical Exclusion. 

3.4: City Meetings & Coordination 
A conference call will be held monthly with CDOT to discuss progress and project issues. 

During the 20% Design Phase, two members of the Alta Team will attend the following meetings on‐site (if 

required) or via Skype or video conference: 

 20% Design review meeting  

Task 3 Deliverables: 

 Additional graphics 

 20% “roll plan” for the recommended striping configuration 

 Traffic Analysis Summary Tables 

 NEPA Documentation 

 

Task 4: 50% Design Phase  

4.1: Respond to and Address 20% Design Comments 
Comments received from the City’s 20% Design review process will be addressed and a response to comments 

memo will be prepared. 
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4.2: Title Sheet 
Alta will prepare a Title Sheet the plan package. The Title Sheet will contain job title and number and project 

location map.  Additional information required by the City will also be included. 

4.3: Roadway Index and Standard Drawings Index 

Alta will prepare a Roadway Index and Standard Drawings Index plan per TDOT standards. 

4.4: Estimated Quantities 
Alta will prepare estimated quantities based on the proposed design in TDOT format. 

4.5: Typical Sections 
Alta will prepare typical roadway cross sections for the corridor which will detail the proposed pavement allocation 

and widths of roadway, sidewalks, cycle track, and other section attributes. 

4.6: General and Special Notes 
Alta will prepare general notes per TDOT standards.  In addition, any special project notes will be included.  

4.7: Details 
Alta will prepare special details that will be appropriate for the project design. 

4.8: Signing and Pavement Marking Plans 
Alta will develop signing and pavement marking plans for the project corridor. 

4.9: Construction Specifications 
Alta will prepare construction specifications, based on the most recently available City and TDOT specifications, 

supplemented with Special Provisions unique to the project design.  The format of the construction specifications 

will follow TDOT standards. 

4.10: Construction Cost Estimate 
Alta will prepare a construction cost estimate, based on the most recently available TDOT weighted unit prices or 

other cost information supplied by the City.  The format of the estimate will follow TDOT standards. 

4.11: 50% Design Submission 
A 50% Design Submission will be made to the City. Three (3) copies of the materials described herein will be 

submitted. 

4.12: City Meetings & Coordination 
Up to 2 conference calls per month will be held with CDOT to discuss progress and project issues. 

Task 4 Deliverables: 

 50% Design Plans 

 50% Construction Cost Estimate 

 50% Construction Specifications 

 20% Response to Comments Memo 
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Task 5: 95% Design Phase 

5.1: Respond to and Address 50% Design Comments 
Comments received from the City’s 50% Design review process will be addressed and a response to comments 

memo will be prepared. 

5.2: 95% Design Submission 
The 95% Design submission shall consist of the following materials: 

 Three (3) sets of final drawings 

 Three (3) sets of all related documents 

5.3: City Meetings and Coordination 
The design team will hold a conference or Skype call with City staff to discuss final aspects of the project. 

Task 5 Deliverables: 

 95% Design Plans  

 95% Construction Cost Estimate  

 95% Construction Specifications  

 50% Response to Comments Memo 

Task 6: Plans, Specifications, and Estimate (PS&E) Phase 
This phase of the project will complete design plans and specifications so that they can be used in conjunction with 

the City’s standard bid documents for advertising for construction services. 

6.1: Respond to and Address 95% Design Comments 
Comments received from the City’s 95% Design review process will be addressed and a response to comments 

memo will be prepared. 

6.2: Contract Document Submission 
The Contract Document Submission shall consist of the following materials: 

 Three (3) sets of reproducible final drawings and one (1) copy of the plans  in electronic AutoCAD (.dwg) 

format 

 One (1) set of Mylar final drawings, if required 

Task 7: Bidding Phase 
Following completion of design, the Alta Team will remain a resource to the City of Chattanooga through the 

bidding and contract award process through attendance at a pre‐bid meeting as well as to answer bidder questions 

and prepare addenda through the letting period.   

Answer Design Questions. The Alta Team will answer design related questions during the bidding process. 

Prepare Addenda. The Alta Team will prepare an addendum to the bidding documents if necessary during the 

bidding of the project to clarify the design or address questions raised at the pre‐bid meeting.   
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Assist with the Evaluation of Bids. The Alta Team will assist the City with the evaluation of bids received 
on the project and provide a recommendation on award of the contract. 

 

Assumptions 

1. Signal design/modifications are not included in this proposal. 

2. Structural  design  of  retaining  walls,  large  drainage  junction  chambers,  and  signal  foundations  are  not 

included in this scope. 

3. GIS survey data to be provided to Alta by others. 

4. Design of sanitary sewer improvements is not included in this proposal. 

5. Construction administration or inspection services are not included in this proposal. 

6. No environmental or other permits (other than NEPA documentation) are included in this proposal. 

7. City is to coordinate all property acquisitions and negotiations of easements. 

8. No wetlands delineation or location is included in this proposal. 

9. CCTV inspection of drainage and sanitary sewers are not included in this proposal. 

10. Construction administration, observation, and shop drawing review are not included. 



2014‐### ‐ Chattanooga, TN Protected Bike Lanes CD’s/Washington Street and 20th Street Segments  Work Order #6 
Alta Planning + Design  Page 8 of 8 

Form Revised: May 2014 

Exhibit B 

Estimated Schedule 

Final construction documents are to be submitted to the City of Chattanooga by May, 2015, assuming a Notice to 
Proceed by August 15, 2014.  Milestones to meet that schedule are described as follows: 
 

 20% Design Submittal – November 1, 2014 

 20% Comments received from City and Client – November 15, 2014 

 50% Design Submittal – February 1, 2015 

 50% Comments received from City and Client – February 15, 2015 

 95% Design Submittal – April 1, 2015 

 95% Comments received from City and Client – April 15, 2014 

 Final PS&E Package/Contract Document Submission – May 5, 2015  
 

Exhibit C 
Schedule of Fees and Charges 

 
 

Task  Fee 

Task 1 Project Initiation and Advance Coordination  $520 

Task 2 Stakeholder and Public Involvement  $1,190 

Task 3 Preliminary 20% Design Phase  $11,910 

Task 4 50% Design Phase  $11,860 

Task 5 95% Design Phase  $3,520 

Task 6 Plans, Specifications, and Estimate (PS&E) Phase  $2,120 

Task 7 Bidding Phase  $440 

Total  $31,560 

 


