
 
RESOLUTION NO. _______________ 

 
A RESOLUTION AUTHORIZING THE ADMINISTRATOR 
FOR THE DEPARTMENT OF TRANSPORTATION TO 
AMEND AN AGREEMENT WITH TALLEY CONSTRUCTION 
COMPANY, INC. FOR CONSTRUCTION SERVICES 
RELATIVE TO CONTRACT NO. T-15-001, ASSOCIATED 
WITH RESURFACING CITY STREETS, FOR AN INCREASED 
AMOUNT OF ONE HUNDRED EIGHTY-ONE THOUSAND 
SEVEN HUNDRED NINETY-TWO AND 46/100 DOLLARS 
($181,792.46), FOR A REVISED CONTRACT AMOUNT OF 
THREE MILLION SIXTY-FOUR THOUSAND FIVE 
HUNDRED EIGHTY AND 25/100 DOLLARS ($3,064,580.25). 
______________________________________________________ 
 

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it 

is hereby authorizing the Administrator for the Department of Transportation to amend an 

agreement with Talley Construction Company, Inc. for construction services relative to Contract 

No. T-15-001, associated with resurfacing city streets, for an increased amount of $181,792.46, 

for a revised contract amount of $3,064,580.25. 

ADOPTED: ________________, 2016 

/mem 



Resolution/Ordinance Request Form

Date Prepared:  4/29/2016

Preparer:   Bert Kuyrkendall Department:   

Brief Description of Purpose for Resolution/Ordinance: Res./Ord. # ______Council District # _____________

Name of Vendor/Contractor/Grant, etc. Talley Construction New Contract/Project? (Yes or No)

Total project cost $ 3,064,580.25                     Funds Budgeted? (YES or NO

Total City of Chattanooga Portion $ 3,064,580.25          Provide Fund 

City Amount Funded $ 2,882,787.79          Provide Cost Center

New City Funding Required $ 181,792.46             Proposed Funding Source if not budgeted

City's Match Percentage % 100% Grant Period (if applicable)

List all other funding sources and amount for each contributor.
Amount(s)

$

$

$

Agency Grant Number

CFDA Number if known

Other comments: (Include contingency amount, contractor, and other information useful in preparing resolution)

Approved by:

Please submit completed form to @budget, City Attorney and City Finance Officer
Revised:  October, 2011

DESIGNATED OFFICIAL/ADMINISTRATORReviewed  by:    FINANCE OFFICE

City of Chattanooga

Grantor(s)

No

Yes

4016

K12117

A resolution authorizing the Administrator of the Department of Transportation to amend an agreement with Talley Construction

Company, Inc., for construction services relative to Contract No. T-15-001, associated with resurfacing of City streets for an 

increased amount of $181,792.46 for a revised contract amount of $3,064,580.25.



Development Resource Center
CITY OF CHATTANOOGA 1250 Market Street, Suite 3030

TRANSPORTATION DEPARTMENT Chattanooga, TN 37402
Phone: (423) 643-5950

Fax: (423) 643-5951

Change Order No.:

Contractor: Date:

Council Res. #'s:
(Attach Copies)

Project Name:

Check Reason for Change Order Contract Days Changed: $

$

Revised Completion Date: $

$

$

Description / Justification (Add more pages if necessary)

Signature Date Signature Date

Signature Date Signature Date

Signature Date Signature Date

CHANGE ORDER

1

4/21/2016

Original Contract Amount 2,882,787.79
Error/Omission Net Change by Previous C.O.s
Field Condition Contract Amount Prior to this C.O. 2,882,787.79

181,792.46
Owner Request NEW CONTRACT AMOUNT 3,064,580.25

Other:

Field Dispute Settlement Total Amount of this C.O.

Value Engineering

CONTRACTOR ENGINEER / ARCHITECT

ADMINISTRATOR OF TRANSPORTATION CITY FINANCE OFFICER

Contract No.:

APPROVALS

The terms and conditions of this Change Order, including the cost and time contained herein, constitute a full accord and complete satisfaction for all costs and time 
of performance related to the work described or referenced herein, including but not limited to, all delay and impact costs for the entire Project resulting from this 
Change Order.  Except as amended herein, all provisions of the Contract remain in full force and effect.

TRANSPORTATION PROJECT MANAGER CITY TRANSPORTATION ENGINEER

Addition of streets to the resufacing list after the start of the contract and inclusion of additional items necessary for the completion of the project.

Purchase Order # 533522

28253

 N/A

N/A

T-15-001-201

Talley Construction Co., Inc.

2015 City of Chattanooga Resurfacing

CITY-STD 
08/12/05 00602-1



28253 

 
RESOLUTION NO. 28253 

 
A RESOLUTION AUTHORIZING THE ADMINISTRATOR 
FOR THE DEPARTMENT OF TRANSPORTATION TO ENTER 
INTO AN AGREEMENT WITH TALLEY CONSTRUCTION 
COMPANY, INC. FOR CONSTRUCTION SERVICES 
ASSOCIATED WITH RESURFACING OF DESIGNATED 
ROADWAYS WITHIN THE CITY OF CHATTANOOGA 
RELATIVE TO CONTRACT NO. T-15-001, IN THE AMOUNT 
OF TWO MILLION EIGHT HUNDRED EIGHTY-TWO 
THOUSAND SEVEN HUNDRED EIGHTY-EIGHT DOLLARS 
($2,882,788.00). 
______________________________________________________ 
 

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it 

is hereby authorizing the Administrator for the Department of Transportation to enter into an 

agreement with Talley Construction Company, Inc. for construction services associated with 

resurfacing of designated roadways within the City of Chattanooga relative to Contract No. T-

15-001, in the amount of $2,882,788.00. 

ADOPTED: June 2, 2015 

/mem 
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