RESOLUTION NO. 22100

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1, CONTRACT NO. 53B-4, NORTHWEST GEORGIA INTERCEPTOR, WITH MAYSE CONSTRUCTION COMPANY, WHICH CHANGE ORDER SUSPENDS THE CONTRACT TIME BEGINNING ON NOVEMBER 19, 1998, AND ENDING THE DAY THE SPRING CREEK PUMP STATION IS OPERATIONAL.



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 1, Contract No. 53B-4, Northwest Georgia Interceptor, with Mayse Construction Company, which change order suspends the contract time beginning on November 19, 1998, and ending the day the Spring Creek Pump Station is operational.

ADOPTED: 
April 6, 1999
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