RESOLUTION NO. 22133
A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1, CONTRACT NO. SWM-5-97, EXTRUDED ASPHALT AND/OR CONCRETE CURB, WITH GAMBLE CONSTRUCTION COMPANY, INC., WHICH CHANGE ORDER DECREASES THE CONTRACT AMOUNT BY SEVENTY-TWO THOUSAND, NINE HUNDRED NINETY-SEVEN AND 42/100 DOLLARS ($72,997.42), FOR A REVISED CONTRACT TOTAL OF SIXTY-FIVE THOUSAND, THREE HUNDRED FIFTY-EIGHT AND 98/100 ($65,358.98), AND WHICH CHANGE ORDER INCREASES THE CONTRACT TIME BY EIGHTY-THREE (83) CALENDAR DAYS FOR A NEW COMPLETION DATE OF APRIL 1, 1999.



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 1, Contract No. SWM-5-97, Extruded Asphalt and/or Concrete Curb, with Gamble Construction Company, Inc., which change order decreases the contract amount by $72,997.42, for a revised contract total of $65,358.98, and which change order increases the contract time by 83 calendar days for a new completion date of April 1, 1999.

ADOPTED: 
May 4, 1999
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