RESOLUTION NO. 22181

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1, CONTRACT NO. CSO-7-98, TREMONT STREET COMBINED SEWER OVERFLOW FACILITY, WITH HAREN CONSTRUCTION COMPANY, INC., WHICH CHANGE ORDER DECREASES THE CONTRACT AMOUNT BY FIVE HUNDRED EIGHTY-EIGHT THOUSAND, FIVE HUNDRED SIXTY DOLLARS ($588,560.00), FOR A TOTAL CONTRACT PRICE OF ONE MILLION, SEVEN HUNDRED TWENTY-TWO THOUSAND, FOUR HUNDRED FORTY DOLLARS ($1,722,440.00), AND WHICH INCREASES THE CONTRACT TIME BY ONE HUNDRED FIFTY-FIVE (155) CALENDAR DAYS. 



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 1, Contract No. CSO-7-98, Tremont Street Combined Sewer Overflow Facility, with Haren Construction Company, Inc., which change order decreases the contract amount by $588,560.00, for a total contract price of $1,722,440.00, and which increases the contract time by one hundred fifty-five (155) calendar days.

ADOPTED: 
June 29, 1999
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