RESOLUTION NO. 22377
A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 3, CONTRACT NO. CSO-2-98, CENTRAL AVENUE CSO CONTROL FACILITY, SCHEDULE II (CONTROL FACILITY), WITH CROWDER CONSTRUCTION COMPANY, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY SIXTY-NINE THOUSAND, FOUR HUNDRED TWO AND 39/100 DOLLARS ($69,402.39), FOR A REVISED CONTRACT AMOUNT OF TEN MILLION, FIVE HUNDRED NINETY-THREE THOUSAND, NINE HUNDRED SIX AND 47/100 DOLLARS ($10,593,906.47).



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 3, Contract No. CSO-2-98, Central Avenue CSO Control Facility, Schedule II (Control Facility), with Crowder Construction Company, which change order increases the contract amount by $69,402.39 for a revised contract amount of $10,593,906.47.

ADOPTED:
January 4, 2000

:cjc

- Page 1 of 1 -

