RESOLUTION NO. 22726
A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 3, CONTRACT NO. 28G, MOCCASIN BEND WASTEWATER TREATMENT PLANT, PLANT EXPANSION AND WET WEATHER TREATMENT, WITH 3D ENTERPRISES CONTRACTING CORPORATION, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY FORTY-EIGHT THOUSAND, FOUR HUNDRED FORTY-THREE DOLLARS ($48,443.00), FOR A REVISED CONTRACT TOTAL OF EIGHTEEN MILLION, NINE HUNDRED SEVENTY-ONE THOUSAND, THREE HUNDRED SEVENTY-THREE DOLLARS ($18,971,373.00), AND INCREASES THE CONTRACT TIME FOR ITEM 9 BY ONE HUNDRED TWENTY (120) DAYS.



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 3, Contract No. 28G, Moccasin Bend Wastewater Treatment Plant, Plant Expansion and Wet Weather Treatment, with 3D Enterprises Contracting Corporation, which change order increases the contract amount by $48,443.00, for a revised contract total of $18,971,373.00, and increases the contract time for Item 9 by 120 days.

ADOPTED: 
November 14, 2000
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