RESOLUTION NO. 22973

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL), CONTRACT NO. SWM‑7‑98, McCUTCHEON ROAD DETENTION AREA AND DRAINAGE IMPROVEMENTS, WITH MAYSE CONSTRUCTION COMPANY, WHICH CHANGE ORDER DECREASES THE CONTRACT AMOUNT BY TWENTY-ONE THOUSAND, SEVEN HUNDRED EIGHTY-SEVEN AND 95/100 DOLLARS ($21,787.95) FOR A REVISED TOTAL CONTRACT AMOUNT OF SIX HUNDRED FOURTEEN THOUSAND, TWO HUNDRED NINETY-FIVE AND 05/100 DOLLARS ($614,295.05), AND WHICH INCREASES THE CONTRACT TIME BY TWO HUNDRED SEVENTY-FOUR (274) CALENDAR DAYS.



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1 (Final), Contract No. SWM-7-98, McCutcheon Road Detention Area and Drainage Improvements, with Mayse Construction Company, which change order decreases the contract amount by $21,787.95 for a revised total contract amount of $614,295.05, and which increases the contract time by 274 calendar days.

ADOPTED:
May 8, 2001
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