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RESOLUTION NO. 23155

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1, RELATIVE TO LOST MOUND DRIVE AT AMNICOLA HIGHWAY, CONTRACT NO. RW-1-00, WITH LONAS CONSTRUCTION COMPANY, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY TWENTY-FOUR THOUSAND FOUR HUNDRED  AND 33/100 DOLLARS ($24,400.33), FOR A REVISED CONTRACT PRICE OF ONE HUNDRED FORTY-SEVEN THOUSAND TWO HUNDRED TWELVE AND 48/100 DOLLARS ($147,212.48).



_____________________________________________________



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1, relative to Lost Mound Drive at Amnicola Highway, Contract No. RW-1-00, with Lonas Construction Company, which change order increases the contract amount by $24,400.33, for a revised contract price of $147,212.48.

ADOPTED:
October 9, 2001
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