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RESOLUTION NO. 23541

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1, RELATIVE TO THE CARTER STREET AND 13TH STREET STREETSCAPE PROJECT, CONTRACT NO. SS-1-02, WITH STEIN CONSTRUCTION COMPANY, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY NINE HUNDRED FIFTY DOLLARS ($950.00), FOR A REVISED CONTRACT PRICE NOT TO EXCEED SIX HUNDRED THOUSAND ONE HUNDRED THIRTY-TWO AND 34/100 DOLLARS ($600,132.34).



_____________________________________________________



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1, relative to the Carter Street and 13th Street Streetscape Project, Contract No. SS-1-02, with Stein Construction Company, which change order increases the contract amount by $950.00, for a revised contract price not to exceed  $600,132.34.

ADOPTED:
October 1, 2002
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