

RESOLUTION NO. 24945
A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 (FINAL) RELATIVE TO CONTRACT NO. E-06-003-201, 2006 CITY SIDEWALK REQUIREMENTS CONTRACT - PHASE 3, WITH YERBEY CONCRETE CONSTRUCTION, INC., WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY FOUR THOUSAND THREE HUNDRED THIRTY-FOUR AND 16/100 DOLLARS ($4,334.16), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED ONE HUNDRED TWENTY-FIVE THOUSAND ONE HUNDRED FOUR AND 16/100 DOLLARS ($125,104.18).


_____________________________________________________


BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1 (Final) relative to Contract No. E-06-003-201, 2006 City Sidewalk Requirements Contract - Phase 3, with Yerbey Concrete Construction, Inc., which Change Order increases the contract amount by $4,334.16, for a revised contract amount not to exceed $125,104.16.

ADOPTED:
November 7, 2006
/add

