
RESOLUTION NO. 25838

A RESOLUTION AUTHORIZING THE EXECUTION OF
CHANGE ORDER NO.1 (FINAL) RELATIVE TO CONTRACT
NO. E-04-002-201, MOUNTAIN CREEK ROAD
IMPROVEMENTS - NORTH OF STONEBROOK DRIVE,
WITH STEIN CONSTRUCTION COMPANY, INC., WHICH
CHANGE ORDER INCREASES THE CONTRACT AMOUNT .
BY FORTY-ONE THOUSAND SIX HUNDRED FORTY-FIVE
AND 46/100 DOLLARS ($41,645.46), FOR A REVISED TOTAL
CONTRACT AMOUNT NOT TO EXCEED TWO HUNDRED
FIFTY-TWO THOUSAND THREE HUNDRED TWENTY
SEVEN AND 461100 DOLLARS ($252,327.46).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA,

TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1

(Final) relative to Contract No. E-04-002-201, Mountain Creek Road Improvements - North of

Stonebrook Drive, with Stein Construction Company, Inc, which Change Order increases the

contract amount by $41,645.46, for a revised amount not to exceed $252,327.46.
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