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RESOLUTION NO. 28319 

 
A RESOLUTION AUTHORIZING THE APPROVAL OF 
CHANGE ORDER NO. 1 (FINAL) FOR STEPHENS 
CONSTRUCTION AND CONCRETE, INC. RELATIVE TO 
CONTRACT NO. W-12-002-201, RIVERBANK 
STABILIZATION SLOPE FAILURE REPAIR, RIVER MILE 
466, FOR A DECREASED AMOUNT OF ONE HUNDRED 
SEVENTY-TWO THOUSAND FIVE HUNDRED SEVENTY-
EIGHT AND 23/100 DOLLARS ($172,578.23), FOR A 
REVISED CONTRACT AMOUNT NOT TO EXCEED THREE 
HUNDRED NINETY-TWO THOUSAND NINE HUNDRED 
TEN AND 85/100 DOLLARS ($392,910.85), AND TO 
RELEASE THE REMAINING CONTINGENCY OF TWENTY-
EIGHT THOUSAND TWO HUNDRED SEVENTY-FOUR 
DOLLARS ($28,274.00). 
______________________________________________________ 
 

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it 

is hereby authorizing the approval of Change Order No. 1 (Final) for Stephens Construction and 

Concrete, Inc. relative to Contract No. W-12-002-201, Riverbank Stabilization Slope Failure 

Repair, River Mile 466, for a decreased amount of $172,578.23, for a revised contract amount 

not to exceed $392,910.85, and to release the remaining contingency of $28,274.00. 

ADOPTED: July 7, 2015 

/mem 


