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RESOLUTION NO. 28997 

 
A RESOLUTION AUTHORIZING THE APPROVAL OF 
CHANGE ORDER NO. 1 (FINAL) FOR HELTON 
CONSTRUCTION COMPANY, INC. OF CHATTANOOGA, TN, 
RELATIVE TO CONTRACT NO. W-14-007-201, MBWWTP 
LAB RENOVATIONS AND UPGRADES, A NON-CONSENT 
DECREE PROJECT, FOR AN INCREASED AMOUNT OF 
TWENTY-ONE THOUSAND THREE HUNDRED FORTY-
THREE DOLLARS ($21,343.00), FOR A FINAL CONTRACT 
AMOUNT NOT TO EXCEED FOUR HUNDRED NINETY-
NINE THOUSAND EIGHT HUNDRED SIXTY-FIVE 
DOLLARS ($499,865.00), AND TO RELEASE THE 
REMAINING CONTINGENCY OF TWENTY-SIX THOUSAND 
SIX HUNDRED FIFTY-SEVEN DOLLARS ($26,657.00). 
______________________________________________________ 
 

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it 

is hereby authorizing the approval of Change Order No. 1 (Final) for Helton Construction 

Company, Inc. of Chattanooga, TN, relative to Contract No. W-14-007-201, MBWWTP Lab 

Renovations and Upgrades, a Non-Consent Decree Project, for an increased amount of 

$21,343.00, for a final contract amount not to exceed $499,865.00, and to release the remaining 

contingency of $26,657.00. 

ADOPTED: April 18, 2017 

/mem 


