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RESOLUTION NO. 29074 

 
A RESOLUTION AUTHORIZING THE APPROVAL OF 
CHANGE ORDER NO. 1 (FINAL) FOR HAREN 
CONSTRUCTION COMPANY, INC. OF ETOWAH, TN 
RELATIVE TO CONTRACT NO. W-11-012-201, MBWWTP 
SCREEN IMPROVEMENTS, AND CONTRACT NO. W-12-017-
201, MBWWTP HYDRAULIC AND PUMP IMPROVEMENTS, 
A CONSENT DECREE PROJECT, FOR AN INCREASED 
AMOUNT OF THREE HUNDRED NINETY-ONE THOUSAND 
EIGHT HUNDRED FIFTY AND 69/100 DOLLARS 
($391,850.69), FOR A REVISED CONTRACT AMOUNT NOT 
TO EXCEED THIRTEEN MILLION FIFTY-EIGHT 
THOUSAND EIGHT HUNDRED FIFTY AND 69/100 
DOLLARS ($13,058,850.69), AND TO RELEASE THE 
REMAINING CONTINGENCY OF TWO HUNDRED 
SEVENTY-EIGHT THOUSAND ONE HUNDRED FORTY-
NINE AND 31/100 DOLLARS ($278,149.31). 
 
______________________________________________________ 
 

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it 

is hereby authorizing the approval of Change Order No. 1 (Final) for Haren Construction 

Company, Inc. of Etowah, TN relative to Contract No. W-11-012-201, MBWWTP Screen 

Improvements and Contract No. W-12-017-201, MBWWTP Hydraulic and Pump Improvements, 

a Consent Decree Project, for an increased amount of $391,850.69, for a revised contract amount 

not to exceed $13,058,850.69, and to release the remaining contingency of $278,149.31. 

ADOPTED: June 20, 2017 
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