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RESOLUTION NO. 30114 
 

A RESOLUTION AUTHORIZING THE APPROVAL OF 
CHANGE ORDER NO. 1 (FINAL) FOR RTD CONSTRUCTION 
COMPANY, INC. OF ZEPHYRHILLS, FL, RELATIVE TO 
CONTRACT NO. W-10-004-201, EAST BRAINERD PUMP 
STATION UPGRADES, FOR THE INCREASED AMOUNT OF 
TWO HUNDRED TEN THOUSAND FIVE HUNDRED 
SEVENTY-THREE AND 04/100 DOLLARS ($210,573.04), TO 
RELEASE THE REMAINING CONTINGENCY AMOUNT OF 
THREE HUNDRED TWENTY-SEVEN THOUSAND FOUR 
HUNDRED TWENTY-SIX AND 96/100 DOLLARS 
($327,426.96), FOR A REVISED CONTRACT AMOUNT OF 
FIVE MILLION FIVE HUNDRED NINETY-TWO THOUSAND 
SIX HUNDRED SIXTY-FOUR AND 04/100 DOLLARS 
($5,592,664.04). 
______________________________________________________ 
 

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it 

is hereby authorizing the approval of Change Order No. 1 (Final) for RTD Construction 

Company, Inc. of Zephyrhills, FL, relative to Contract No. W-10-004-201, East Brainerd Pump 

Station Upgrades, for the increased amount of $210,573.04, to release the remaining contingency 

amount of $327,426.96, for a revised contract amount of $5,592,664.04. 

ADOPTED: October 22, 2019 

/mem 


