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  East 14th Street Streetscape Improvements ​. 
 
April 11, 2016 
 
Project Update 
 
Tennessee American Water has experienced delays in replacing the water main along East 14th Street. 
Work will continue this week to pressure and chlorine test the new main and connect service laterals to 
properties along East 14th Street. These delays have extended the total length of the construction schedule; 
see the updated schedule below. 
 
The City of Chattanooga has excavated and installed the necessary conduit required to remove the 
remaining overhead wires. The existing power poles will be removed during the demolition phase of the 
project. 
 
Bids for the paving contract were opened last week. The City of Chattanooga will enter the contract with the 
successful bidder after City Council approval in April. We will confirm the date the contract will be on the City 
Council Agenda. 
 
 
Updated Schedule 
 

● 04/15/2016 ­ Tennessee American Water completes water distribution improvements 
● 04/18/2016 ­ City of Chattanooga demolition of project site begins 
● 05/20/2016 ­ City of Chattanooga completes demolition and backfill of project site 
● 05/23/2016 ­ Paving contractor mobilizes for work 
● 06/24/2016 ­ Substantial completion of project 

 
The above schedule is a projection based on current information. The schedule is subject to change due to 
weather or unforeseen circumstances. We will endeavor keep you informed of changes to the schedule and 
scope of work. 
 
 
Safety Notice 
 
Please note that any site furnishings (patio furnishings, planters, etc.) within or overhanging  the construction 
limits during construction operations are to be removed to protect the furnishings from damage and to 
maintain the safety of workers within and people visiting the properties outside of the construction limits. 
Please make arrangements to securely store all site furnishings outside the construction limits during the 
length of construction. 

 



 

Project Information 
 
The City of Chattanooga, in partnership with the Benwood Foundation and Choo Choo Partners, L.P., is 
improving the East 14th Street corridor, as shown on the map below, through the 14th Street Streetscape 
Improvement project. Project construction began March 14, 2016. ​The work on East 14th Street includes the 
replacement of a water main by Tennessee American Water, installation of stormwater management 
infrastructure, and construction of a new streetscape. 
 
The goals for the project include more effective stormwater management within the City’s combined sewer 
area, traffic calming, enhanced safety for all users, and an increased sense of place between Market Street 
and Rossville Avenue.  
 
The City of Chattanooga embraces initiatives that unify goals across departments and maximize the efforts 
of all partners. It is our hope that this project will serve as a standard for future streetscape improvement 
opportunities.​ ​Please call (423) 643­5966 or email ​easboe@chattanooga.gov​ with any questions regarding 
the project. 
 
Sincerely, 
 
Brandon Sutton Mark D. Heinzer 
Transportation Design Manager Engineering Manager ­ Stormwater 
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