RESOLUTION NO. 21880

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 AND CHANGE ORDER NO. 2, HOUSEHOLD HAZARDOUS WASTE FACILITY, WITH FOSTER CONSTRUCTION, INC., WHICH CHANGE ORDERS INCREASE THE CONTRACT TIME BY ELEVEN (11) DAYS AND THE CONTRACT AMOUNT BY TWO HUNDRED DOLLARS ($200.00), RESPECTIVELY, FOR A REVISED CONTRACT PRICE OF TWO HUNDRED FORTY-ONE THOUSAND, FOUR HUNDRED FIVE DOLLARS ($241,405.00). 



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 1 and Change Order No. 2, Household Hazardous Waste Facility, with Foster Construction, Inc., which change orders increase the contract completion time by 11 days due to inclement weather and increase the contract amount by $200.00, respectively, for a revised contract price of $241,405.00.

ADOPTED:
August 25, 1998
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