RESOLUTION NO. 22199

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1, CONTRACT NO. RW-1-98, EAST BRAINERD ROAD AT DAVE L. BROWN, WITH RIVERBEND CONSTRUCTION CORPORATION, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY EIGHT THOUSAND, FIVE HUNDRED EIGHTY-FIVE DOLLARS ($8,585.00), FOR A TOTAL CONTRACT PRICE OF FIVE HUNDRED EIGHTY THOUSAND, TWO HUNDRED FORTY-SIX DOLLARS ($580,246.00), AND WHICH INCREASES THE CONTRACT TIME BY TWO HUNDRED SIXTY-FOUR (264) CALENDAR DAYS. 



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 1, Contract No. RW-1-98, East Brainerd Road at Dave L. Brown, with Riverbend Construction Corporation, which change order increases the contract amount by $8,585.00, for a total contract price of $580,246.00, and which increases the contract time by two hundred sixty-four (264) calendar days.

ADOPTED: 
July 27, 1999
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