RESOLUTION NO. 22448

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1, CONTRACT NO. SR-1-98, HIGHLAND PARK POINT REPAIR PHASE II, WITH A & M CONTRACTORS, INC., WHICH CHANGE ORDER DECREASES THE CONTRACT AMOUNT BY SIXTY-THREE THOUSAND, FIVE HUNDRED ONE AND 05/100 DOLLARS ($63,501.05), MORE PARTICULARLY DESCRIBED HEREIN, FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED THREE HUNDRED EIGHTEEN THOUSAND, TWO HUNDRED SEVENTY-THREE AND 95/100 DOLLARS ($318,273.95), AND WHICH CHANGE ORDER INCREASES THE CONTRACT TIME BY SIXTY (60) CALENDAR DAYS.



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 1, Contract No. SR-1-98, Highland Park Point Repair Phase II, with A & M Contractors, Inc., which change order decreases the contract amount by $63,501.05 for a revised contract amount of $318,273.95, and which increases the contract time by sixty (60) calendar days.  This Change Order has been prepared to adjust the estimated quantities to actual quantities, establish the final contract price and the final contract completion date.  The final contract price also includes an additional payment of $5,950.00 to the contractor for extra work completed but not included in the original scope of work.

ADOPTED:
March 21, 2000

PAN:cjc
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