RESOLUTION NO. 22618

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 4, CONTRACT NO. CSO-7‑98, TREMONT STREET CSO FACILITY, WITH HAREN CONSTRUCTION COMPANY, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY SEVEN THOUSAND, NINE HUNDRED THIRTY-SEVEN DOLLARS ($7,937.00) FOR A REVISED CONTRACT AMOUNT OF ONE MILLION, EIGHT HUNDRED FORTY-EIGHT THOUSAND, THREE HUNDRED TWELVE DOLLARS ($1,848,312.00).



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 4, Contract No. CSO-7-98, Tremont Street CSO Facility, with Haren Construction Company, which change order increases the contract amount by $7,937.00 for a revised contract amount of $1,848,312.00.

ADOPTED:
August 22, 2000
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