RESOLUTION NO. 22653

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 2, CONTRACT NO. CSO-5b‑99, CITICO COMBINED SEWER OVERFLOW FACILITY, WITH HAREN CONSTRUCTION COMPANY, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY SEVEN THOUSAND, ONE HUNDRED FIFTEEN DOLLARS ($7,115.00) FOR A REVISED CONTRACT AMOUNT OF FIVE MILLION, ONE HUNDRED SEVENTY-FOUR THOUSAND, FOUR HUNDRED EIGHTY-THREE DOLLARS ($5,174,483.00) AND WHICH INCREASES THE CONTRACT TIME BY FORTY-SIX (46) DAYS.



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 2, Contract No. CSO-5b-99, Citico Combined Sewer Overflow Facility, with Haren Construction Company, which change order increases the contract amount by $7,115.00 for a revised contract amount of $5,174,483.00.

ADOPTED:
September 12, 2000
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