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RESOLUTION NO. 23120

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1, RELATIVE TO WORK ON THE MOUNTAIN CREEK ROAD PROJECT, WITH WISE CONSTRUCTION COMPANY WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY FOURTEEN THOUSAND SIX HUNDRED NINETY AND 00/100 DOLLARS ($14,690.00), FOR A REVISED CONTRACT PRICE OF TWO HUNDRED EIGHTY-SIX THOUSAND SIX HUNDRED NINETY AND 00/100 DOLLARS ($286,690.00).



_____________________________________________________



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1, relative to work on the Mountain Creek Road Project, with Wise Construction Company, which change order increases the contract amount by $14,690.00, for a revised contract price of $286,690.00.

ADOPTED:
September 18, 2001
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