RESOLUTION NO. 22013

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1, CONTRACT NO. 52E, SANITARY SEWER RELOCATION, I-75 WIDENING, EAST BRAINERD ROAD TO STATE ROUTE 153, WITH MAYSE CONSTRUCTION COMPANY, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY TWO HUNDRED ONE THOUSAND, SIX HUNDRED TWENTY-FIVE AND 50/100 DOLLARS ($201,625.50) FOR A REVISED CONTRACT TOTAL OF EIGHT HUNDRED SEVENTY-THREE THOUSAND, ONE HUNDRED TWENTY-FIVE AND 50/100 DOLLARS ($873,125.50).



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 1, Contract No. 52E, Sanitary Sewer Relocation, I-75 Widening, East Brainerd Road to State Route 153, with Mayse Construction Company, which change order increases the contract amount by $201,625.50 for a revised contract total of $873,125.50.

ADOPTED: 
December 29, 1998
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