RESOLUTION NO. 23070
A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 3, CONTRACT NO. CSO-5d-99, CITICO CSO CONTROL FACILITY, WITH HAREN CONSTRUCTION COMPANY, INC., WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY FORTY-FIVE THOUSAND, TWO HUNDRED FORTY-SEVEN DOLLARS ($45,247.00), FOR A REVISED CONTRACT TOTAL OF FIVE MILLION, TWO HUNDRED NINETEEN THOUSAND, SEVEN HUNDRED THIRTY DOLLARS ($5,219,730.00), AND INCREASES THE CONTRACT TIME BY SIXTEEN (16) CALENDAR DAYS.



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized execution of Change Order No. 3, Contract No. CSO-5d-99, Citico CSO Control Facility, with Haren Construction Company, Inc., which change order increases the contract amount by $45,247.00, for a revised contract total of $5,219,730.00 and increases the contract time by 16 calendar days.

ADOPTED:
July 31, 2001
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