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RESOLUTION NO. 23360

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1, RELATIVE TO THE CONSTRUCTION OF PHASE I CAP - STAGE B, CONTRACT NO. SL-1-98, WITH D.R. PHILLIPS CONTRACTING COMPANY, INC., WHICH CHANGE ORDER DECREASES THE CONTRACT AMOUNT BY ONE HUNDRED TEN THOUSAND TWO HUNDRED EIGHTY AND 89/100 DOLLARS ($110,280.89), FOR A REVISED CONTRACT PRICE OF FIVE MILLION ONE HUNDRED SEVEN THOUSAND FOUR HUNDRED AND 37/100 DOLLARS ($5,207,400.37).



_____________________________________________________



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 1, relative to the construction of Phase I Cap - Stage B, Contract No. SL-1-98, with D.R. Phillips Contracting Company, Inc., which change order decreases the contract amount by $110,280.89, for a revised contract price of $5,107,400.37.

ADOPTED:
April 9, 2002
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