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RESOLUTION NO. 23370

A RESOLUTION AUTHORIZING THE EXECUTION OF A FINAL CHANGE ORDER RELATIVE TO THE DEVELOPMENT RESOURCE CENTER, CONTRACT NO. DRC-1-00, WITH J&J CONTRACTORS, WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY TWO HUNDRED NINETEEN THOUSAND NINETY-THREE AND 75/100 DOLLARS ($219,093.75), FOR A REVISED CONTRACT PRICE OF ELEVEN MILLION SEVEN HUNDRED SIXTY-EIGHT THOUSAND EIGHT HUNDRED TWENTY-TWO AND 50/100 DOLLARS ($11,768,822.50).



_____________________________________________________



BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of  a Final Change Order relative to the Development Resource Center, Contract No. DRC-1-00, with J&J Contractors, which change order increases the contract amount by $219,093.75 for a revised contract price of $11,768,822.50.

ADOPTED:
April 23, 2002
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