

RESOLUTION NO. _____

A RESOLUTION AUTHORIZING THE CHIEF OF POLICE TO EXECUTE A CHANGE ORDER FOR A CONTRACT WITH CHAZLER, INC. TO ALLOW VCT TILE TO BE INSTALLED FOR THE SECOND FLOOR BUILD-OUT LOCATED AT 3410 AMNICOLA HIGHWAY, FOR AN INCREASE OF TWO THOUSAND ONE HUNDRED FIFTY-EIGHT DOLLARS (\$2,158.00) TO CONTRACT AMOUNT OF SEVENTY-TWO THOUSAND ONE HUNDRED DOLLARS (\$72,100.00), FOR A TOTAL CONTRACT AMOUNT OF SEVENTY-FOUR THOUSAND TWO HUNDRED FIFTY-EIGHT DOLLARS (\$74,258.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, that it is hereby authorizing the Chief of Police to execute a Change Order for a contract with Chazler, Inc. to allow VCT tile to be installed for the Second Floor Build-Out located at 3410 Amnicola Highway, for an increase of \$2,158.00 to contract amount of \$72,100.00, for a total contract amount of \$74,258.00.

ADOPTED: _____, 2012

/mms

City of Chattanooga



Resolution Request Form

Date Prepared: September, 14 2012

Preparer: Randy Bell/Mike Evans

Department: Police

Brief Description of Purpose for Resolution/Ordinance:

Res./Ordinance # (if approved by Council) _____

Request a resolution by contract execution to Chazler Inc. for a change order increase in the amount of **\$2,158.00**. The original PO # 515802 ; total contract amount of **\$72,100** will increase to **\$74,258.** The purpose of the increase will allow VCT tile to be installed on the sealed concrete floor. Please note attached AIA Change order Form.

Name of Vendor/Contractor/Grant, etc. DOJ
Total project cost \$ _____
Total City of Chattanooga Portion \$ _____
City Amount Funded \$ _____
New City Funding Required \$ _____
City's Match Percentage % _____ 0%

New Contract/Project? (Yes or No) yes
Funds Budgeted? (YES OR NO) _____
Provide Fund 1100
Provide Cost Center A20502
Proposed Funding Source if not budgeted _____
Grant Period (if applicable) _____

List all other funding sources and amount for each contributor.

Amount(s)
\$ _____
\$ _____
\$ _____

Grantor(s)

Agency Grant Number _____

CFDA Number if known _____

Other comments: (Include contingency amount, contractor, and other information useful in preparing resolution)

Approved by: B. H. Dodd 9/14/12
DESIGNATED OFFICIAL/ADMINISTRATOR

Reviewed by: FINANCE OFFICE

Please submit completed form to @budget, City Attorney and City Finance Officer

Revised: 1/26/09



AIA®

Document G701™ – 2001

Change Order

PROJECT (Name and address): Chattanooga Police Department - Second Floor Build-out 3410 Amnicola Highway Chattanooga, Tennessee	CHANGE ORDER NUMBER: 001 DATE: 09/10/2012	OWNER: <input type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Chazler, INC 104 Cedar Lane Chattanooga, TN 37421	ARCHITECT'S PROJECT NUMBER: 09-03 CONTRACT DATE: July 12, 2012 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

ADD - Delete H&C Stain and add New VCT for floor (to include wax)	\$2,933.00
CREDIT - credit for Hafele Brackets	(\$775.00)

The original Contract Sum was	\$ 72,100.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 72,100.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,158.00
The new Contract Sum including this Change Order will be	\$ 74,258.00

The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is -

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Billingsley/Architecture	Chazler, INC	City of Chattanooga - Chattanooga Police Department
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
633 Chestnut Street Suite 800, Chattanooga, TN 37451	104 Cedar Lane, Chattanooga, TN 37421	Chattanooga, TN 37406
ADDRESS	ADDRESS	ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
Steve Billingsley	Lynn Chastain	Bobby H. Dadd
(Typed name)	(Typed name)	(Typed name)
9.11.2012	9/12/12	9/13/12
DATE	DATE	DATE

ORACLE iProcurement

[Shopping Cart](#) | [Home](#) | [Logout](#) | [Preferences](#) | [Help](#)



Requisitions

[Stores](#) | [Categories](#) | [Shopping Lists](#) | [Non-Catalog Request](#)
[Shop Stores](#) >

Standard PO : 515802 Revision 0 (Total USD 72,100.00)

[Ok](#)

Order Information

General Information

Standard PO **515802**
 Total **72,100.00 (USD)**
 Supplier **Chazler Inc**
 Supplier Site **104 Cedar Lane**
 Address **104 Cedar Lane**
Chattanooga, TN
37421
 Buyer Johnson, Ronald L.
 Order Date **19-Jun-2012 12:17:51**
 Description **Office Build-Out at**
PSC Large Open floor
space located on 2nd
floor per Bid
Specifications and
Prints
 Status **Approved**
 Note to Supplier
 Organization **City of Chattanooga**
Operating Unit
 Sourcing Document
 Supplier Order Number
 Attachments [View](#)

Terms and Conditions

Payment Terms **Immediate**
 Carrier
 FOB **Destination**
 Freight Terms
 Shipping Control
 Bill-To Address
 Bill-To Address **City of Chattanooga**
101 East 11th Street, Suite
101
Chattanooga, TN 37402
 Ship-To Address
 Ship-To Address **3410 Amnicola Highway**
Chattanooga, TN 37406

PO Details

TIP Click on the Show link to view shipment details of a line.

- Indicates new values
- Indicates cancellation request

[Show All](#) [Hide All](#)

Details	Line	Type	Item	Job	Supplier	Description	UOM	Quantity	Price (USD)	Amount (USD)	Contractor	Status	Reason	Global	Agreement	Attachments	Price	Differentials
Show	1	Goods				Office Build-Out at PSC Large Open floor space located on 2nd floor per Bid Specifications and Prints	Job	72100	1	72,100.00		Open						

1100.A.A.30502.761110

[Ok](#)