

RESOLUTION NO. \_\_\_\_\_

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 WITH EARTHWORX, LLC RELATIVE TO CONTRACT NO. S-09-007-101, GIS INVENTORY OF ANNEXED AREAS OF CHATTANOOGA, IN THE AMOUNT OF FOURTEEN THOUSAND EIGHT HUNDRED NINETEEN AND 16/100 DOLLARS (\$14,819.16), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED NINETY THOUSAND THREE HUNDRED EIGHTY-FOUR AND 16/100 DOLLARS (\$90,384.16), PLUS AN EXPANDED SCOPE OF WORK FOR AREAS 4A AND 4C WHEN ANNEXED UP TO AN ADDITIONAL THIRTY THOUSAND DOLLARS (\$30,000.00), FOR A REVISED TOTAL AMOUNT NOT TO EXCEED ONE HUNDRED TWENTY THOUSAND THREE HUNDRED EIGHTY-FOUR AND 16/100 DOLLARS (\$120,384.16).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 with Earthworx, LLC relative to Contract No. S-09-007-101, GIS Inventory of Annexed Areas of Chattanooga, in the amount of \$14,819.16, for a revised contract amount not to exceed \$90,384.16, plus an expanded scope of work for Areas 4A and 4C when annexed up to an additional \$30,000.00, for a revised total amount not to exceed \$120,384.16.

ADOPTED: \_\_\_\_\_, 2013.

/mms

# City of Chattanooga



## Resolution Request Form

(This form is only required for resolutions requiring expenditure of City funds)

Date: May 28, 2013

Preparer: William C. Payne

Department: Public Works - Engineering

### Brief Description of Purpose for Resolution:

Resolution Number (if approved by Council): \_\_\_\_\_

A Council Resolution is request to authorize the execution of Change Order No. 1 with Earthworx, LLC relative to Contract S-09-007-101, GIS Inventory of Annexed Areas of Chattanooga, in the amount of \$14,819.16, for a revised contract amount not to exceed \$90,384.16, plus a contingency of \$30,000 for a revised total amount not to exceed \$120,384.16.

Name of Vendor/Contractor/Grant, etc.	Earthworx, LLC	New Contract/Project? (Yes or No)	No
Total project cost \$	\$120,384.16	Funds Budgeted? (YES or NO)	Yes
Total City of Chattanooga Portion \$	\$120,384.16	Provide Fund	6031
City Amount Funded \$	\$75,565.00	Provide Cost Center	K80102
New City Funding Required \$	\$44,819.16	Proposed Funding Source if not budgeted	
City's Match Percentage %	N/A	Grant Period (if applicable)	

### List all other funding sources and amount for each contributor.

Amount(s)	Grantor(s)
\$	

Agency Grant Number \_\_\_\_\_

CFDA Number if known \_\_\_\_\_

Other comments: (Include contingency amount, contractor, and other information useful in preparing resolution)

Approved by:

Reviewed by: FINANCE OFFICE

DESIGNATED OFFICIAL/ADMINISTRATOR

Please submit completed form to @budget, City Attorney and City Finance Officer



CITY OF CHATTANOOGA  
PUBLIC WORKS DEPARTMENT  
ENGINEERING DIVISION

Development Resource Center  
1250 Market Street, Suite 2100  
Chattanooga, TN 37402  
Phone: (423) 643-6033  
Fax: (423) 643-6027

### CHANGE ORDER

Contract No.: S-09-007-101  
Contractor: Earthworx LLC  
Project Name: GIS Inventory of Annexed Areas of Chattanooga

Change Order No.: 1  
Date: 5/23/2013  
Council Res. #'s: 26183  
(Attach Copies)  
Purchase Order #: 503715

Check Reason for Change Order  
 Error/Omission  
 Field Condition  
 Field Dispute Settlement  
 Owner Request  
 Value Engineering  
 Other: \_\_\_\_\_

Contract Days Changed: 1095  
Revised Completion Date: 4/13/2014

Original Contract Amount \$ 75,565.00  
 Net Change by Previous C.O.s \$ \_\_\_\_\_  
 Contract Amount Prior to this C.O. \$ 75,565.00  
 Total Amount of this C.O. \$ 14,819.16  
**NEW CONTRACT AMOUNT \$ 90,384.16**

Description / Justification (Add more pages if necessary)  
 Original annexation contract areas - 1B, 8B, 9A, 10A, and 10B with an estimated total of 889 structures for the cost of \$75,565.00 came in under the original amount for a total of \$40,029.16. Areas 6C, 8A, 9B, and 11A were added to the original contract in the second wave of annexation for an additional \$50,355. This results in a CO amount of \$14,819.16.

The terms and conditions of this Change Order, including the cost and time contained herein, constitute a full accord and complete satisfaction for all costs and time of performance related to the work described or referenced herein, including but not limited to, all delay and impact costs for the entire Project resulting from this Change Order. Except as amended herein, all provisions of the Contract remain in full force and effect.

#### APPROVALS

CONTRACTOR		ENGINEER / ARCHITECT	
<i>David D. Brummett</i> Signature	<i>Earthworx 5/24/13</i> Date		
CITY PROJECT MANAGER		CITY ENGINEER	
<i>Brenda Cleary</i> Signature	<i>5/24/13</i> Date		
ADMINISTRATOR OF PUBLIC WORKS		CITY FINANCE OFFICER	
Signature	Date	Signature	Date

RESOLUTION NO. 26183

A RESOLUTION AUTHORIZING THE ADMINISTRATOR OF THE DEPARTMENT OF PUBLIC WORKS TO EXECUTE AN AGREEMENT WITH EARTHWORX, LLC RELATIVE TO CONTRACT NO. S-09-007-101, CHATTANOOGA STORM SYSTEM AS-FOUND GIS PHASE VII ANNEXATION AREAS, IN AN AMOUNT NOT TO EXCEED SEVENTY-FIVE THOUSAND FIVE HUNDRED SIXTY-FIVE DOLLARS (\$75,565.00).

---

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, that the Administrator of the Department of Public Works to execute an agreement with Earthworx, LLC relative to Contract No. S-09-007-101, Chattanooga Storm System As-Found GIS Phase VII Annexation Areas, in an amount not to exceed \$75,565.00.

ADOPTED: January 19, 2010.

/mms