

RESOLUTION NO. _____

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 4 FOR GRIGGS & MALONEY, INC. TO PROVIDE CONTINUATION OF ENGINEERING SERVICES FOR GROUNDWATER SAMPLING, MONITORING, AND REPORTING SERVICES AT THE SUMMIT LANDFILL, CITY LANDFILL ON BIRCHWOOD PIKE, AND THE FORMER J.H. HOLDING SITE, IN THE AMOUNT OF NINETY-ONE THOUSAND TWO HUNDRED NINETY-SEVEN AND 50/100 DOLLARS (\$91,297.50), FOR A REVISED AMOUNT NOT TO EXCEED FOUR HUNDRED FORTY-SIX THOUSAND FIVE HUNDRED THIRTY-SEVEN AND 50/100 DOLLARS (\$446,537.50).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 4 for Griggs & Maloney, Inc. to provide continuation of engineering services for groundwater sampling, monitoring, and reporting services at the Summit Landfill, City Landfill on Birchwood Pike, and the former J.H. Holding Site, in the amount of \$91,297.50, for a revised amount not to exceed \$446,537.50.

ADOPTED: _____, 2015

/mem

City of Chattanooga



Resolution/Ordinance Request Form

Date Prepared: May 28, 2015

Preparer: Dennis Malone

Department: Public Works

Brief Description of Purpose for Resolution/Ordinance:

Res./Ord. # _____

Council District # _____

City Wide _____

A Council Action is requested for the approval of Change Order No. 4 for Griggs & Maloney, Inc. to provide continuation of Engineering Services for Groundwater Sampling, Monitoring, and Reporting Services at the Summit Landfill, City Landfill on Birchwood Pike and the Former J.H. Holding Site, in the amount of \$91,297.50, for a revised amount not to exceed \$446,537.50.

Name of Vendor/Contractor/Grant, etc. Griggs & Maloney, Inc.

New Contract/Project? (Yes or No) No

Total project cost \$ 446,537.50

Funds Budgeted? (YES or NO) Yes

Total City of Chattanooga Portion \$ 446,537.50

Provide Fund 6020 6021

City Amount Funded \$ 446,537.50

Provide Cost Center K50103 K50403

New City Funding Required \$ 0

Proposed Funding Source if not budgeted _____

City's Match Percentage % _____

Grant Period (if applicable) _____

List all other funding sources and amount for each contributor.

Amount(s)	Grantor(s)
\$45,648.75	6020.K.K50103
\$45,648.75	6021K.K50403

Agency Grant Number _____

CFDA Number if known _____

Other comments: (Include contingency amount, contractor, and other information useful in preparing resolution)

Approved by: _____

DESIGNATED OFFICIAL/ADMINISTRATOR

Reviewed by: FINANCE OFFICE

Please submit completed form to @budget, City Attorney and City Finance Officer

Revised: 1/26/09



**CITY OF CHATTANOOGA
PUBLIC WORKS DEPARTMENT
ENGINEERING DIVISION**

Development Resource Center
1250 Market Street, Suite 2100
Chattanooga, TN 37402
Phone: (423) 643-6033
Fax: (423) 643-6027

CHANGE ORDER

Contract No.: _____
 Contractor: Griggs & Maloney, Inc.
 Project Name: Groundwater Sampling, Monitoring, and Reporting Service
at The Summitt Landfill, City Landfill, Birchwood Pike, and
the former J.H. Holding Site.

Change Order No.: 4
 Date: 5/28/2015
 Council Res. #'s: 26739
 (Attach Copies) 27147
27558
27921
 Purchase Order # _____

Check Reason for Change Order Contract Days Changed: 365
 Error/Omission
 Field Condition Revised Completion Date: June 30, 2016
 Field Dispute Settlement
 Owner Request
 Value Engineering
 Other: Authorization of year 5 of a 5 year contract.

Original Contract Amount \$ 91,297.50
 Net Change by Previous C.O.s \$ 263,942.50
 Contract Amount Prior to this C.O. \$ 355,240.00
 Total Amount of this C.O. \$ 91,297.50
NEW CONTRACT AMOUNT \$ 446,537.50

Description / Justification (Add more pages if necessary)
 See attached.

ORIGINAL
ARE IN THE
MAIL TO
SHARON SMITH
@CWS
DLM

The terms and conditions of this Change Order, including the cost and time contained herein, constitute a full accord and complete settlement of all claims and time of performance related to the work described or referenced herein, including but not limited to, all delay and impact costs for the entire Project resulting from this Change Order. Except as amended herein, all provisions of the Contract remain in full force and effect.

APPROVALS

CONTRACTOR		ENGINEER / ARCHITECT	
Signature	Date	Signature	Date
CITY PROJECT MANAGER		CITY ENGINEER	
Signature	Date	Signature	Date
ADMINISTRATOR OF PUBLIC WORKS		CITY FINANCE OFFICER	
Signature	Date	Signature	Date

RESOLUTION NO. 26739

A RESOLUTION AUTHORIZING THE ADMINISTRATOR OF THE DEPARTMENT OF PUBLIC WORKS TO ENTER INTO AN AGREEMENT WITH GRIGGS & MALONEY, INC. FOR ENGINEERING SERVICES FOR GROUNDWATER SAMPLING, MONITORING, AND REPORTING SERVICES AT THE SUMMIT LANDFILL, CITY LANDFILL ON BIRCHWOOD PIKE, AND THE FORMER J. H. HOLDING COMPANY SITE FOR AN AMOUNT NOT TO EXCEED NINETY-ONE THOUSAND TWO HUNDRED NINETY-SEVEN AND 50/100 DOLLARS (\$91,297.50).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the Administrator of the Department of Public Works to enter into an agreement with Griggs & Maloney, Inc. for engineering services for groundwater sampling, monitoring, and reporting services at the Summit Landfill, City Landfill on Birchwood Pike, and the former J. H. Holding Company site for an amount not to exceed \$91,297.50.

ADOPTED: June 14, 2011.

/mms/add

RESOLUTION NO. 27147

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 FOR GRIGGS & MALONEY, INC. TO PROVIDE CONTINUATION OF ENGINEERING SERVICES FOR GROUNDWATER SAMPLING, MONITORING, AND REPORTING SERVICES AT THE SUMMIT LANDFILL, CITY LANDFILL ON BIRCHWOOD PIKE, AND THE FORMER J.H. HOLDING SITE.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing Change Order No. 1 for Griggs & Maloney, Inc. to provide continuation of engineering services for groundwater sampling, monitoring, and reporting services at the Summit Landfill, City Landfill on Birchwood Pike, and the former J.H. Holding site.

The original scope of services of the agreement stated that the length of the contract shall be one year with four one-year extension options. This change order will provide for the continuation of the services and will cover the first one-year extension option through May 2013. There will be no additional costs incurred with this Change Order.

ADOPTED: June 26, 2012.

/mms

RESOLUTION NO. 27558

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 2 FOR GRIGGS & MALONEY, INC. TO PROVIDE CONTINUATION OF ENGINEERING SERVICES FOR GROUNDWATER SAMPLING, MONITORING, AND REPORTING SERVICES AT THE SUMMIT LANDFILL, CITY LANDFILL, BIRCHWOOD PIKE, AND THE FORMER J.H. HOLDING SITE.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 2 for Griggs & Maloney, Inc. to provide continuation of engineering services for groundwater sampling, monitoring, and reporting services at the Summit Landfill, City Landfill, Birchwood Pike, and the former J.H. Holding Site.

The original scope of services of the agreement stated that the length of the contract shall be one (1) year with four (4) one-year extension options. This Change Order will provide for the continuation of the services and will cover the second one (1) year extension option through May 2014. There will be no additional costs incurred with the Change Order.

ADOPTED: July 2, 2013.

/mms

RESOLUTION NO. 27921

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 3 FOR GRIGGS & MALONEY, INC. TO PROVIDE CONTINUATION OF ENGINEERING SERVICES FOR GROUNDWATER SAMPLING, MONITORING, AND REPORTING SERVICES AT THE SUMMIT LANDFILL, CITY LANDFILL ON BIRCHWOOD PIKE, AND THE FORMER J.H. HOLDING SITE, IN THE AMOUNT OF NINETY-ONE THOUSAND TWO HUNDRED NINETY-SEVEN AND 50/100 DOLLARS (\$91,297.50), FOR AN AMOUNT NOT TO EXCEED THREE HUNDRED FIFTY-FIVE THOUSAND TWO HUNDRED FORTY DOLLARS (\$355,240.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 3 for Griggs & Maloney, Inc. to provide continuation of engineering services for groundwater sampling, monitoring, and reporting services at the Summit Landfill, City Landfill on Birchwood Pike, and the former J.H. Holding site, in the amount of \$91,297.50, for an amount not to exceed \$355,240.00.

The original scope of services of the agreement stated that the length of the contract shall be one (1) year with four (4) one-year extension options. This Change Order will provide for the continuation of the services and will cover the third one-year extension option through June, 2015.

ADOPTED: June 24, 2014

/mem