

RESOLUTION NO. 25455

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 3 RELATIVE TO CONTRACT NO. W-04-006-201, MISCELLANEOUS SANITARY SEWER REQUIREMENTS, WITH MAYSE CONSTRUCTION COMPANY, INC., WHICH CHANGE ORDER INCREASES THE CONTRACT AMOUNT BY SIXTY-NINE THOUSAND SIX HUNDRED TWENTY-SIX AND 80/100 DOLLARS (\$69,626.80), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED SEVEN HUNDRED TWENTY-FIVE THOUSAND NINE HUNDRED FOURTEEN AND 45/100 DOLLARS (\$725,914.45), AND AUTHORIZING THE ACCEPTANCE OF A CHECK IN THE AMOUNT OF SEVENTY-TWO THOUSAND SEVEN HUNDRED TWENTY-SIX AND 80/100 DOLLARS (\$72,726.80) FROM ROYAL CHEMICAL COMPANY TO THE CITY OF CHATTANOOGA INTERCEPTOR SEWER FOR THE RELOCATION OF SEWER ACROSS THEIR PROPERTY.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, TENNESSEE, That there be and is hereby authorized the execution of Change Order No. 3 relative to Contract No. W-04-006-201, Miscellaneous Sanitary Sewer Requirements, with Mayse Construction Company, Inc., which Change Order increases the contract amount by \$69,626.80, for a revised contract amount not to exceed \$725,914.45.

BE IT FURTHER RESOLVED, That there be and is hereby authorized the acceptance of a check in the amount of \$72,726.80 from Royal Chemical Company to the City of Chattanooga Interceptor Sewer for the relocation of sewer across their property.

ADOPTED: March 11, 2008

/add