

RESOLUTION NO. 27859

A RESOLUTION AUTHORIZING THE APPROVAL OF CHANGE ORDER NO. 1 (FINAL) FOR TALLEY CONSTRUCTION COMPANY, INC. RELATIVE TO CONTRACT NO. W-09-039-201, SHALLOWFORD ROAD SEWER RELOCATION PROJECT, FOR AN INCREASED AMOUNT OF TWENTY-TWO THOUSAND FORTY-ONE AND 73/100 DOLLARS (\$22,041.73), FOR A REVISED CONTRACT AMOUNT NOT TO EXCEED FIVE HUNDRED SEVENTY-SEVEN THOUSAND FIVE HUNDRED SIXTY-NINE AND 45/100 DOLLARS (\$577,569.45), AND TO RELEASE THE REMAINING CONTINGENCY OF THIRTY-THREE THOUSAND FIVE HUNDRED EIGHT AND 27/100 DOLLARS (\$33,508.27).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it is hereby authorizing the approval of Change Order No. 1 (Final) for Talley Construction Company, Inc. relative to Contract No. W-09-039-201, Shallowford Road Sewer Relocation Project, for an increased amount of \$22,041.73, for a revised contract amount not to exceed \$577,569.45, and to release the remaining contingency of \$33,508.27.

ADOPTED: May 6, 2014

/mem