



CITY OF CHATTANOOGA
DEPARTMENT OF TRANSPORTATION
DEVELOPMENT RESOURCE CENTER
1250 MARKET STREET, SUITE 3030
CHATTANOOGA, TENNESSEE 37402-2713

Station Street Streetscape Improvements

July 29, 2016

Project Update

Paver installation will be completed today. The contractor will continue to clear the site and transfer the site back to the City through the weekend. City crews will be onsite next week to finalize the site before opening the road. City work includes milling and repaving a portion of Rossville Avenue adjacent to the project site, protecting the light pole bases, installing temporary signage, and preparing planting areas.

Independent testing of concrete and pavers continues. If the independent testing results indicate that the materials do not meet specifications, there may need to be future short-term road closures to replace the inferior product. If such closures are deemed necessary, we will coordinate with all affected property owners to minimize any inconvenience.

Updated Schedule

- 07/29/2016 - Substantial completion of project
- 08/08/2016 - Station Street reopens to the public

The above schedule is a projection based on current information. The schedule is subject to change due to weather or unforeseen circumstances. We will endeavor to keep you informed of changes to the schedule and scope of work.

Safety Notice

Please keep the project area free from debris to maintain a safe working environment and ease of construction. Construction fencing will remain around the perimeter of the site through the end of the contractor work.

Construction personnel only are allowed within the construction zone. Perimeter fencing has been installed to ensure the safety of workers within and people visiting the properties outside of the construction zone. The fencing will create a pedestrian detour for pedestrians travelling on the east side of Market Street. The detour will be signed to direct pedestrians to safe crossings.

Any site furnishings (patio furnishings, planters, etc.) within or overhanging the construction limits during construction operations are to be removed to protect the furnishings from damage and to maintain the safety

of workers within and people visiting the properties outside of the construction limits. Please make arrangements to securely store all site furnishings outside the construction limits during the length of construction.

Project Information

The City of Chattanooga, in partnership with the Benwood Foundation and Choo Choo Partners, L.P., is improving the Station Street corridor, as shown on the map below, through the Station Street Streetscape Improvement project. Project construction began March 14, 2016. The work on Station Street includes the replacement of a water main by Tennessee American Water, installation of stormwater management infrastructure, and construction of a new streetscape.

The goals for the project include more effective stormwater management within the City's combined sewer area, traffic calming, enhanced safety for all users, and an increased sense of place between Market Street and Rossville Avenue.

The City of Chattanooga embraces initiatives that unify goals across departments and maximize the efforts of all partners. It is our hope that this project will serve as a standard for future streetscape improvement opportunities. Please call (423) 643-5966 or email easboe@chattanooga.gov with any questions regarding the project.

Sincerely,

Brandon Sutton
Transportation Design Manager

Mark D. Heinzer
Engineering Manager - Stormwater

