
 
RESOLUTION NO. _______________ 

 
A RESOLUTION AUTHORIZING THE APPROVAL OF 
CHANGE ORDER NO. 1 FOR ALTA PLANNING AND 
DESIGN RELATIVE TO CONTRACT NO. T-14-005-101, 
PROTECTED BIKE LANE AND NEIGHBORHOOD 
GREENWAY DESIGN, FOR AN INCREASED AMOUNT OF 
NINETY-SIX THOUSAND SEVEN HUNDRED DOLLARS 
($96,700.00), FOR A REVISED CONTRACT AMOUNT NOT 
TO EXCEED THREE HUNDRED NINETY-ONE THOUSAND 
SIX HUNDRED SIXTY DOLLARS ($391,660.00). 
______________________________________________________ 
 

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it 

is hereby authorizing the approval of Change Order No. 1 for Alta Planning and Design relative 

to Contract No. T-14-005-101, Protected Bike Lane and Neighborhood Greenway Design, for an 

increased amount of $96,700.00, for a revised contract amount not to exceed $391,660.00. 

ADOPTED: ________________, 2015 

/mem 





Development Resource Center
CITY OF CHATTANOOGA 1250 Market Street, Suite 3030

TRANSPORTATION DEPARTMENT Chattanooga, TN 37402
Phone: (423) 643-5950

Fax: (423) 643-5951

Change Order No.:

Contractor: Date:

Council Res. #'s:
(Attach Copies)

Project Name:

Check Reason for Change Order Contract Days Changed: $

$

Revised Completion Date: $

$

$

Description / Justification (Add more pages if necessary)

Signature Date Signature Date

Signature Date Signature Date

Signature Date Signature Date

T-14-005-101

Alta Planning and Design

Protected Bike Lane and Neighborhood Greenway

27978

Purchase Order #Design 528357

ADMINISTRATOR OF TRANSPORTATION CITY FINANCE OFFICER

Contract No.:

APPROVALS

The terms and conditions of this Change Order, including the cost and time contained herein, constitute a full accord and complete satisfaction for all costs and time 
of performance related to the work described or referenced herein, including but not limited to, all delay and impact costs for the entire Project resulting from this 
Change Order.  Except as amended herein, all provisions of the Contract remain in full force and effect.

TRANSPORTATION PROJECT MANAGER TRANSPORTATION ENGINEER

See attached.

CONTRACTOR ENGINEER / ARCHITECT

Other:

Field Dispute Settlement Total Amount of this C.O.

Value Engineering

Contract Amount Prior to this C.O. 294,960.00
96,700.00

Owner Request NEW CONTRACT AMOUNT 391,660.00

Original Contract Amount 294,960.00
Error/Omission Net Change by Previous C.O.s
Field Condition

Revised scope of work, see attached.

CHANGE ORDER

1

7/30/2015

CITY-STD 
08/12/05 00602-1
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WORK ORDER NO. 7 

In accordance with the Professional Services Agreement between Alta Planning + Design, Inc. ("CONSULTANT"), and 
City of Chattanooga (“CLIENT”), dated July 6, 2015, this Work Order describes the scope, schedule, and payment terms 
for CONSULTANT’s Services on the Project known as: 

2014‐195: Chattanooga, TN – Protected Bike Lane CD’s 

   CONSULTANT Technical Representative:  Michael S. Repsch, P.E., Senior Engineering Associate 
  Address:  Alta Planning + Design, Inc. 
    711 SE Grand Avenue 
    Portland, Oregon 97214 
  Telephone No.:  919.484.8448 x121 
  Email:   mikerepsch@altaplanning.com 
  CLIENT Technical Representative:  Bert Kuyrkendall, P.E., City Transportation Engineer 
  Address:  City of Chattanooga, Development Resource Center 
    1250 Market Avenue, Suite 3030 
    Chattanooga, TN  37402 
  Telephone No.:  423.643.5950 
  Email:  kuyrkendall_b@chattanooga.gov 
SERVICES.  The Services shall be described in the Exhibit(s) to this Work Order. 

SCHEDULE.  Because of the uncertainties inherent in the Services, Schedules are estimated and are subject to revision 
unless otherwise specifically described herein. 

PAYMENT & INVOICES.  For satisfactory completion of the Services described herein, CONSULTANT shall invoice CLIENT 
for a total amount not to exceed $96,700, in accordance with the Schedule of Fees and Charges attached to this Work 
Order. The hourly rates listed (if any) are for the current calendar year and may be updated annually. The staff, labor 
categories and hours listed are subject to change as needed during the course of the performance of Services. 

Services performed under this Work Order will be billed on a Fixed‐Fee basis. Invoices will be submitted monthly 
showing progress toward milestones or current percent complete for each task.  

TERMS AND CONDITIONS.  The terms and conditions of the Professional Services Agreement referenced above shall 
apply to this Work Order, except as expressly modified herein. 

ACCEPTANCE  of  the  terms  of  this Work  Order  is  acknowledged  by  the  following  signatures  of  duly  authorized 
representatives of the parties. 

Alta Planning + Design, Inc.   CLIENT
 

Signature                                                                             Date Signature                                                                           Date

John Cock, AICP, Principal    Bert Kuyrkendall, P.E., City Transportation Engineer 

Printed Name, Title    Printed Name, Title 
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Exhibit A 
Services 

 
Project Understanding 
 
The purpose of this work order is to modify design tasks currently under contract as described in work orders #1‐6 
along with additional design tasks necessary for the design of the various protected bike lanes.  Additional design 
work not anticipated under the original contract is required for the project, as well as project corridor changes as 
requested by the City. 
 
Task 1 – Broad Street Cycle Track Revisions 
Background: The design of the Broad Street cycle track was revised significantly after the 95% submittal per the City’s 
request, with design revisions to Chestnut Street and Aquarium Way, as well as the revision of all existing back‐in 
angled parking to parallel parking.    
 
Process: Alta Planning + Design (APD) will revise the design drawings per the new requested design.  
 
Task 2 – Virginia Avenue Neighborhood Greenway Revisions 
Background: Due to the bids received for the construction of the Virginia Avenue neighborhood greenway, the City 
has requested that all concrete work be separated into a new bid package.  The new bid package will require bidding 
services already provided as part of the original contract. 
 
Process: APD will revise the design drawings to show only concrete work necessary for the construction of the project 
and will submit new plans, cost estimate, and specifications for bidding.  APD will also host a pre‐bid meeting via 
conference call, prepare meeting minutes of the pre‐bid meeting, and provide a bid analysis of the submitted bids. 
 
Task 3 – MLK Boulevard Bike Lane Concept 
Background: The City has requested that a concept design be prepared for the addition of bike lanes on MLK 
Boulevard from Park Avenue to Georgia Avenue.   
 
Process: APD will design and provide a concept graphic of the addition of bike lanes on MLK Boulevard from Park 
Avenue to Georgia Avenue. 
 
Task 4 – MLK Boulevard Cycle Track Concept 
Background: The City has requested that a concept design be prepared for the continuation of the MLK 
Boulevard/Bailey Avenue cycle track from Park Avenue to Georgia Avenue. 
 
Process: APD will design and provide a concept graphic for the continuation of the MLK Boulevard/Bailey Avenue 
cycle track from Park Avenue to Georgia Avenue. 
 
Task 5 – Additional Traffic Analysis 
Background: The City has revised the previously approved project corridors requiring additional traffic analysis.  The 
20th Street corridor has been eliminated and replaced with Frazier Avenue from North Market Street to Tremont 
Street.  Also the 8th Street corridor has been revised between Park Avenue and Cherry Street to MLK Boulevard from 
Park Avenue to Georgia Avenue.  These revisions now require traffic analysis to be conducted at 6 signalized 
intersections. 
 
Process: APD will provide traffic analysis at the 6 new project signalized intersections. 
 
Task 6 – Traffic Signal Design 
Background: With the construction of the two‐way cycle tracks, traffic signal design will be required to install bike 
signals.  In addition, the proposed road diets will require vehicle signal head relocations as well as vehicle detection 
changes.  Due to the corridor revisions of 20th Street to Frazier Avenue and the reduction of work on the MLK 
Boulevard/8th Street corridor that eliminates proposed work from Pine Street to Riverfront Parkway, a design credit 
has been provided to this task. 
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Process: APD will provide traffic signal design required for the two‐way cycle track implementation, as well as 
digitized record signal plans to be used in design for the following 28 intersections: W.  MLK Boulevard at Riverfront 
Parkway (digitize only), W.  MLK Boulevard at Boynton Drive (digitize only), W.  MLK Boulevard at Gateway Avenue 
(digitize only), W. 8th Street at Chestnut Street, W. 8th Street at Broad Street, 8th Street at Market Street, E. 8th Street 
at Cherry Street, E. MLK Boulevard at Georgia Avenue, E. MLK Boulevard at Lindsey Street, E. MLK Boulevard at 
Houston Street, E. MLK Boulevard at Douglas Street, E. MLK Boulevard at Peeples Street, E. MLK Boulevard at 
Magnolia Street, E. MLK Boulevard at Central Avenue, Bailey Avenue at S. Holtzclaw Avenue, Bailey Avenue at S. 
Highland Street, Bailey Avenue at S. Orchard Knob Avenue, Bailey Avenue at S. Willow Street, Bailey Avenue at Dodds 
Avenue, Bailey Avenue at McCallie Avenue, Orchard Knob Avenue at McCallie Avenue, N. Orchard Knob Avenue at E. 
3rd Street, Roanoke Avenue at Wilcox Boulevard, S. Willow Street at E. Main Street, Frazier Avenue at N. Market 
Street, Frazier Avenue at Woodland Street (digitize only), Frazier Avenue at Forest Street, and Frazier Avenue at 
Tremont Street. 
 
Task 7 – Bailey Avenue Paving Project Coordination 
Background: The City has a proposed a paving project in the limits of the Bailey Avenue cycle track.  Some elements 
of the proposed design will be folded into the City project.  
 
Process: APD will provide coordination and provide necessary information to be placed on the paving project plan 
sheets to facilitate the cycle track construction. 
 
Task 8 – TDOT Coordination 
Background: The City has a requested that APD handle all TDOT coordination as part of the CMAQ project.  
 
Process: APD will provide coordination with TDOT, submitting and receiving all approvals for the Environmental 
Certification, ROW Certification, Title 6 Compliance Letter, Design Plan Approval, Estimate Approval, Bid Book 
Approval, and Advertisement Approval. 
 

Exhibit B 
Estimated Schedule 

Consultant shall commence performance of Services and proceed toward completion of deliverables as directed by 
Client.  
 

Exhibit C 
Schedule of Fees and Charges 

 

Task  Fee 

Task 1 Broad Street Cycle Track Revisions  $2,000  

Task 2 Virginia Avenue Neighborhood Greenway Revisions  $2,000  

Task 3 MLK Boulevard Bike Lane Concept  $1,500  

Task 4 MLK Boulevard Cycle Track Concept  $2,000  

Task 5 Additional Traffic Analysis  $7,200  

Task 6 Traffic Signal Design  $76,500  

Task 7 Bailey Avenue Paving Project Coordination  $1,500  

Task 8 TDOT Coordination  $4,000  

Total  $96,700  
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RESOLUTION NO. 27978 

 

A RESOLUTION AUTHORIZING THE ADMINISTRATOR 

FOR THE DEPARTMENT OF TRANSPORTATION TO ENTER 

INTO AN AGREEMENT WITH ALTA PLANNING AND 

DESIGN TO PERFORM PROFESSIONAL ENGINEERING 

SERVICES FOR PROTECTED BIKE LANE AND 

NEIGHBORHOOD GREENWAY DESIGN, IN THE AMOUNT 

OF TWO HUNDRED NINETY-FOUR THOUSAND NINE 

HUNDRED SIXTY DOLLARS ($294,960.00). 

______________________________________________________ 

 

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it 

is hereby authorizing the Administrator for the Department of Transportation to enter into an 

agreement with Alta Planning and Design to perform professional engineering services for 

Protected Bike Lane and Neighborhood Greenway Design, in the amount of $294,960.00. 

The project includes the design of proposed protected bicycle lanes on Broad Street, 

Martin Luther King Boulevard, 8
th

 Street, Bailey Avenue and/or Duncan Avenue, 20
th

 Street, 

Washington Street, Orchard Knob Avenue, and Willow Street.  Also included will be a 

neighborhood greenway serving bicycle and pedestrian traffic along Virginia Avenue and St. 

Elmo Avenue.  The effective date would be August 13, 2014. 

ADOPTED: August 5, 2014 

/mem 
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