RESOLUTION NO.

A RESOLUTION AUTHORIZING THE APPROVAL OF
CHANGE ORDER NO. 1 (FINAL) FOR MOORE
CONSTRUCTION COMPANY RELATIVE TO CONTRACT
NO. W-09-014-201, CITICO CREEK INTERCEPTOR
REHABILITATION PROJECT, FOR A DECREASED
AMOUNT OF FIFTY-FIVE THOUSAND FIVE HUNDRED
THIRTY-SIX DOLLARS ($55,536.00), FOR A REVISED
CONTRACT AMOUNT NOT TO EXCEED ONE MILLION SIX
HUNDRED SEVENTEEN THOUSAND SEVEN HUNDRED
FIFTY-FOUR DOLLARS ($1,617,754.00), AND TO RELEASE
THE CONTINGENCY OF ONE HUNDRED SIXTY-FIVE
THOUSAND DOLLARS ($165,000.00).

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA, it
is hereby authorizing the approval of Change Order No. 1 (Final) for Moore Construction
Company relative to Contract No. W-09-014-201, CITICO Creek Interceptor Rehabilitation
Project, for a decreased amount of $55,536.00, for a revised contract amount not to exceed
$1,617,754.00, and to release the contingency of $165,000.00.

ADOPTED: , 2014

/mem



City of Chattanooga

Resolution/Ordinance Request Form

Date Prepared: 7/11/14 Vi
Preparer: Dénnis Malone /// Department: Public Works
75
Brief Description of Purpose for Resolution/Ordinance: Res./Ord.#___ Council District # 8

A City Council resolution is requested to approve the Change Order No. 1 (Final), for Moore Construction
Company, relative to Contract No. W-09-014-201, Citico Creek Interceptor Rehabilitation Project, for a

decreased amount of $55,536.00, for a revised contract amount not to exceed $1,617,754.00, and to release the
contingency of $165,000.00.

Moore Construction

Name of Vendor/Contractor/Grant, etc.  Company, Inc. New Contract/Project? (Yes or No) No

Total project cost $ 1,617,754.00 Funds Budgeted? (YES or NO) Yes
Total City of Chattanooga Portion $ 1,617,754.00 Provide Fund 6011
City Amount Funded $ 1,617,754.00 Provide Cost Center  K37121

New City Funding Required $ 0 Proposed Funding Source if not budgeted
City's Match Percentage % Grant Period (if applicable) 2011 - 2.4
List all other funding sources and amount for each contributor.
Amount(s) Grantor(s)
$1,617,754.00 SRF Loan 2011-289

Agency Grant Number

CFDA Number if known

Other comments: (Include contingency amount, contractor, and other information useful in preparing resolution)

Approved by: 7/7// i;/»——&‘

Reviewed by: FINANCE OFFICE o i DESIGNATED OFFICIAL/ADMINISTRATOR
Please submit completed form to @budget, City Attorney and City Finance Officer
Revised: 1/26/09

Questions? Contact Finance Department . 423.757.5232




June 27, 2014

Ms. Alice Cannella, P.E.
City of Chattanooga
Department of Public Works
455 Moccasin Bend Road
Chattanooga, TN 37405

Reference:  Citico Creek Interceptor Rehabilitation
Contract W-09-014-201

Dear Ms. Cannella:

Enclosed please find one copy of pay request No. 7R for the Citico Creek
Interceptor Rehabilitation project. It is the opinion of LDA Engineering that the
contractor has met the requirements of the contract for final payment and we recommend
payment of the retainage in the amount of $80,887.70. This will reduce the retainage to

zero and close out the project.

If you should have questions or comments regarding this matter, please do not hesitate to
contact us.

Sincerely,

William R. Witcher, P.E.
Associate Engineer

WW:ap

Enclosures

cc: Chris Palmer, Jacobs Engineering
File




PROGRESS PAYMENT REQUEST

PAY ESTIMATE NUMBER: | PERIOD: FROM {\-1s- |3 TO 5-i5-(4

CONTRACT NUMBER: "W} - 0%- © ili- -201 RESCOLUTION NUMBER:

proJECT NAME: (14ice (e Todecceptor Qobiabibikatioa

SUBMITTED BY: N\ance Qmagjwucl\sgm @Qm(‘;my

According to the best of our knowledge and belief, we certify that all items and amounts shown on the face of this periodic
estimate for partial payment are correct, that all work has been performed and/or materials supplied in fulf sccordance with
the requirements of the referenced contract, and/or duly authorized deviations, substitutions, alterations, and/or additions
that the foregoing is a true and correct siatement of the contract account up (o and including the last day of the periad
peried covered by this periodic estimate and thai no part of the Balance Due this payment has been received.

As per contract specification requirements we understand and agree that the approval of this progress payment shail not
be construed as acceptance of any work, material, or products and shall not relieve us in any way from our responsibilities
and obligations under this contract, including but not limited 1o, a final reconciliation of quantities and related costs.

NETAMOUNTDUE & 25 042

£

SIGNED BY % Cnng L My COe
SIGNATURE _J— ', ~—r 2 paTE: -4~ {4
TITLE \Ei(",«-". ?{‘%iﬁa deant

APPROVALS

T certify that the above process payment request appears o be accurate and is in general complience with the amount of
work completed during progress payment period

REVIEWED BY | Will Wilcher dor Tow | WilllunR Wiizher P& \Q\‘\N\ \\\d\\\k\

mimnmgwn. : {Frint Meme} (P, Mamc} o

SIGNATURE &
& DATE %

Y
Cg;s;l;mn[ o H”'}l Consuliant ¢, /5/ ‘4_.

TITLE Froject Manager

Program Manager

APPROVED FOR PAYMENT

BY: DATE:
DIRECTOR OF WASTE RESOURCES DIVISION

Rev. 05-07-13 CD00836-1
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PAY ESTIMATE NUMBER: | R
W-09-014-20)\

itice Ceeek Tatecce

CONTRACT NUMEBER:
PROJECT NAME:
SUBMITTED BY:

According to the best of our knowledge and belief, we certify that all items and amounts shown on the face of this periodic
estimate for partial paymeat are correct, that ali work has been performed and/or materials supplied in full accordance with

PROGRESS PAYMENT REQUEST - Retoinaae

FERIOD: FROM (- 25 14 TO

RESOLUTION NUMBER:

¢ Relablitatizin

the requirements of the referenced contract, and/or duly authorized deviations, substitutions, alterations, and/or additions
that the foregoing is 2 true and correct siatement of the cosutract account up (o and including the last day of the period
period covered by this periodic estimate and that no part of the Balance Due this payment has been received.

As per contraci specification requiremenis we understand and agree that the approval of this progress payment shall not
be construed as acceptance of any work, material, or products and shall not relieve us in any way from our responsibilities
and obligations under this contract, including but not limited to, a final reconciliation of quantitics end related costs.

NET AMOUNT BDUE i @0, 881, 10
F

SIGNED BY

Konaie Mosce

— ;
SIGNATURE b

DATE:

TITLE

\ice Peesident

APPROVALS

b 26-14

I certify that the above process payment request appears (o be accurate and is in general compliance with the amount of
work completed during progress payment period.

N \&\\\;\\\}\&\w

RevIEWED BY | Will Wildher $o-850 | Wl . Wideher, HE
{Print Name) f.; ﬂi’ iPrint Name} {Pno Namk)
& DATE z AW
Consultant Consultant \_,\)\.J & \
TITLE RFR Project Manager Program Manager
APPROVED FOR PAYMENT
BY: DATE:
DIRECTOR OF WASTE RESQURCES DIVISION
Rev. 05-07-13 CD0o0836-1




Development Resource Center

CITY OF CHATTANOOGA 1250 Market Street, Suite 2100
PUBLIC WORKS DEPARTMENT Chattanooga, TN 37402
ENGINEERING DIVISION Phone: (423) 643-6000

Fax: (423) 643-6008

CHANGE ORDER

Contract No.: W-09-014-201 Change Order No.: 1 (ﬁnml-)

Contractor: Moore Construction Date:

Council Res. #'s: 27221
(Attach Copies)

Project Name:

Citico Creek Interceptor Rehabilitation

Check Reason for Change Order Contract Days Changed: Criginal Contract Amount $ 1,673,290.00
[[] Error/Omission Net Change by Previous C.0.s  § -

[] Field Condition Revised Completion Date: Contract Amount Prior to this C.0.  $ 1,673,290.00
[ Field Dispute Settlement Total Amount of this C.O. $ (55,536.00)
[[] Owner Request NEW CONTRACT AMOUNT $ 1,617,754.00

] Value Engineering
Other: Final Adjustment

Description / Justification (Add more pages if necessary)

Original contract amount $1,673,290.00
CR 1 - 5 (decrease) $ (30,936.00)
Unused unit price items (credit) $  (24,600.00)
Revised contract amount $1,617,754.00

CR 1  Substation of Polyester Resin instead of Vinyl Ester Resin specified in contact

CR2 Contracttime extension for By-pass Plan redesign

CR3 Modification of manhole rehab to include 70 vertical feet of cementitous manhole rehab
CR4 Requested additional cleaning funds - Denied

CR5 Additional funds to re-clean line previously cleaned and identifying connection not shown on

Change Requests 1 thru 5 attached for reference.

The terms and conditions of this Change Order, including the cost and time contained herein, constitute a full accord and complete satisfaction for all costs and
time of performance related to the work described or referenced herein, including but not limited to, all delay and impact costs for the entire Project resulting from
this Change Order. Except as amended herein, all provisions of the Contract remain in full force and effect.

APPROVALS
CONTRACTOR ENGINEER / ARCHITECT
: ‘ 72/ 14
. /2"\ P N/ l"‘(
Sighdture ¥ [N Date Signature Date
A\ \\  CITRPROJECT MANAGER 5 NN CI7Y PNGINEER
NN R 2/n/1t
Signature Pt N N Date Signature i ¥ Date
ADMINISTRATOR OF PUBLIC WORKS CITY FINANCE OFFICER
Signature Date Signature Date

CITY-STD
08/12/05 00602-1



RESOLUTION NO. _ 27281

A RESOLUTION AUTHORIZING THE ADMINISTRATOR OF
THE DEPARTMENT OF PUBLIC WORKS TO AWARD
CONTRACT NO.  W-09-014-201,  CITICO CREEK
INTERCEPTOR REHABILITATION PROJECT TO MOORE
CONSTRUCTION COMPANY, INC.,, IN THE AMOUNT OF
ONE MILLION SIX HUNDRED SEVENTY-THREE
THOUSAND TWO  HUNDRED NINETY DOLLARS
{$1,673,290.00), WITH A CONTINGENCY AMOUNT OF ONE
HUNDRED SIXTY-FIVE THOUSAND DOLLARS
($165,000.00), FOR AN AMOUNT NOT TO EXCEED ONE
MILLION EIGHT HUNDRED THIRTY-EIGHT THOUSAND
TWO HUNDRED NINETY DOLLARS ($1,838,290.00),
SUBJECT TO SRF LOAN APPROVAL.

'BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHATTANOOGA,
TENNESSEE, That the Administrator of the Department of Public Works be and is hereby
authorized to award Contract No. W-09-014-201, Citico Creek Interceptor Rehabilitation Project
to Moore Construction Company, Inc., in the amount of $1,673.290.00, with a contingency
amount of $165,000.00, for an amount not to exceed $1,838,290.00, subject to SRF loan

approval.

ADOPTED: October 16 ,2012

/mms
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CITY OF CHATTANQOGA
DEPARTMENT OF PUBLIC \WORKS
ENGINEERING DIVISION

1250 Market Street, Sulta 2100

Chatlanooga, TN 37402

PHoNE: (423) 643-6190 | Fax: (423) 643-6008

CR#
Date Issued:

—_—

Aty CHANGE REQUEST FORM (CRF)

City Contract No. \I\‘ -04-0 14‘ 20 |

Project Name: Citen Creek Twbecceptor Reaablitation
Engineer: __Lgma( “k&ﬂ‘(\ 2 Ag‘:OQ\ ﬂ\i'fs

Contractor; MAD\( e Con%{'\(ur_!o DV&

HE N R g s

Requested By;
Drawing:
Problem Desc;

The %DP(.'(;\CCL{-IOVIS call fne vioyl esteg C_IPP cegin. e cun

wl onst 6&\1\\1‘\4% etne Cf\“-l ¢ Choﬁonoo'\q bd
116} ey Hne neve common'y used m\ve::&-&f cesin.

B R A R R A R B U R
Revised Scope Description/Details
Tn e (re-consttuchion meeting the g éckioawas aised ahout Yhe \hn\ﬂ ecker cegin
z‘nu.ﬂxe&m e cpotack, Tn hrenious Jobo {n an mdusknql_acea Yne vingl estec
e needed de uwingrand AN PH T~ Yo \l, ﬁooarmhv ~the \imuied‘tr xesin
A?QLlfl ed 1 g conad NG LG ieh ptor D \agt rconteack. Tn “\'&“"\ma Locka
dhe eagnee N Wae (’&1 o Cladtaneena, Lomar Dewnn & dae Tacols u’\ﬁ:)u:'tm
Poece 14 aok A aeed Foc e gl ecked e e duse \tigh P} is nek o oo
Oo¢ Watg axea. tae polyedtec gnwe are Qeolosing (EccTek LVR-NET by Aoc
Twndusides) 14 Yoe viote Cevdmbin vesin cmA \S chzqoe{ &mﬁ'nm?admnn fane ¢

sk Ynhe nn\u <deq ceain is Yne tempogaduce Aeleance. ?c)\u eskec vedn can \be 60&\.; ]
lused é.m’md’hvt st QU e Meatins, wWaen *he.*emwm*uw; ige eloove Ro- QD

ol ¢ s \exy &dSieult o uge, TV 18 2o qmck b “ick &£ ﬁha‘dem
Yook we weuld net runmmcr\é taskalletion dux m:-\‘h\_jno'\- Summer Mo rithns

Contractor Acknowledgement:
eq [42]
M A Change in Contract Amount {s required: i & 5ﬂ§ ’lq. "7‘3‘ o=

[ ] to Chenge in Contract Amount is required.
D A Change in Contract Time is required: days

e e R e T e e e e e e P e R FTRRT

ENO Change in Conlract Time is required,
o)

b

AﬂﬁcﬂEugln&erpedGrfRPR Contractor

Change in Contract Amount is within the Contingency P .
roceed with
Amount authorized under Resolution No, ’ Examlhon

Bﬁs [INo o MYGS [ No

{/E“y@e’rmrml&trrojedManager %@%J cterre S A %/ 2/1%

City Project Mnnnger

Distribution: City Engineer; Central Files

603 - CRF_Te.xt 00603-1 Rev. 08-12-05




